Tender: WBPHED/EE/NIeT-30/AD/2025-2026

1. General Information

| Туре | NIeT | Category | Works | Mode | ONLINE | Method | Open Tender |
|------------------------|------------------------------------|------------------------|--|---------|--------------------------------------|-----------|-------------|
| District | SOUTH 24 PARGANAS | | Inviting Authority | | Executive Engineer, Alipore Division | | |
| Tender Reference | WBPHED/EE/NIeT- 30/AD/2025-2026 | Estimate Put to Tender | 1575540.25 | Memo No | 4935 /AD | Memo Date | 15-10-2025 |
| e Tender Id | 2025_PHED_924966_13 | Description | Construction of temporary structures of Police Camp and Other Govt. Organisation and Temporary Latrine with Maintenance of Fire Fighting Vats at different places of G.S. Mela Ground and Laying brick flat soling (A type structure near sea beach) in connection with G.S. Mela-2026 under Kakdwip Sub-Division of Alipore Division, PHE Dte. | | | | |
| Estimated Work Value - | | - | | | | | |

2. EMD (Earnest Money Deposit) Details

| Exempted? | No | Fee Type | Payable To | Payable At |
|-----------|----|----------|------------|------------|
| | | | | • |

3. Critical Dates

| Tender Publish Date | 15-10-2025 06:55 PM | Sale/Submission Start Date | |
|--------------------------|---------------------|----------------------------|---------------------|
| Download Start Date | | Sale/Download End Date | 08-11-2025 02:00 PM |
| Last Date of Application | | Last Date of Permission | |
| Last Date of Submission | 08-11-2025 02:00 PM | Tech Bid Opening Date | |
| Fin Bid Opening Date | | Tech Bid Uploading Date | |
| Fill Bid Opening Date | | Time | |
| Uploading Bid Date Time | | | |

4. Pre-bid Meeting Details

| Date Venue |
|------------|
|------------|

5. Work Details

| Sl No | Description | Estimated Cost (Rs.) | Completion Time | EMD (Rs.) |
|-------|-------------|----------------------|-----------------|-----------|
| 1 | | | | |

6. Attachments

| Sl No | File Name |
|-------|-----------|
| 1 | 5_BOQ.pdf |
| 2 | 1_B0Q.pdf |

| 3 | NIeTDocument.pdf |
|----|------------------|
| 4 | 18_BOQ.pdf |
| 5 | 11_B0Q.pdf |
| 6 | WBF2911.pdf |
| 7 | 2_B0Q.pdf |
| 8 | 6_B0Q.pdf |
| 9 | 4_B0Q.pdf |
| 10 | 14_B0Q.pdf |
| 11 | 17_BOQ.pdf |
| 12 | 9_BOQ.pdf |
| 13 | 10_B0Q.pdf |
| 14 | 3_BOQ.pdf |
| 15 | 12_B0Q.pdf |
| 16 | 7_BOQ.pdf |
| 17 | 15_B0Q.pdf |
| 18 | 8_BOQ.pdf |
| 19 | 16_B0Q.pdf |
| 20 | 13_B0Q.pdf |