

LIST-I

MONTHLY PROGRESS REPORT

IN RESPECT OF PREPARATION OF WATER SUPPLY AND OTHER SCHEMES UNDER PLANNING CIRCLE-II, PHE DTE. WITH EFFECT FROM 01.04.2011

(UPTO 22.11.2018)

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Census Population 2011	Present Status/Actions/Remarks (action pending with)	DWSSM Clearanc e	
										Y	N
1	2	3	4	5	6		7	8	9	10	

Schemes which are already covered duplicated has been removed from List-I

(A) Name of District:- DARJEELING (under Planning & Design Division-III)											
1	Matigara	Lachka	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		49, 52, 54, 60-65	4514	JL Nos. 60 to 65 including Sl. No. (2) Khaprail PWSS & JL No. 49, 52 & 54 at different places individually not connected.	Y	
2	Matigara	Khaprail	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		8, 14 - 20	4742		Y	
3	Matigara	Khoklong	New	Rural	CE (HQ), 16946/1-6/Works/3/2013, dt. 07.08.2013		12 & 13	1156	e-map received (Jl. No. 12 & 13 under GTA as per S.S.D-II report)		
4	Matigara	Khaprial	New	Rural	C.E. (P&WQM) _ 5579/MC/28/13 dt. 14.03.14		13-19, 60 - 65	8216	Requisition for e-map submitted (Jl. No. 61 & 64 covered in Birsing PWSS)		
5	Naxalbari	Satiabari	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		83 - 92	7009	FIR & LOP in Progress (Split in into Two Zones due to Army Land) Zone-1 (84, 91 & 92) & Zone-2 (83, 85 to 88.)	Y	
6	Naxalbari	Satbhaiya (Recasted by Two Scheme Ghosuru & Satbhaiya)	New	Rural	C.E. (P&WQM) memo no. 5579/MC/28/13 dt. 14.03.14		33-39, 47, 48	5550	FIR/LOP in progress		
7	Naxalbari	Dalkajhar	New	Rural	CE (HQ), 16946/1-6/Works/3/2013, dt. 07.08.2013		80	512	Requisition for e-map submitted (Present population 512 as per S.S.D-II report)		
8	Naxalbari	Nipania	New	Rural	C.E. (P&WQM), 5880/MC/28/13 dt. 24.03.2014		8, 9	3662	Requisition for e-map submitted (Jl. 10,70 included in Birsing WSS)		
9	Naxalbari	Manja Tea Estate	New	Rural	C.E. (P&WQM)_ 5579/MC/28/13 dt. 14.03.14		1, 4 , 7	2286	SFC submitted, 308/PC-II, dt. 25.09.2014, DPR under progress.		
10	Phansidewa	Pathar Hirhirar Chnat	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014	3868	25-27	6430	SFC submitted, 337/PC-II, dt. 09.10.18. DPR in progress.	Y	
11	Phansidewa	Mandlla Jhar	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014	3869	101	6642	SFC submitted, 337/PC-II, dt. 09.10.18. DPR in progress.	Y	
12	Phansidewa	Bangsaon Chakla	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014	3871	107, 111 & 112	8112	SFC submitted, 337/PC-II, dt. 09.10.18. DPR in progress.	Y	
13	Phansidewa	Jogi Bhita	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014	3873	46, 47, 99 & 109	6438	SFC submitted, 337/PC-II, dt. 09.10.18. DPR in progress.	Y	

14	Phansidewa	Rangli	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna	14	617	Population 617 only		
15		Ringtong	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R		
16		Kanchan View	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R, Formerly known as Rungneet Tea Garden. Population 1252 Only		
17		Pobang	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R		

(B) Name of District:- KALIMPONG (under Planning & Design Division-III)

--	--	--	--	--	--	--	--	--	--	--

(C) Name of District:- COOCHBEHAR (under Planning & Design Division-III)

1	Dinhata-I	Bhutkura	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	52 & 51	6740	Requisition for e-map submitted		
2	Dinhata-I	Bara Nachina	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	45	14759	FIR/LOP in progress		
3	Dinhata-I	Bhoram	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	144-147, 151, 152, 170-173	14148	FIR/LOP in progress		
4	Dinhata-II	Shukarur Kuthi	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	243, 244, 246-250	16043	FIR/LOP in progress		
5	Dinhata-II	Garbhadanga	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	207-209	12554	SFC submitted, 322/PC-II, dt. 29.09.2014, DPR under progress.		
6	Dinhata-II	Kuchni Pratham Khanda	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	191, 187 & 188	4699	FIR/LOP in progress		
7	Dinhata-II	Nandina	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	178, 179	6634	FIR/LOP in progress		
8	Mathabhanga-I	Kurshamari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	113, 107	5940	FIR/LOP in progress		
9	Sitai	Bara Adabari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	10-12, 15	5232	FIR/LOP in progress		
10	Sitai	Gabua	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	20-23	5716	FIR/LOP in progress		
11	Sitalkuchi	Chhota Godaikhora	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	62-64	6290	FIR/LOP in progress		
12	Tufanganj-II	Falimari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	63	11385	Requisition for e-map submitted		
13	Tufanganj-II	Mansai	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13	106, 111	7610	FIR/LOP in progress		

(D) Name of District:- JALPAIGURI (under Planning & Design Division-III)

1	Dhupguri	Barogharia Tea Garden	New	Rural	CE (P&WQM) No. 8604/79/C/14, dt. 11.08.15	88-90	10697	E-map received (Chamurchi Tea Estate is covered in Chamurchi PWSS)		
2	Dhupguri	Kalaigram	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17	84, 85, 99 & 102	12237	FIR /LOP in progress.		
3	Dhupguri	Dakshin Jharalta	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17	55, 65, 66, 72 & 73	15329	FIR/LOP in progress.		
4	Dhupguri	Char Charabari	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17	67-71	13121	FIR/LOP in progress.		

5	Dhupguri	Paschim Salbari	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17		104 & 108	6315	FIR/LOP in progress. Sent to EE, SID for requisition for CAD-GIS maps vide memo no. 536/PC-II, dt. 06.02.18		
6	Dhupguri	Jhar Salbari	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17		106	5899	FIR and LOP in progress.		
7	Mal	Manabari Tea Garden Area	New	Rural	CE_P&WQM_9974/MC/3/16, dt. 19.08.16	3936	21-23	5208	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. DPR in progress		
8	Mal	Kumlai Tea Garden Area	New	Rural	CE_P&WQM_9974/MC/3/16, dt. 19.08.16	3937	36, 41	7231	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 331/PC-II, dt. 04.10.18, DPR in progress		
9	Mal	Kranti	Aug	Rural	CE (P&WQM) No. 678/MC/28/13, dt. 27.01.15 & SE/PC-II Vide Memo No- 578/PC-II Dt- 09.02.2015		74-77, 84, 85 & 89	25458	FIR, LOP etc. Sent to EE, Jalpaiguri Divn. Vide memo no. 311, Dt- 30.01.2017	Y	
10	Mal	Tunbari Tea Garden	New	Rural	As per request of Sri Joseph Munda, MLA, Memo. no. Nil, dt. 14.12.15		26-29	6527	SFC & DPR to be submitted shortly		
11	Mal	Saogaon Tea Garden Area (Sonali T.G.)	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna	3941	8-10	9667	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 331/PC-II, dt. 04.10.18, DPR in progress		
12	Mal	Bagrakot Tea Garden Area	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna	3942	11	9971	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 331/PC-II, dt. 04.10.18, DPR in progress		
13	Maynaguri	Maynaguri	Aug	Rural	CE (P&WQM) No. 678/MC/28/13, dt. 27.01.15 & SE/PC-II Vide Memo No- 578/PC-II Dt- 09.02.2015		36-38		FIR, LOP etc. Sent to EE, Jalpaiguri Divn. Vide memo no. 311, Dt- 30.01.2017	Y	
14	Maynaguri	Kumarpara	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13	3957	16, 17 & 43	13747	SFC submitted, 336/PC-II, dt. 09.10.18, DPR in progress		
15	Maynaguri	Dharampur	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13	3946	28	8353	SFC submitted, 336/PC-II, dt. 09.10.18, DPR in progress		
16	Maynaguri	Saptibari	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13	3947	85 & 86	26488	SFC submitted, 336/PC-II, dt. 09.10.18, DPR in progress		
17	Maynaguri	Singimari	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13	3948	18, 41 & 42	8888	SFC submitted, 336/PC-II, dt. 09.10.18, DPR in progress		
18	Maynaguri	Dakshin Dangapara	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13	3949	55, 56 & 58	10749	SFC submitted, 336/PC-II, dt. 09.10.18, DPR in progress		
19	Nagrakata	T.R.A(Bharatpur Tea Garden)	New	Rural	20231/MC/28/13, dt. 09.10.13		9	12555	FIR/LOP in progress		
20	Nagrakata	Ghasmari busty	New	Rural	20231/MC/28/13, dt. 09.10.13		16	1687	DPR in Progress (Population too Low)		
21	Nagrakata	Bamandanga-Tondo Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		22	4698	FIR/LOP (Survey work) is in progress		
22	Jalpaiguri	Satkhamar	New	Rural	CE (P&WQM) No. 11471/79/C/2014, dt. 11.09.17	4973	3 & 4	31269	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 331/PC-II, dt. 04.10.18, DPR in progress		

23	Rajganj	Shikarpur & Bhandarpur	New	Rural	According to EE_P&DD-III, PHE Dte. Vide memo. No. 229/P&DD-III, dt. 29.01.2018 & 37/P&DD-III, dt. 18.05.2017				Revised e-map received by EE, P&DD-III		
----	---------	------------------------	-----	-------	--	--	--	--	--	--	--

(E) Name of District:- ALIPURDUAR (under Planning & Design Division-III)

1	Alipurduar-I	Dakshin Paitkapara	New	Rural	CE (P&WQM) No. 5858/79/C/2014, dt. 24.03.14		33, 37 & 38	8007	FIR/LOP in progress		
2	Alipurduar-I	Sidhabari	New	Rural	CE (P&WQM) No. 8949/MC/28/13, dt. 10.06.14		13 & 14	6884	FIR/LOP in progress		
3	Kalchini	WSS at Jaigaon(CT) from River Torsa	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar		24-28	27223	Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. E-map received, Survey work in progress ((sent to AE_SSD-II)		
4	Kalchini	Kalchini Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		37	22072	FIR/LOP in progress		
5	Kalchini	Radharani Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		32 & 33	8721	FIR/LOP in progress		
6	Kumargram	Faskora Tea Gardern Turturi G.P.	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12		2 & 3	3974	Sent to AE/SSD-II for Level Survey Works		
7	Madarihat Birpara	Nepania (Bundapani T.G. Area)	Aug.	Rural	CE (P&WQM) _ 12018/MC/28/13, dt. 07.08.14		1 & 12	6384	DPR in progress		
8	Madarihat Birpara	Birpara Upper Line (Birpara-I G.P.)	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar				Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. Birpara-I GP J.L. is covered by Barahauda & debasimul, Birpara Baburam & Birpara PWSS (Augmentation / Improvement Required).		
9	Madarihat Birpara	Toto Para	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar		33 & adjoining mouzas	2960	Covered by Totopara PWSS (Augmentation / Improvement Required).		
10	Madarihat Birpara	Dimdima Tea Garden Area	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna. 603/P&DD-III dt. 10.02.2016 & D.O. No. 76/CA/15-16 dt. 25.01.2016 of Sabhadhipati, Alipurduar Zilla Parishad	3971	8 & 10	12324	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 332/PC-II, dt.04.10.18, DPR under progress		
11	Madarihat Birpara	Sisha-Jumrha (Two Zones)	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar. 603/P&DD-III dt. 10.02.2016 & D.O. No. 76/CA/15-16 dt. 25.01.2016 of Sabhadhipati, Alipurduar Zilla Parishad		2- 7	10534	Sent to EE, P&DD-III, vide memo. no. 23/PC-II, dt. 21.04.16. New PWSS to be prepared. FIR/LOP in progress.		
12	Madarihat Birpara	Tulsipara Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna. CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar				Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15, Lankapara GP all J.L. are covered by Dalmore & Ramjhora PWSS (Augmentation / Improvement Required). New PWSS to be prepared		
13	Madarihat Birpara	Madarihat Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		47-50	9768	FIR/LOP in progress		

(F) Name of District:- UTTAR DINAJPUR (under Planning & Design Division-III)

1	Chopra	Paschim Chutiakhor	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		33	10289	SFC submitted, 383/PC-II, dt. 21.11.2016. FIR & LOP in Progress.[To be add 30, 31, 32, 34, 75 & 76(two Zones)]	Y	
2	Goalpokhor-I	Bara Singhanath	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		57 & 67	9594	Requisition for e-map submitted [To be add JL No. 64, 65 &66]	Y	

3	Goalpokhor-II	Baligora	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		124-127	8845	e-map received by EE,P&DD-III& FIR/LOP in progress. Sent to EE_PDD-III for preparation of DPR, vide memo.no. 90/PC-II, dt. 17.05.2018	Y
4	Hemtabad	Kashimpur	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015	3990	78-80, 94	9230	SFC submitted, 338/PC-II, dt.09.10.18. DPR under progress. e-map received by EE,P&DD-III& FIR/LOP in progress. Sent to EE_PDD-III for preparation of DPR, vide memo.no.	Y
5	Hemtabad	Chainagar	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		7-9, 12, 23-25	7320	Requisition for e-map submitted [From JL No. 1 to 25 included except JL No. 13 (Two Zones)]	Y
6	Islampur	Khabaragaon	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		56, 58, 62 & 63	9512	e-map received by EE, P&DD-III & FIR/LOP in progress. Sent to EE_PDD-III for preparation of DPR, vide memo.no. 90/PC-II.	Y
7	Itahar	Palaibari	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		6-10	14013	e-map received by EE, P&DD-III & FIR/LOP in progress. Sent to EE_PDD-III for preparation of DPR, vide memo.no. 90/PC-II.	Y
8	Itahar	Dashinal	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		33- 38	4813	Requisition for e-map submitted [To be add JL No. 29, 30 & 31]	Y
9	Itahar	Durlavpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		60-67, 80	9369	[Ref. Of Administrative Approval (G.O. No. of PHE Deptt.) PHE/IV/3905/W-292/2014, dt. 28.11.14]. FIR/LOP in progress	
10	Kaliaganj	Palihar	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		168, 169, 212-215	9026	Requisition for e-map submitted [To be add JL No. 153, 154, 165, 166, 167, 170, 171, 172, 174, 216 & 217 in Two Zones]	
11	Kaliaganj	Kushgram	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		153, 154, 216 & 217	4012	Considered in above	
12	Kaliaganj	Paschim Gagara	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		180-182	2282	SFC submitted, 03/PC-II, dt. 04.04.2016 & DPR in progress. SFC cleared in 1st SLSSC on 13.07.2016. Very low population 2282 if JL 179 considered then also low 3370	
13	Kaliaganj	Biswanathpur	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		113, 114, 118-120 & 122	5529	FIR & LOP in Progress. *[To be add 110, 111, 112, 116, 117, 161 & 160 (p), 1 nos Railway Crossing]	
14	Raiganj	Dwipnagar	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015	4005	87, 88 & 100	9084	SFC submitted, 338/PC-II, dt.09.10.18. DPR u	Y
15	Raiganj	Balia	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015	4007	42-44, 46, 48 & 49	9717	SFC submitted, 338/PC-II, dt.09.10.18. DPR under progress.e-map received by EE,P&DD-III, PHE Dte. Sent to EE_PDD-III for preparation of DPR, vide memo.no. 90/PC-II.	Y
16	Raiganj	Khalsi	New	Rural	Memo. no.XII-3/1936/UDZP,dt. 15.07.15 of Sabhadhipati of Uttar Dinajpur Zilla Parishad	4009	96, 159, 160, 171 & 172	10694	SFC submitted, 338/PC-II, dt.09.10.18. DPR under progress. FIR/LOP in progress. Sent to EE_PDD-III for preparation of DPR, vide	

(G) Name of District:- DAKSHIN DINAJPUR (under Planning & Design Division-III)										
1	Balughat	Bolla	New	Rural			1-12, 16-33	26939		Y
2	Banshihari	Shyampur (Fluoride)	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		139, 193-199, 202, 266 & 267	9768	SFC submitted, 709/PC-II, dt. 18.03.2016. SFC cleared in 1st SLSSC on 13.07.2016. DPR in progress	Y
3	Banshihari	Baragram (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination & 6497/1-3/MC/41/09, dt. 21.03.13		123, 124, 127-131, 204, 205 & 207	9104	SFC submitted, 709/PC-II, dt. 18.03.2016 (Revised). SFC cleared in 1st SLSSC on 13.07.2016. DPR in progress	Y
4	Banshihari	Extension of Dhiltail (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		245	987	FIR completed, LOP under progress	Y
5	Kumarganj	Sub-Surface water based scheme for Kumarganj Block (Fluoride affected)	New	Rural	C.E.(P&WQM) memo no. 6497/1-3/MC/41/09 dt. 21.03.13		208 nos. of mouzas	574	SFC Submitted, 541/PC-II, dt. 20.01.15. SFC cleared in 26th SLSSC on 27.02.15. DPR in progress	
6	Hilli	Uttar Jamalpur	New	Rural			12 & adjoining mouzas	584		Y
(H) Name of District:- MALDA (under Planning & Design Division-III)										
1	Bamangola	Sujail (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		22 - 27	3237	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM	
2	Bamangola	Chandpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		57-60, 69-71	4566	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM	
3	Habibpur	Singra	New	Rural	CE (P&WQM), 11863/MC/17/8/2011, dt. 27.05.2013		157-164, 168 & 191	4318	FIR/LOP in progress	
4	Manikchak	Noorpur	Aug.	Rural	CE (P&WQM), 20705/MC/28/13, dt. 24.10.13		40 & adjoining mouzas	14066	Yet to be taken up	
5	Old Malda	Madhaipur	New	Rural	CE (P&WQM), 21035/MC/28/13, dt. 31.10.13		86, 87, 107, 113 & 114	9261	E-map have been received by EE, P&DD-III. Requisition for e-map submitted (Revised refer vide Memo No.- 38/JSISD, Dt-09.06.2015 of AE, Jal SID). FIR/LOP in progress	
6	Old Malda	Aratpur (Previous name Kaluari)	New	Rural	CE (P&WQM), 21035/MC/28/13, dt. 31.10.13		82, 85, 88, 89, 100 & 101	18635	E-map have been received by EE, P&DD-III. Requisition for e-map submitted (Revised refer vide Memo No.- 40/JSISD, Dt-09.06.2015 of AE, Jal SID). FIR/LOP in progress	
7	Ratua-II	Magurakhod (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		78 - 81	8758	FIR incomplete due to land problem. Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM	
8	Ratua-II	Rangamatia (Fluoride)	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		93 - 95	8693	FIR/LOP in progress, Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM	
9	Ratua-II	Kumarganj	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		88 & 89	9634	Sent to EE, Malda Div., dt. 9.12.14 for approval from DWSM	

10	Ratua-II	Satmara (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		150	5224	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
11	Ratua-II	Ballabhpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		72	2810	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
(I) Name of District:- HOWRAH (under Planning & Design Division-IV)											
1	Amta-I	Sonamui	New	Rural	3 rd meeting of DWSM held on 30.06.2014		135-138, 219 & 220	13646	Sent to EE, SID for FIR/LOP, vide memo.no. 294/PC-II, dt. 18.09.18. Sent to EE, SID for requisition for CAD-GIS map for preparation of proposed PWSS, vide memo. No. 559/PC-	Y	
2	Amta-I	Debandi	New	Rural	CE, P&QWM_ 1465/MC/28/13, dt. 29.01.2014 & 3 rd meeting of DWSM held on 30.06.2014		191 - 199 & 205 (Two Zones)	16111	Sent to EE, SID for requisition for FIR/LOP, vide memo. No. 266/PC-II, dt. 31.08.2018. Sent to EE, SID for requisition for CAD-GIS map, vide memo.no. 427/PC-II, dt. 01.12.2017.	Y	
3	Amta-II	Ghoraberia	New	Rural	CE (P&WQM), 4772/MC/17/2011, dt. 06.03.13 & 3 rd meeting of DWSM held on 30.06.2014		Zone-I: 80, 85, 86 & Zone-II: 87, 88, 90, 91	19690	LOP/FIR under progress	Y	
4	Amta-II	Nawapara	New	Rural	CE (P&WQM), 4772/MC/17/2011, dt. 06.03.13 & 3 rd meeting of DWSM held on 30.06.2014		122 -124 (Single Zone)	10852	LOP/FIR under progress	Y	
5	Bagnan-II	Rabibhag (Chandrabhag G.P)	New	Rural	CE (H), 16946/1-6/WORKS/3/2013, dt. 07.08.13		92	8976	SFC submitted, 589/PC-II, dt. 18.12.2013.		
6	Jagatballavpur	Sial Danga	New	Rural	3 rd meeting of DWSM held on 30.06.2014		59- 62	9863	To be initiated	Y	
7	Jagatballavpur	Nijbalia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		37, 44, 45 & 46	9270	To be initiated		
8	Jagatballavpur	Nimabalia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		40 - 43	9209	To be initiated		
9	Jagatballavpur	Badhelia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		22 & 47	3684	JL.-47-Covered under Bargachhia PWSS, J.L. no. 22, (Ramnathbati) is uncovered 2011 Census Population - 1686, enclosed under Bargachhia PWSS. To be included within Baragachia PWSS or Shekrahati PWSS or Bhursit Bamunpara PWSS.	Y	
10	Panchla	Paschim Panchla	New	Rural	*OSD & Ex-Officio Special Secretary Memo. No. PHE/254/0-21/2011(Pt.-III), dt. 27.01.2015		22, 23	35947	Sent to EE, SID for preparation of FIR/LOP, vide memo. No. 239/PC-II, dt. 09.08.18. Sent to EE_P&DD-IV, vide Memo. No. 486/PC-II, dt. 27.11.15.		
11	Panchla	Kulai	New	Rural	*OSD & Ex-Officio Special Secretary Memo. No. PHE/254/0-21/2011(Pt.-III), dt. 27.01.2015	Sankrail (Food A PWSS	26 & 27	4178	Sent to EE_P&DD-IV, vide Memo. No. 486/PC-II, dt. 27.11.15. Covered under Sankrail (Food Park) Mega PWSS		
12	Sankrail	Sarenga	New	Rural	CE (P&WQM), 14569/MC/28/2013, dt. 29.09.14		Sarenga CT	25200	To be initiated. KMWSA jurisdiction. Also considered under Sankrail Mega PWSS	Y	

13	Sankrail	Panchpara	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014 & 3 rd meeting of DWSM held on 30.06.2014	Considered under : Park) MEG/	Panchpara (CT)	19283	To be initiated	Y	
14	Sankrail	Raghudebbati	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014		Raghudebbati (CT)	14165	To be initiated	Y	
15	Sankrail	Nalpur	New	Rural	10068/MC/17/2011, dt. 02.05.2013, 11861/MC/17/2011, dt. 27.05.2013		11 & 12 (Nalpur CT)	9977	SFC submitted, 103/PC-II, dt. 14.05.15. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		
16	Shyampur-I	Shibpur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014	Considered under Shyampur MEGA PWSS	103-105	7817	SID to take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
17	Shyampur-I	Goaldaha	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		94- 96, 101-102	16456	SID to take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
18	Shyampur-I	Nabagram	New	Rural	As per instruction of SEPC-II, PHED & CE (P&WQM), 6900/79/I/14, dt. 18.06.15		117, 118, 135 -138	10486	SFC submitted, 471/PC-II, dt. 16.11.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16		
19	Shyampur-I	Baneswarpur-I/II, Dingakhola, Shyampur, Kamalpur, Radhapur	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12				Included in Surface Water based PWSS for Shyampur-I & II etc.		
20	Shyampur-II	Amardaha, Bachhri, Bargram, D.M. Ghat-I/II, Kharaberia, Nakole, Sasati	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12				Original proposal was for preparation of surface based w/s scheme. The matter has been forwarded to the PHE Dept. by C.E. W.Z. vide memo no. 8994/79/I/10 dt. 23-04-2012 for further instruction.		
21	Udaynaraynpur	Sitapur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014	4163	4 - 6, 8 -10	13521	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, 314/PC-II, dt. 03.10.18. DPR under preparation.	Y	
22	Udaynaraynpur	Kumirmora	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		30-32, 42, 44	6105	SID to be take up FIR/LOP.	Y	
23	Udaynaraynpur	Sonatala	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		51, 52, 61 & 62	14806	SID to be take up FIR/LOP.	Y	
24	Uluberia-I	Damodarapur	New	Rural	CE (P&WQM), 6900/79/I/14, dt. 18.06.15	under Shyampur MEGA PWSS	45, 46, 70- 73	11606	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 477/PC-II, dt. 06.01.17		
25	Uluberia-I	Hirapur	New	Rural	15735/MC/19/01, dt. 02.08.2012		117-119	12747	SFC submitted, 566/PC-II, dt. 02.02.2015, SFC submitted, 169/PC-II, dt. 12.06.2014. due to inclusion of mouzas- Madai (Jl. 118) & Tior Para (Jl. 119), it is under revision. Modified Map received from EE, SID vide memo. No. 445/SID, dt. 20.07.16 and sent to EE, P&DD-IV, vide memo no. 208/PC-II, dt. 29.07.16		

26	Uluberia-I	Hutgacha-II G.P. (New scheme)	New	Rural	7494/MC/28/13, dt. 28.04.2014	Considered	Sundarpur, Gutinagari & others		Sent to EE,SID from SE, PC-II on 06.05.2014		
27	Uluberia-I	Hatgachha	New	Rural	As per instruction of SEPC-II, PHED & CE (P&WQM), 6900/79/I/14, dt. 18.06.15		42- 44 & 49	11739	Received FIR/LOP from EE, SID vide memo. no. 705/SID, dt. 02.12.2016		
28	Uluberia-I	Maheshpur	New	Rural	CE (P&WQM), 6900/79/I/14, dt. 18.06.15 & As per instruction of SEPC-II, PHED		68/Part,CT/67/Part,47		Sent to EE, SID for FIR/LOP vide memo. no. 180/PC-II, dt. 19.06.15		
29	Uluberia-II	Kamina	New	Rural	3 rd meeting of DWSM held on 30.06.2014		1-4		To be initiated	Y	
(I) Name of District:- HOOGHLY (under Planning & Design Division-IV)											
1	Arambagh	Madhabpur	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.11.2015	89, 125- 129, 142(10%), 144-146	12084	New proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include JL No. 13, 14-18, 89, 125-127, 145, 146,among them JL No. 13 is not found in the block map.	Y		
2	Arambagh	Purba Krishanapur (Harinkhola-I G.P.)	New	Rural	CE, P&WQM_7012/79/H/2015, dt. 31.05.2018 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.11.2015	80, 136, 137	5279	Sent to EE, SID for requisition for CAD-GIS map vide memo. no. 442/PC-II, dt. 07.12.2017	Y		
3	Arambagh	Berela (Malaypur-II G.P)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014	23, 30, 47, 48, 49, 50-54, 73, 85, 86	9092	New proposal scheme	Y		
4	Arambagh	Ramnagar	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly & CE,P&WQM_4354/79/K/2014, dt. 31.03.2015	40, 94- 96	10532	Sent to EE, Hooghly Div. for requirment of new headworks site. FIR/LOP received vide memo. No. 582/SID, dt. 02.08.17. and received by EE, P&DD-IV, PHE Dte. Command area modified & sent to EE, SID, vide memo.no. 451/PC-II, dt. 13.12.17	Y		
5	Arambagh	Dahar Kundu	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly	40, 94 - 98, 105-107	24373	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. No. 605/PC-II, dt. 15.03.18	Y		
6	Arambagh	Basulichak renamed from {Selapur(Madhabpur GP)}	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015, CE_P&WQM_2573/79/K/2014, dt. 24.02.2015 & CE_P&WQM_2736/79/K/2014, dt. 03.03.2015	120, 121, 122	12328	To be initiate	Y		
7	Arambagh	Bachhanari (Malaypur-I)	New	Rural	14351/MC/28/2013, dt. 25.06.2013	61- 66		DPR submitted considering JL NO. 61, 62, 63, 64, 66. JL. No.65 is not covered because this mouza is situated at the other bank of Mundeswari River			
8	Arambagh	Tajpur	New	Rural	1464/MC/28/13, dt. 28.01.2014	166, 140, 142(90%) & 143	7603	New proposal scheme			

9	Arambagh	Tirol	New	Rural	CE_P&WQM_6365/MC/28/13, dt.02.04.2014	14-18, 20- 22, 24- 26	18038	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. No. 604/PC-II, dt. 15.03.18. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include JL No. 13, 14-18, 89, 125-127, 145, 146. Among them JL No. 13 is not included in the block map	Y
10	Arambagh	Karui	New	Rural	CE_P&WQM_6365/MC/28/13, dt.02.04.2014	14, 20, 21, 22, 24- 26	8444	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17. Final command area will be decided after studying the CAD-GIS map of the entire area considering JL NO. 14-18, 20-22, 24-26 (Tirol PWSS and Karui PWSS)	Y
11	Arambagh	Balarampur PWSS (Malaypur-II G.P)	New	Rural	11046/79/H/2015, dt. 05.09.2018	46, 87, 88, 89		New proposal to initiate	N
12	Arambagh	Mayapur	New	Rural	Resolution of 9 th meeting of DWSM, on 28-01-2016& CE_P&WQM_14454/79/K/2014, dt. 25.09.2014	84	10871	LOP/FIR received & handed over to EE, IU. Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17	Y
13	Chanditala-I	Haripur PWSS	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015	27- 33, 39	8978	Sent to EE, SID for preparation of FIR/LOP, vide memo.no. 171/PC-II, dt. 05.07.2018. Command area finalised. JI. No. 42 is excluded from command area & Shifted to Bhagabatipur PWSS. Sent to EE_SID for requisition of CAD-GIS map & preparation of proposed PWSS, vide memo. No. 553/PC-II, dt. 26.02.2018. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include the given JL No. 5, 6,7, 19-22, 27, 28.	Y
14	Chanditala-I	Gangadharpur PWSS(Chanditala-I, G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015	61- 64	17845	To initiate.(In two zones)	Y

15	Chanditala-I	Bhagabatipur PWSS	New	Rural	9943/79/H/2015, dt. 25.07.2018 & Resolution of 5 th meeting of DWSM, Hooghly	40-42, 47- 49	23177	Sent to EE, SID for requisition for CAD-GIS map, vide memo. No. 251/PC-II, dt. 20.08.2018. Proposal modified, to be sent for CAD-GIS map & LOP/FIR, vide memo.no. 171/PC-II, dt. 05.07.2018.	Y
16	Chanditala-I	Bandhpur PWSS	New	Rural	Resolution of 10 th and 11 th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively	5-7, 19-22	12844	New Proposal received as on 10 th and 11 th DWSM, so as to include JL No. 5, 6, 7, 19-22, 27, 28.	
17	Chanditala-I	Kumirmora PWSS	New	Rural	9941/79/H/2015, dt. 25.07.2018	46 (CT), 50 (CT)	17019	Sent to EE, SID for requisition for CAD-GIS map, vide memo. No. 367/PC-II, dt. 02.11.2018	Y
18	Chanditala-I	Dudhkalim PWSS	New	Rural	9944/79/H/2015, dt. 25.07.2018	17, 43, 44	12646	Proposal received for J.L. No. 17, 43, 44 & 45 is already covered under Nababpur PWSS	
19	Chanditala-I	Seakhala G.P.	New	Rural	CE, P&WQM_9945/79/H/2015, dt. 25.07.2018	1-3, 8-16, 18		Command area covered by Seakhala Scheme. Sent to CE, P&WQM, PHE Dte. for preparation of PWSS, 357/PC-II, dt. 30.10.18	
20	Chanditala-II	Madhabpur PWSS (Renamed from Janai G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.11.2015	58, 74, 75, 76	9940	Proposal modified	Y
21	Chanditala-II	Pairagachha PWSS	New	Rural	9942/79/H/2015, dt. 25.07.2018 & Resolution of 5 th meeting of DWSM, Hooghly	53, 54, 56	8689	Scheme under preparation, LOP/FIR received & handed over to EE, IU. Sent to EE, SID for preparation of FIR/LOP, vide memo.no. 172/PC-II, dt. 05.07.2018. Command area finalised. CAD-GIS map received from SID and sent for FIR & LOP vide memo.no. 118/PC-II, dt. 30.05.2018	Y
22	Chanditala-II	Kapasharia PWSS	New	Rural	Resolution of 10 th and 11 th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively	65-68, 70	16183	New Proposal received as on 10 th and 11 th DWSM, so as to include JL No. 65-68, 70	Y
23	Dhaniakhali	Gurbari PWSS	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015	1- 7, 11	9464	To initiate	Y
24	Dhaniakhali	Kanajuli PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly	159- 162, 173, 174	6193	To obtain a single CAD-GIS map for Kanajuli, Durgapur and Khajurdaha PWSS	Y
25	Dhaniakhali	Durgapur PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly	145, 146, 149-151, 154-156, 165-168	8608	To obtain a single CAD-GIS map for Kanajuli, Durgapur and Khajurdaha PWSS	Y
26	Dhaniakhali	Khajurdaha PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly	147, 148, 163, 164, 169-172	8592	To obtain a single CAD-GIS map for Kanajuli, Durgapur and Khajurdaha PWSS	Y
27	Dhaniakhali	Dasghara PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014	19-29, 59	18500	new proposal to initiate	Y

28	Dhaniakhali	Kumrul PWSS	New	Rural	CE, P&WQM_2472/79/H/2015, dt. 09/03/17	4564	46-52, 54	16310	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18. DPR under preparation.	Y
29	Dhaniakhali	Shrirampur PWSS	New	Rural	Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		33, 34, 35, 41, 42	9748	New Proposal received as per 10th and 11th DWSM so as to include JL No. 34-42, 57, 58.	Y
30	Goghat-I	Putulsara PWSS(Bhadwe G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		58, 63-70, 101	11373	Sent to EE, SID for requisition for CAD-GIS map, vide memo. no. 235/PC-II, dt. 07.08.2018. CAD-GIS map required. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include JL No. 57, 58, 71	Y
31	Goghat-I	Nakunda (Nokunda G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		180, 186, 187 & 190	7169	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 235/PC-II, dt. 07.08.2018.	Y
32	Goghat-I	Gopalbati	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14 & 2336/Hug, dt.07.11.2011 of EE, Hugli Division, PHE Dte.	4249	76-79, 93- 95	4858	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18. Site visite done on 26th Oct. 2018, new H/W site shown. DPR under preparation.	Y
33	Goghat-I	Kota	New	Rural	CE,P&WQM_8444/79/K/2014, dt. 04.08.2015 & Resolution of 5th meeting of DWSM, Hooghly, dt.18-09-14.		191- 196, 203	9216	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. No. 602/PC-II, dt. 15.03.18. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include JL No. 110, 112, 113, 115, 188, 189, 195-198, 203	Y
34	Goghat-I	Gobindapur (Renamed from Golpur)	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 & Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14 & 2336/Hug, dt.07.11.2011 of EE, Hugli Division, PHE Dte.		57 & 71	5368	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 235/PC-II, dt. 07.08.2018. New Proposal. JL NO. 50 is covered under Ganeshbati PWSS. CAD-GIS map is required. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include JL No. 57, 58, 71	Y
35	Goghat-I	Kumursa	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		64, 98, 99, 112, 114, 116	9261	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 235/PC-II, dt. 07.08.2018.	Y

36	Goghat-II	Samanta Khanda	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 & Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		1-6, 39	11288	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018. New proposal received as per 10th and 11th meeting of DWSM, so as to include JL. NO. 1, 2, 4, 5, 6, 36, 38, 39-42	Y	
37	Goghat-II	Selampur	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 & Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		133-138, 150-155	17400	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018. New proposal received as per 10th and 11th meeting of DWSM, so as to include JL. No. 150, 151	Y	
38	Goghat-II	Shantipur	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 & Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		156-164	15631	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018. New proposal received as per 10th and 11th meeting of DWSM, so as to include JL. No. 156-164	Y	
39	Goghat-II	Bhurkunda	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 & Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		7-14, 17-22, 26, 27	14484	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018. New proposal received as per 10th and 11th meeting of DWSM, so as to include JL. No. 7-22, 26, 27	Y	
40	Goghat-II	Garmandaran	New	Rural	CE, P&WQM_6739/79/H/2015, dt. 28.05.2018 Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		92, 121-130, 165-167, 177-179	21102	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. No. 603/PC-II, dt. 15.03.18, proposal received as per 10th and 11th meeting of DWSM, dt. 17/04/2017 and 25/01/2018 respectively, so as to include JL. No. 122-129, 165-167, 177-179.	Y	
41	Goghat-II	Pukhuria (Renamed from Madhubati)	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		87- 90, 131, 132	5148	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018.	Y	
42	Goghat-II	Bengai	New	Rural	CE, P&WQM_2662/79/K/2014, dt. 25.02.2015		36- 38, 40- 42, 45-47, 80	13972	Sent to EE, SID for requisition for CAD-GIS map, visde memo. no. 236/PC-II, dt. 07.08.2018. CAD-GIS map required for the entire area, proposal received as per 10th and 11th meeting of DWSM, dt. 17/04/2017 and 25/01/2018 respectively, so as to include JL. No. 1, 2, 4-6, 36, 38, 39-42	Y	
43	Haripal	Mahisatikri PWSS (Renamed from Chandanpur PWSS)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		99- 107	8439	Command area modified. However the exact command area will be finalized after receiving the CAD-GIS map.	Y	
44	Haripal	Hara PWSS (Renamed from Nalikul PWSS)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		67, 70, 74, 75, 124	6770	To initiate	Y	

45	Haripal	Islampur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		94, 108- 110, 114-118, 146	18297	Command area will be finalised after studying the CAD-GIS Map	Y
46	Haripal	Paschim Narayanpur PWSS	New	Rural	CE_P&WQM_8027/79/K/2014, dt. 26.05.2014		3, 4, 18-24, 49, 50	20664	Command area will be finalised after studying the CAD-GIS Map	
47	Jangipara	Kashipur PWSS (Furfurah G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		94- 98	6377	To obtain a single CAD-GIS map for proposed Kashipur PWSS and Nilarpur PWSS	Y
48	Jangipara	Ranjapur PWSS	New	Rural	Resolution of 10th and 11th meeting of DWSM, Hooghly, dt. 17/04/2017 and 25/01/2018 respectively		40-44	8758	New Proposal received as per 10th and 11th meeting of DWSM, Hooghly, so as to include the JL NO. 24-28, 30, 39, 40, 41, 44, 82, 83	Y
49	Jangipara	Bilaspur(Renamed from Rashidpur)	New	Rural	CE, P&WQM_ 6997/79/K/2014 dt. 23.06.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015	4576	22- 30, 39, 40-44	18101	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18.DPR under progress.	Y
50	Jangipara	Gopalpur (Antpur, Rajbalhat-I & II G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015, As per discussion at the office of the Superintending Engineer, Planning Circle-II, PHE Dte.		7-11, 15- 21	13660	sent to EE, SID for FIR/LOP for proposed Gopalpur (Zone-I) vide memo. no. 19/PC-II, dt. 09.04.2018	Y
51	Jangipara	Jagannathpur PWSS	New	Rural	Memo no. NIL Dated 22.11.2015 of Sri Kalyan Banerjee, Hon'ble MP & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		63, 80, 81, 82, 114-117	9756	Sent to SID for CAD-GIS Map and FIR/LOP, vide no. 505/PC-II, dt.02.12.15. command area modified. Proposal received as per 10th and 11th DWSM meeting in Hooghly, dt. 17/04/2017 and 25/01/2018 so as to include the JL NO. 24-28, 30, 39, 40, 41, 44, 82, 83	Y
52	Jangipara	Rampara PWSS (Renamed from Hosenpur) (Furfurah G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		103- 106, 108- 110	9557	Command area modified. Proposal received as per 10th and 11th DWSM, dated 17/04/17 and 25/01/18 respectively so as to include the JL NO. 108, 109, 110	Y
53	Jangipara	Nilarpur PWSS (Furfurah G.P)	New	Rural	Memo no. NIL Dated 22.11.2015 of Sri Kalyan Banerjee, Hon'ble MP & Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		88-93, 99, 111- 113	9475	Sent to SID for CAD-GIS Map and FIR/LOP, vide no. 505/PC-II, dt.02.12.15. To obtain a single CAD-GIS map for proposed Kashipur PWSS and Nilarpur PWSS	Y
54	Jangipara	Kotalpur PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		57- 62, 118- 121	23558	CAD-GIS map of the entire area is required	Y
55	Jangipara	Mandalika PWSS	New	Rural	10168/MC/28/13, dt. 04.07.2014		107, 122- 129	24202	LOP/FIR sent to EE_P&DD-IV,PHED, vide no. 249/PC-II, on 17.07.15	Y
56	Khanakul-I	Mahisgot PWSS[Kishorepur-II (Part) & Ghoshpur]	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		2, 8- 13	18009	Command area modified and CAD-GIS map is required	Y

57	Khanakul-I	Arunda PWSS(Zone-I & Zone-II)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		92, 120- 122, 124- 134	25860	LOP/FIR received from EE, SID, vide Memeo. No. 24/SID, dt. 05/01/2017 and handed over to EE-III, IU, PHE Dte. on 06.01.2017. Land problem		
58	Khanakul-I	Tantisal PWSS	New	Rural	2227/79/F/2012, dt. 04.12.12 & 1662/Hug, dt. 24-07-2014 of EE, Hooghly	4281	109, 110, 117 & 118	12847	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18.DPR under progress.	Y	
59	Khanakul-I	Pole PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly.		23- 25, 47- 49	21128	Command area modified. CAD-GIS map is required for the entire area	Y	
60	Khanakul-I	Radhaballavpur PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		27 & 28	7701	A single CAD-GIS map is required for the command area of Radhaballavpur PWSS and Saibona PWSS	Y	
61	Khanakul-I	Saibona PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		30- 34	7490	A single CAD-GIS map is required for the command area of Radhaballavpur PWSS and Saibona PWSS	Y	
62	Khanakul-I	Udna PWSS (Renamed from Kurkuri)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		111, 116	7490	To initiate.	Y	
63	Khanakul-II	Hirapur PWSS(Rajhati G.P)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		50- 54 & 60	19165	CAD-GIS map is required for the entire command area	Y	
64	Khanakul-II	Chinra PWSS	New	Rural	CE,P&WQM_10159/79/H/2015 dt. 29.09.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		90, 91 & 135	19608	Sent to EE, SID for CAD-GIS map, vide memo. No. 290/PC-II, dt. 14.09.18. Sent to EE, SID by EE, P&DD-IV, for Dir. Man	Y	
65	Khanakul-II	Natibpur PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly		136, 138, 139	13172	Proposal modified	Y	
66	Pandua	Panchgora PWSS(Under Pachghora-Torgram G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		22- 26	7016	CAD-GIS map required for the entire area considering Panchgora PWSS and Thaipara PWSS	Y	
67	Pandua	Bagmaidan PWSS (Under Khirkundu Namajgram Niala G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		106, 107, 109, 110, 112- 114 & 132	9710	All mouzas except JL NO. 132 are already considered in Kalishanda PWSS. JL NO. 132 is covered under Jamgram PWSS	Y	
68	Pandua	Pontba PWSS(Renamed from Simlagarh-Vitasin G.P)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015 and 18110/MC/28/2013, dt. 11/09/2013		46- 48, 55, 56, 79 & 80	11689	LOP/FIR of Simlagarh Bhitasin received vide memo. No. 752/SID which includes 55, 56, 79 & 80. However the proposal scheme modified consider all seven mouzas.	Y	
69	Pandua	Tinna PWSS(Renamed from Bhitasin Simlaghar (Simlagarbhitasin G.P))	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		42- 45, 49- 51	19168	CAD-GIS map of the entire command area is required	Y	

70	Pandua	Iichhobba PWSS (sovadaspur G.P)(renamed from	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015
71	Pandua	Thaipara PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14
72	Pandua	Berela PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14
73	Pandua	Bhonpur PWSS (Jamna G.P)	New	Rural	16314/MC/28/2013, dt. 18.07.2013
74	Pandua	Barasarsa PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14
75	Pandua	Jayer PWSS	New	Rural	Resolution of 6 th meeting of DWSM, Hooghly & 284/MC/28/2013, dt. 14.01.2015
76	Pandua	Belun PWSS (Renamed from Mahanad Bejpara)	New	Rural	Resolution of 6 th meeting of DWSM, Hooghly & 284/MC/28/2013, dt. 14.01.2015
77	Pandua	Kalishanda	New	Rural	9286/MC/17/11, dt. 23.04.13
78	Pandua	Khanyan PWSS	New	Rural	9286/MC/17/11, dt. 23.04.13
79	Pandua	Talbona PWSS	New	Rural	21861/79/F/28/2013, dt. 21.11.2013
80	Pursura	Kelepara PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly
81	Pursura	Ghol Digrui PWSS	New	Rural	10325/79/H/2015, dt. 14.08.2018. Resolution of 4 th meeting of DWSM, Hooghly, dt. 03.02.2014 & 1662/Hug, dt. 24-07-2014 of EE, Hooghly

Covered Balagarh Pandua Mega PWSS

139, 140, 149 & 150	8399	To be initiated	Y
27- 30, 40 & 41	10773	CAD-GIS map required for the entire area considering Panchgora PWSS and Thaipara PWSS	Y
4- 6	9999	To be initiated	Y
8, 9, 11, 12, 14-17, 19	10857	To be initiated	Y
121, 124- 128	9870	A single CAD-GIS map is required for the command area of Bara sarsa PWSS and Khanyan PWSS	Y
86, 92, 93, 95- 97	6576	Considered in Shyama Prasad Mukherjee Rurban Mission	Y
98, 99, 117- 120	9409	New Proposal. Further discussion needed regarding the name of the scheme	Y
106, 107, 109- 114, 130	8213	FIR/LOP received from EE, SID on 30.01.2018 & handed over to EE-III, IU, PHE Dte.	
129	9575	Requisition for e-map is sent to EE, SID, vide memo.no. 457/PC-II, dt. 14.12.17. A single CAD-GIS map is required for the command area of Bara sarsa PWSS and Khanyan PWSS.	
52- 54, 57- 59	13996	Sent to EE/SID for LOP/FIR on 13.02.2014. FIR & LOP received vide memo. No. 752/SID, dt. 21.09.17, which includes 57, 58, 59 however the proposal modified considering all 6 mouzas	
6- 8	7279	New Proposal sent to EE-SID vide memo no. 172/PC- II, dt. 28/07/14	Y
30(90%), 41- 45	18780	Sent to EE, SID for requisition for CAD-GIS map, vide memo. No. 359/PC-II, dt. 31.10.2018	Y

82	Polba-Dadpur	Dalimmba PWSS (Renamed from Akna G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		98, 136- 139, 145	6441	To initiate	Y	
83	Polba-Dadpur	Jadabpur PWSS (Renamed from Dogachhiya PWSS)	New	Rural	CE,P&WQM: 6564/79/K/2014 dt. 05.06.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		179, 181- 189	8007	Sent to EE_SID by EE_P&DD-IV, for Dig. Map	Y	
84	Polba-Dadpur	Kuchpala PWSS (Renamed from Satithan)	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		11- 13, 16, 17, 20 & 21	8190	Preparation of FIR/LOP & sent to EE, SID vide memo. No. 406/PC-II, dt. 06.12.16	Y	
85	Polba-Dadpur	Hasnan PWSS (renamed from Makalipur G.P.)	New	Rural	CE (P&WQM), 3566/79/K/2014, dt. 12-03-15		28- 34	12258	Sent to P&DD-IV, vide memo. no. 02/PC-II, dt. 01.04.15. Command area modified		
86	Serampore-Uttarpara	Pandit Satghara PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		16- 18, 20, 21	15010	Command area modified. New proposal.To initiate. CAD- GIS map of the entire command area is required	Y	
87	Singur	Bighati PWSS (Renamed from Patul Raghobpur) (Bighati G.P.)	New	Rural	CE, P&WQM_9846/79/K/2014, dt. 15.09.2015 &Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015	4347	14, 15, 16, 17, 18	12479	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18.DPR under progress.	Y	
88	Singur	Nashibpur PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014 & Resolution of 4 th meeting of DWSM, Hooghly, dt. 03.02.2014 & 1662/Hug, dt. 24-07-2014 of EE, Hooghly		90- 93	14518	FIR/LOP under progress, vide memo. no. 172/PC-II, dt. 28.07.14	Y	
89	Singur	Balarambati PWSS	New	Rural	1754/MC/28/13, dt. 05.02.2014		55- 61	13689	Sent to EE, SID for requisition of CAD-GIS Map & FIR/LOP of modified command area, vide memo. no. 275/PC-II, dt. 21.08.17	Y	
90	Singur	Atisara PWSS (Anandanagar G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		14, 16, 17, 19, 38, 43, 45	20512	Command are modified, to initiate	Y	
91	Singur	Basubati PWSS	New	Rural	1754/MC/28/2013, dt. 05.02.2014	4354	65- 70	12885	FIR/LOP received on 29.03.18 from EE, SID, vide memo. No. 210/SID, dt. 28/03/2018 & handed over to EE-III, IU. Land problem		
92	Singur	Shibrambati PWSS	New	Rural	1754/MC/28/13, dt. 05.02.2014		64, 71- 74, 77	14299	Command are modified, to initiate		
93	Tarakeswar	Gauribati PWSS (Santoshpur G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		7, 8, 21, 22	4850	Command area modified	Y	
94	Tarakeswar	Astara PWSS (AstaraDattapukur G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		64, 66	7051	To initiate	Y	

95	Tarakeswar	Baligari	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		Zone-I: 33, 37, 49, 50, 51, 53, 54, Zone-II: 33, 53-57	18151	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 313/PC-II, dt. 03.10.18.DPR under progress.	Y	
96	Tarakeswar	Rambati PWSS	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		38-41	3530	Command area finalised & sent to EE, SID for preparation of FIR/LOP, vide memo. No. 179/PC-II, dt. 06.07.18		
97	Tarakeswar	Bhanjipur PWSS	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		24- 27	8967	To initiate	Y	

(K) Name of District:- PURBA MIDNAPORE (under Planning & Design Division-IV)

1	Bhagabanpur -I	Entire Gurgram GP and JL 354	New	Rural	CE, P&WQM_2248/MC/28/13, dt. 13.02.2015 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		17-19, 24-43, 80, 354	30429	Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 80/PC-II, dt. 11.05.18	Y	
2	Bhagabanpur -I	Garbhera	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		19, 17, 26 & 29	3718	Proposal received from DWSM(J.L.No 18,27,28,354 included in Gur Gram PWSS)	Y	
3	Bhagabanpur -I	Janadari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		34 & 93	4191	Proposal received from DWSM	Y	
4	Bhagabanpur -I	Hamirpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		73, 74 & 106	2634	Proposal received from DWSM (Kalurbhari ,Jl. No. 74 covered in Bhagabanpur PWSS)	Y	
5	Bhagabanpur -I	Nunhunda	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		117 & 118	5095	Proposal received from DWSM	Y	
6	Bhagabanpur -I	Bibhisapur	New	Rural			67-69, 71-73, 106-110, 115, 116	23483	Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 80/PC-II, dt. 11.05.18		
7	Bhagabanpur -I	New scheme	New	Rural	1026/MC/17/2011, dt. 17.01.13				10 Nos of Scheme to be formulated,2 Nos taken presently SI No.47 & 48, 2 Nos Scheme are overlapping & rest 6 Nos to be taken up recently.		
8	Bhagabanpur -I	Shimulia G.P.	New	Rural	795/MC/28/13, dt. 17.01.2014				Send to AE,HIP SD-I for new scheme formulation on 25.02.2014		
9	Bhagabanpur -I	Kishorpur(Shimulia G.P.)	New	Rural	795/MC/28/13, dt. 17.01.2014		114- 116, 125 & 126	10533	Send to AE, HIP SD-I for Digi. Map & LOP/FIR on 19-09-2014		
10	Bhagabanpur-I	Simulia	New	Rural	5325/MC/17/11, dt. 15.03.2013		11, 15, 25, 41, 61 & 126	4776	Sent to EE, SID for LOP/FIR & Digi Map on 17.06.2014.		
11	Bhagabanpur-I	Kalabheri	New	Rural	12465/MC/28/13, dt. 12.08.14		146 & adjoining mouzas	3276	Sent to AE_HIP SD-I for new scheme formulation on 02.09.14		

12	Bhagabanpur-I	Dwarikapur	New	Rural	CE(P)_9905/79/F/2015, 18.08.2016		65- 68, 109 & 110	10420	New proposal schemes sent to EE,P&DD-IV, vide memo.no. 256/PC-II, dt. 22.08.16 and requested to take up preparation of CAD-GIS map to EE,SID,PHE Dte.		
13	Bhagabanpur-I	Kakra	New	Rural	CE(P)_9905/79/F/2015, 18.08.2016		90- 96 & 98	12970	New proposal schemes sent to EE,P&DD-IV, vide memo.no. 256/PC-II, dt. 22.08.16 and requested to take up preparation of CAD-GIS map to EE,SID,PHE Dte.		
14	Bhagabanpur-II	Madhabpur Chak	New	Rural	12465/MC/28/13, dt. 12.08.14 & Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		174- 176 & 214	4128	Sent to AE_HIP SD-I for new scheme formulation on 02.09.14	Y	
15	Bhagabanpur-II	Arjun Nagar	New	Rural	CE(P)_5688/79/A/2018, dt. 04.05.2018		284-294, 297-300	12405	Sent to EE, SID for requisition for CAD-GIS map, vide memo. No. 110/PC-II, dt. 24.05.2018		
16	Bhagabanpur-II	Baharampur	New	Rural	CE(P)_5688/79/A/2018, dt. 04.05.2018		302-319	10225	Sent to EE, SID for requisition for CAD-GIS map, vide memo. No. 110/PC-II, dt. 24.05.2018		
17	Chandipur	Narayandari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016	To be covered by Surface Water Based Scheme under ADB	5- 8, 10- 13, 25 & 26	12520	Proposal received from DWSM. Sent to EE, P&DD-IV for taking necessary action for preparation of e-map, FIR/LOP & DPR, vide memo.no. 624/PC-II, dt. 08.02.16. LOP/FIR received by P&DD-IV.	Y	
18	Chandipur	Iswardpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		16, 17, 61- 66, 71 & 72	9378	Proposal received from DWSM	Y	
19	Chandipur	Dibakarpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		104, 105, 111-113	17226	Proposal received from DWSM. Sent to EE, P&DD-IV for taking necessary action for preparation of e-map, FIR/LOP & DPR, vide memo.no. 624/PC-II, dt. 08.02.16. LOP/FIR received by P&DD-IV.	Y	
20	Chandipur	Sultanpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		75 & 76	4210	Proposal received from DWSM	Y	
21	Chandipur	Khagda	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		106-108	6826	Proposal received from DWSM	Y	
22	Contai-Deshapran	Paschim Khusbani	New	Rural	15735/MC/19/01, dt. 02.08.2012		494, 495, 496, 499, 518, 519, 520, 521, 522, 523 & 524	7522	Scheme considered under ICZR DPR		
23	Contai-Deshapran	Kajibasan	New	Rural	15735/MC/19/01, dt. 02.08.2012		525, 601, 602, 603, 604, 605, 606, 607 & 633	7281	Scheme considered under ICZR DPR		
24	Contai-I	Sahajadapur	New	Rural	15735/MC/19/01, dt. 02.08.2012		220 & adjoining mouzas	1291	LOP/FIR under Preparation.		

25	Contai-I	Hariपुर	New	Rural			560, 562-572, 582, 583	9647	Scheme considered under ICZR DPR		
26	Contai-I	Purushottampur / Nayaput	New	Rural	15735/MC/19/01, dt. 02.08.2012		328, 330-350, 353,359 & 362	12271	Scheme considered under ICZR DPR		
27	Deshpran (Contai-II)	Kadua Mukundapur	New	Rural	15735/MC/19/01, dt. 02.08.2012 & CE, (P&QWM) 340/79/F2015, dt. 10.01.18		618 & adjoining mouzas	1116	Source cleared. FIR incomplete due to land problem. Letter sent to EE, Tamluk Division for Tentative command area vide memo. No. 500/PC-II, dt. 15.01.18		
28	Egra-I	Shipur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		73, 95- 99 & Eunia	6660			Y
29	Egra-I	Barida (Barida G.P)	New	Rural	CE_P&WQM_4678/79/F/2014, dt. 16.04.2015& Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		9- 12, 16 & 18	8360	Sent to EE, SID for Digi. Map by EE, P&DD-IV, PHE Dte.		Y
30	Egra-I	Khalina	New	Rural	CE_P&WQM_4678/79/F/2014, dt. 16.04.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		Zone-I: 7, 9- 11, 16, 18- 20, 41 & 17. Zone-II: 12- 15	17346	Sent to EE, SID for Preparation of CAD-GIS map, vide memo.no. 02/PC-II, dt. 02.04.2018		
31	Egra-II	Uttar Silampur	New	Rural	CE_P&WQM_10072/79/F2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		216, 217, 219- 222, 247, 249 & 250	21242	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
32	Egra-II	Dubda	New	Rural	CE_P&WQM_10072/79/F2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		191, 193, 194 & 208	17055	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
33	Khejuri-I	Jahanabad	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		13- 15	10433	Sent to EE_SID for Digi. Map. by EE_P&DD-IV & the scheme considered under ICZR DPR		Y
34	Khejuri-II	Halud Bari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		18, 21- 24 & 31	6334	FIR/LOP received by EE, P&DD-IV. Vide memo. No. 148/SID,SD-I, dt. 29.03.18 & the scheme considered under ICZR DPR		Y
35	Kolaghat	Narayan Pakuria	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		217	5654	Proposal received from DWSM		Y
36	Mahishadal	Water Supply Scheme for Mahishadal Block	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12				Preliminary Feasibility Report submitted vide memo no 290 of SE PC-II dt. 04.07.12		
37	Mahishadal	Jagatpur	New	Rural	20615/MC/34/2011, dt. 05/11/2012		160- 163	14917	Send to AE, HIP SD-I for LOP/FIR on 08-09-2014. Under progress		
38	Moyna	Gokulnagar	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		173-180, 182, 183, 191- 196, 204	33851	Sent to AE_HIP-I for LOP/FIR. by EE_P&DD-IV		Y
39	Moyna	Kalage Chhia	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		202, 214 (Kalage Chhia), 220 & 221	10490			Y
40	Moyna	Bakcha	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		235-239	14449	Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 80/PC-II, dt. 11.05.18		Y

41	Moyna	Gojina	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		214, 217, 222- 225 & 234	18506	FIR/LOP received by EE, P&DD-IV, PHE Dte. quality problem due to high TDS	Y	
42	Moyna	Kiyarana	New	Rural			214, 217, 222-224, 234	14184	Although sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 80/PC-II, dt. 11.05.18. scheme covered under Gojina PWSS		
43	Moyna	Narikeldaha	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		242, 247 & 249	9980	Sent to AE, HIP-I for LOP/FIR by EE, P&DD-IV	Y	
44	Moyna	Srikantha	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		168, 169, 171, 172 & 184	18091	Sent to EE_SID for Digi. Map. by EE_P&DD-IV	Y	
45	Moyna	Shyampur	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15		228- 231, 244- 246,	10652	Sent to EE_SID for Digi. Map. by EE_P&DD-IV		
46	Moyna	Banki	New	Rural	20615/MC/34/2011, dt. 05/11/2012		185- 188 & 190	14688	SFC submitted, 30/PC-II, dt. 16.01.2013.		
47	Moyna	New Scheme	New	Rural	9146/MC/17/11, DT. 22.04.2013				Proposal for 5 nos. of new scheme received		
48	Moyna	New Scheme	New	Rural					Proposal for 5nos of new scheme to be taken up recently.		
49	Nandakumar	Ichhapur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016	erred by Surface Water Based Scheme under ADB	48, 49, 53 & 54	5408	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
50	Nandakumar	Tikarampur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		35(30%), 51, 52, 58, 59(50%) & 89	11679	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
51	Nandakumar	Ramchandrapur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		Zone-I: 27, 28, 64, 65 & 66, Zone-II: 26, 29, 30, 62 & 63	14668	1. Preferably two zones 2. Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		

52	Nandakumar	Mandar Gachhya	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016
53	Nandakumar	Kumarara	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016
54	Nandigram-I	Kalicharanpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
55	Nandigram-I	Jalpai Part-VII	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
56	Nandigram-I	Samsabad	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
57	Nandigram-I	Gopimohonpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
58	Nandigram-I	Kenda Mari Jalpai	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.

To be cov

To be covered by Surface Water Based Scheme under ADB

90, 91, 99, 100, 101, 102 & 118(50%)	13778	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
118(50%), 120 & 121	8945	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
248	9257	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
Zone-I: 202, 203, 244 & 245; Zone-II: 201 & 246	20172	1.Head Works to be located at central portion of the proposed Mouza / command area 2. Preferably two zones may be considered. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
206 & 236	13582	FIR/LOP received by EE, P&DD-IV		
194-198 & 200	10003	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
189	7604	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		

59	Nandigram-I	Bhekutia	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
60	Nandigram-I	Haripur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
61	Nandigram-I	Gokulnagar	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
62	Nandigram-II	Kamalpur (Satgabari)	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016. Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016
63	Nandigram-II	Ashadtatya (CT)	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
64	Nandigram-II	Gopalpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.
65	Nandigram-II	Chironjibpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.

Surface Water Based
for ADB

To be covered by Surface Water Based Scheme under ADB

159- 161, 168- 170	9679	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
145- 147, 210, 211, 216 & 218	13712	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
225- 227 & 241	14234	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
220- 224	14143	Sent to AE, HIP SD-I for LOP/FIR on 19.07.2016. Head Works to be located at central portion of the proposed Mouza / command area. Proposal received from DWSM, (JL. No. 141 included in Amda Bad PWSS). Sent to EE, P&DD-IV, vide memo. no. 100/PC-II, dt. 13.06.16. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
123, 125 (40%), 151- 153 & 155	13539	Head Works to be located at of border the 152 & 153 & centre of command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
123-127 & 144	14815	FIR/LOP received by EE, P&DD-IV, PHE Dte.		
118- 122	4722	Head Works to be located at of border the 119 & 121 & centre of command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		

66	Nandigram-II	Bayal	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.	To be covered by Surf: Scheme unde	114, 115, 117 & 154	10095	Head Works to be located at Jl. 117 /central portion of command area. Proposal for New scheme.		
67	Nandigram-II	GopalChak	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		116, 156- 158	8992	Head Works to be located at central portion of command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
68	Panskura-I	Dakshin Chan Chiara	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		Zone-I: 208, 210, 211(Part), 212(Part), 213- 216. Zone-II: 205, 206, 209, 211(Part), 212(Part), 335 & 336	22422	Sent to EE, SID for Digi. Map on 05.01.18 by EE, P&DD-IV	Y	
69	Panskura-I	Balarampur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		1- 5, 27- 29	6372	Proposal received from DWSM	Y	
70	Panskura-I	Uttar Gopalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		54- 60 & 62.	5226	Proposal received from DWSM	Y	
71	Panskura-I	Gobindapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		114	560	Proposal received from DWSM	Y	
72	Panskura-I	Suarasatya	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		211, 212, 335 & 336	7487	Proposal received from DWSM	Y	
73	Panskura-I	Khandakhola (Renamed from Ukhrapara)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		319- 321, 324 & 327	12093	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16.sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
74	Panskura-I	Dakshin Maynadal	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		32- 35, 42, 50- 52 & 68	8876	Proposal received from DWSM	Y	
75	Panskura-I	Dhuliapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		208, 210- 212, 214-117, 335, 336	14164	Proposal received from DWSM. (Jl. No.217 included in Panskura-II Surface Water Supply Scheme)	Y	
76	Panskura-I	Maishora	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		6-12, 23, 24 & 26	12996	Proposal received from DWSM	Y	
77	Panskura-I	Belda	New	Rural	20615/MC/34/2011, dt. 05/11/2012		100, 102-107 & 112	6905	SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress		

78	Panskura-I	Udaypur (Ghoshpur-Chittanyapur G.P)	New	Rural	10067/MC/17/2011, dt. 02.05.2013		200 & adjoining mouzas	2442	FIR/LOP under progress		
79	Panskura-II	Paschim Manika	New	Rural	20615/MC/34/2011, dt. 05/11/2012		264, 267 & 268		SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress and will be covered by scheme of surface water taken up at present		
80	Panskura-II	Baishnabchak	New	Rural	20615/MC/34/2011, dt. 05/11/2012		235, 257 & 258		SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress and will be covered by scheme of surface water taken up at present		
81	Patashpur-I	Brajalalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		127, 129, 131- 133, 152 & 154	6722	Proposal received from DWSM, (Jl. No. 132,133,152 covered in Amarshi PWSS)	Y	
82	Patashpur-I	Gopalsingpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		144- 147	5885	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16. sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
83	Patashpur-I	Palpara	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		192- 195	10966	Proposal received from DWSM	Y	
84	Patashpur-I	Gopalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		21, 22, 30- 36, 41, & 290	18906	Proposal received from DWSM	Y	
85	Patashpur-I	Barahat	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		200- 202	4413	Proposal received from DWSM	Y	
86	Potashpur -II	Khar	New	Rural	CE_P&WQM_10072/79/F2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		84- 90	12273	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
87	Potashpur -II	Kasbapatapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		49	5853		Y	
88	Potashpur -II	Motirampur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		51- 55	6806	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16. sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
89	Potashpur -II	Khar	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		84, 85, 88 & 89	12273	Proposal received from DWSM	Y	
90	Potashpur -II	New Scheme	New	Rural	4773/MC/17/11, dt. 06.03.13				Sent to AE-HIP-I for PIR on 28.03.13		
91	Ramnagar-I	Scheme for Gobra Rampur, (Gobra G.P)	New	Rural	24460/MC/28/13, dt. 27.12.13		76,Rampur,84		Sent to AE,HIP SD-I for new scheme formulation on 25.02.2014. Jl. No. 48&65 including in "Gobra PWSS.	Y	
92	Ramnagar-II	Manikbasan	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		122, 127- 129, 132, 133, 136 & 147	6581	Mouzas considered in Deepal PWSS & Kala Panja PWSS	Y	

93	Ramnagar-II	Kala Panja PWSS (Renamed from "Malancha")	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014 & Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		132, 134- 138, 154-156, 180- 182 & 183 in double zone	18295	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018	Y	
94	Ramnagar-II	Manderpur PWSS (Renamed from Maitna G.P)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		139- 149 & 150	9178	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018	Y	
95	Ramnagar-II	Dakshin Tentultala (Renamed from Baksishpur)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		151- 153, 157- 171 & 172	11257	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018 & scheme considered under ICZR DPR	Y	
96	Ramnagar-II	Deuli PWSS (Renamed from Satilapur)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		193- 195, 248- 250, 252- 254, 256, 262-264	10504	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018 & scheme considered under ICZR DPR	Y	
97	Ramnagar-II	Badalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		173- 179, 188, 192 & 197	11779	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018 & scheme considered under ICZR DPR	Y	
98	Ramnagar-II	Deepal PWSS (Renamed from Depar Shasanbar)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		122, 123, 127-131 & 133	8237	Modified and sent to CE, P&WQM, PHE Dte. for approval, vide memo. No. 20/PC-II, dt. 10.04.2018 & scheme considered under ICZR DPR	Y	
99	Ramnagar-II	Kadua	New	Rural			134 & adjoining mouzas	3615	Mouzas covered by Kala Panja PWSS	Y	
100	Sahid Matangini	Shantipur (Shantipur-I)	New	Rural	9628/MC/17/2011, DT. 25.04.2013		1, 3-5	16394	FIR/LOP received by EE, P&DD-IV, PHE Dte.		
101	Sahid Matangini	Khandagram	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		81, 82 & 290	3402	Proposal received from DWSM	Y	
102	Sahid Matangini	Hurinan	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		26, 27, 34, 35 & 40	11122	Proposal received from DWSM	Y	
103	Sahid Matangini	Kharui	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		23, 24 & 31	10126	Proposal received from DWSM	Y	
104	Sahid Matangini	Jamitta	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		28, 29 & 32	5846	Proposal received from DWSM	Y	
105	Sutahata	Guaberia GP	New	Rural	679/MC/28/2013, dt. 27.01.15					Y	
106	Sutahata	Durgapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		10, 23- 27, 31 & 33	8837	Proposal received from DWSM	Y	
107	Tamluk	Kalurbheri	New	Rural	CE (P): 12465/MC/28/13, dt. 12.08.2014					Sent to EE, P&DD-IV for DPR on 13.08.14	

108	Tamluk	Madhabpur	New	Rural	CE (P): 12465/MC/28/13, dt. 12.08.2014				Sent to EE, P&DD-IV for DPR on 13.08.14		
(L) Name of District:- PASCHIM MIDNAPORE (under Planning & Design Division-IV)											
1	Chandrokona-I	Gohaldanga, Khira	New	Rural	14759/MC/28/2013, dt. 14.10.2014		183-185, 191-193, 199 & 200	3799	Received LOP/FIR on 05.08.15 from EE_SID and sent to EE, P&DD-IV, vide memo. no. 287/PC-II, dt. 05.08.2015	Y	
2	Chandrokona-II	Basanchhara	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Basanchhara (68), etc.	2128	Proposal received from DWSM	Y	
3	Daspur-I	Suratpur (Renamed from Dharmmapur)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		41-45, 50-52 & 59	10575	Proposal received from DWSM (Jl. No. 50 & 59 covered in Daspur PWSS)	Y	
4	Daspur-I	Sagarpur (Renamed from Purushottam)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		59, 192-195	9013	Proposal received from DWSM (Jl. No. 59 covered in Daspur PWSS)	Y	
5	Daspur-I, Daspur-II, Debra,Ghatal & Chandrokona	Surface Water based Water Supply Scheme	New	Rural	CE,P&WQM_49/79/A/2015, dt.04.01.2017				Preliminary investigation in Progress		
6	Daspur-II	Sauri-Katabarh G.P.	New	Rural	CE, P&WQM_23699/79/E/2013, dt. 12.12.2013				Sent to EE, SID for LOP/FIR & Digi. Map and LOP/FIR on 12.06.2014		
7	Daspur-II	Gopigunj	New	Rural	15735/MC/19/01, dt. 02.08.2012				PIR under progress		
8	Daton-I	Monoharpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Monoharpur, Panchasol, Benadubi, Sijua, Kajipara,Goponathpur	6598		Y	
9	Dantan-II	Dhaneshwarpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		225, 142, 251, 252, Joragera & Jamajangal	3479	Proposal received from DWSM(Jl.no 251,252 covered in Dhaneshwarpur PWSS	Y	
10	Danta-II	Sohagpur	New	Rural			254-256	4310	SFC submitted, 503/PC-II, dt. 02.12.2015. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16		
11	Dantan-II	New proposal	New	Rural	10918/79/E/2013, dt. 21.07.14		272, 276, 277 & 323	5526			
12	Dantan-I/Tarurai GP	Kharakhai & Tarurai	New	Rural	CE, (WZ) 20766/79/E/13, dt. 28.10.2013		34 & adjoining mouzas	504	Proposal received directly from EE, Medinipur Division on 10.02.2014		
13	Debra	Khajuri	New	Rural	CE,P&WQM,_14759/MC/28/13, dt. 14.10.14		109, 111-115	2775	SFC submitted, 169/PC-II, dt. 12.06.2014, DPR under progress. Source cleared on 28 th SLSSC meeting, dt. 22.07.15	Y	
14	Debra	Jhangia	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Jhangia, Rhangia, Kajichak, Madyapara, Kajichak, Dakshinpara, Kajichak Paschimpara, Amragera, Chak Kalyan, Chak Hariharpur, Chak Sulpan (Ghoshpara), Yearpur, 419,420,422	1854		Y	

15	Debra	Bakla Sebasram	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		159, 160, 162-164	3459		Y
16	Debra	Duan	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		431,436,437,438,447,449,473-476	9412	FIR/LOP recived from EE, SID, vide memo.no.642/SID,dt. 28.10.16 and sent to EE, P&DD-IV, PHE Dte, vide no. 532/PC-II, dt. 09-02-2017	Y
17	Debra	Khanamohon	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		310, 332-336	2222		Y
18	Debra	Kanakpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		38-44, 50-52	7173	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 476/PC-II, dt. 06-01-17	Y
19	Debra	Bikrampur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		53, 54, 56, 57, 63 & 64	3382	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 476/PC-II, dt. 06-01-17	Y
20	Debra	Islampur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		397-407, 411-416 (407, 410, 411, 413, 414, 415, 512 & Amrageria)	10824	FIR/LOP recived from EE, SID on 08/11/17 and sent to EE, P&DD-IV, PHE Dte, vide no. 392/PC-II, dt. 08/11/2017	Y
21	Debra	Sankoa	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		350, 354, 397-400, 405-411, 423, 424 & 425	7369		Y
22	Debra	Kalyanpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		338, 345, 346, 347, 348, 349, 350, 351 & 355	2592	Proposal received from DWSM (Jl. No. 350 included in Sankoa PWSS)	Y
23	Debra	Dingal (Renamed from Radhamohanpur)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		486 & 487	4795	Proposal received from DWSM (Jl. No. 481,483 covered in Radhamohanpur PWSS)	Y
24	Debra	Benya (renamed from Hoypath)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		241, 306, 340, 341, 245 & 246	7372	Proposal received from DWSM (Jl. No. 306,245,246,340,341 covered in Debra PWSS)	Y
25	Debra	Chak Sahapur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		380, 383, 385, 386, 388, 389 & 392	5394	Proposal received from DWSM (Jl.no 380 included proposed Singarpur PWSS)	Y
26	Debra	Debrabazar	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Debrabazar area		Proposal received from DWSM	Y
27	Debra	Chaksulpan	New	Rural			408-410, 417, 418, 424, 425 & 430, 423, 432-434	1918	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. Jl. Nos. 423, 432, 433 & 434 may be included. New Head-Work site required. Received LOP/FIR on 09.09.15 form EE_SID and sent to EE, P&DD-IV, vide memo. no. 358/PC-II, dt. 11.09.2015	
28	Debra	Singarpur	New	Rural	CE, P&WQM_20615/MC/34/2011, dt. 05.11.12		380 & adjoining mouzas	1126	Sent to EE_SID for FIR/LOP & Digi Map. On 19.08.14	
29	Debra	Bhagabanpur	New	Rural	CE, P&WQM_20615/MC/34/2011, dt. 05.11.12		235 & adjoining mouzas	66	Sent to EE_SID for FIR/LOP & Digi Map. On 19.08.14	

30	Garbeta –I	Dhobaberia	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		642, 641, 643, 639, Kurchidanga	4898	Proposal received from DWSM	Y	
31	Garbeta –II	Makli	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		22 Mouzas under Makli Gram Panchayat			Y	
32	Garbeta –II	Metyala	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		146, 285, 287-292 & 294	3976	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. JI. No. 285 may be included. Only CAD-GIS map is required. FIR/LOP received on 2.06.15 from SID & sent to EE,P&DD-IV, 143/PC-II, dt. 02.06.15	Y	
33	Garbeta –II	Shirsa	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		133-140, 295-300, 303-308	2936	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. Command area to be modified. CAD-GIS map required. FIR/LOP received	Y	
34	Garbeta –II	Junsol	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		170-175, 177, 196	2725	FIR/LOP received from EE,SID, vide memo. no. 729/SID...dt. 13.09.2017 & sent to EE, P&DD-IV, PHED. vide memo. no. 326/PC-II, dt. 20.09.2017	Y	
35	Garbeta –II	Amjor	New	Rural	14759/MC/28/2013, dt. 14.10.2014		23-32, 36-38	5688	FIR/LOP received on 04.10.2016, vide memo no. 601/SID, dt. 27.09.16 & sent to EE, P&DD-IV, vide memo. No. 332/PC-II, dt. 04.10.16		
36	Garbeta –III	Dotal	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		293, 309-315 & 353	3514	FIR/LOP received on 14.03.16 from SID & sent to EE,P&DD-IV, 697/PC-II, dt. 15.03.16	Y	
37	Garbeta –III	Satbankura	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Ghosinda, 673, 674	4608		Y	
38	Garbeta –III	Panikotor	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		748, 936, 739, 764, 765, 738	3966		Y	
39	Garbeta –III	Samar Mara	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		715 & 725	4081	Proposal received from DWSM	Y	
40	Garbeta –III	Domuyani	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Domuyani, 712, 713	7103	Proposal received from DWSM	Y	
41	Ghatal	Shimulia	New	Rural			110-114	3531	FIR/LOP received from EE, SID, vide memo. No. 45/SID, dt. 16.01.2018 & Sent to EE, P&DD-IV, PHE Dte. Vide memo. No. 504/PC-II, dt. 24.01.2018		
42	Ghatal	Kharigerya	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		88-92	5778		Y	

43	Ghatal	Shila Rajnagar	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		119, 142-144	7641	FIR/LOP received from EE,SID, vide memo. no. 1069/SID...dt. 23/12/15 & sent to EE,P&DD-IV, PHED. vide memo. no. 606/PC-II, dt. 27.01.16	Y	
44	Ghatal	Ranjapur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		1-6	8534	Received from EE, SID, vide memo. no. 919/SID, dt. 30.11.2017 & Sent to EE, P&DD-IV for SFC & DPR, vide memo.no. 428/PC-II, dt. 01.12.2017	Y	
45	Ghatal	Solageri	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Solageri, Nalgerai, Chakparinda, Sitalpur, Malancha, Bagageria, Susuria, Raghunathpur, Saoragaria, Chaklachipur, Barnabani, Hemantapur			Y	
46	Ghatal	Simulai	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		110 & adjoining mouzas	985		Y	
47	Ghatal	Maharajpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		115, 116, 121-125, 132-135	8569	FIR/LOP received from EE, SID & sent to EE, P&DD-IV, PHED. Vide memo. no. 558/PC-II, dt. 01.03.2017	Y	
48	Ghatal	Kuran	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		19, 45 & 46	5415	FIR/LOP recived from EE, SID, vide memo.no.686/SID,dt. 24.11.16 and sent to EE, P&DD-IV, PHE Dte, vide no. 533/PC-II, dt. 09-02-2017	Y	
49	Ghatal	Gholshahi	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		100, 108, 109, 126-128	7479	Sent to EE, P&DD-IV for SFC & DPR , vide memo. No. 563/PC-II, dt. 05.03.2018	Y	
50	Ghatal	Kotulpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014	4504	99, 101-104	6008	Source cleared on 2nd (2018-2019) SLSSC meeting, dt. 10.10.18. SFC submitted, vide memo. No. 315/PC-II, dt. 03.10.18.DPR under progress.	Y	
51	Ghatal	Dewanchak	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014	4505	105, 106 & 107	4496	FIR/LOP received from EE, SID & sent to EE, P&DD-IV, PHED. Vide memo. no. 10/PC-II, dt. 10.04.2017(TSM/004505)	Y	
52	Ghatal	Irpala	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Total Irpala Gram Panchayat			Y	
53	Ghatal	Extention of pipeline to Harisinghapur with Pratappur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		151	2541		Y	

54	Ghatal	Chaksadi	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		91, 97, 98, 129 & 131	7527	SFC submitted, 576/PC-II, dt. 07.01.16. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16		
55	Ghatal	Khasbar	New	Rural	CE/WZ_20766/79/E13, dt. 28.10.2013		Zone-I: (30%)7-9, 14 & 15; Zone-II: (70%) 9-11	12424	Revised SFC submitted, 374/PC-II, dt. 24.09.2015, DPR under progress.		
56	Keshpur	Mohanpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		87-91, 356, 358-360, 366	4690	Proposal received from DWSM	Y	
57	Keshpur	Jagnathpur G.P.	New	Rural	796/MC/28/13, dt. 17.01.2014		80, 82, 83	1861	Send to EE, SID for preparation of LOP/FIR & Digi Map from SE, PC-II on 03.02.2014		
58	Kharagpur-I	Raghunathpur (Renamed of Bonpatna)	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		338-343, 273 & 274	6753	Proposal received from DWSM(JI. No. 340&342 covered in Khelar & Betchati PWSS	Y	
59	Kharagpur-I	Kashijora	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		248, 249, 252, 253, 291, 292, 296-298	3464	Proposal received from DWSM	Y	
60	Kharagpur-II	Bhandaria Sit	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Bhandaria (Village), Papararara (Village)	812		Y	
61	Kharagpur-II	Lachhmapur	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		372-378 & 382	6705	Proposal received from DWSM	Y	
62	Kharagpur-II	Kapasgerya	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		549-551, 557, 458 & 569,	1713	Proposal received from DWSM (JI. No 458 covered in Madpur PWSS)	Y	
63	Midnapur Sadar	Gopgarh	New	Rural	CE, P&WQM_11553/MC/28/13,dt. 31.07.14		138-140, 144, 148, 149 & 157	4199	SFC submitted, 691/PC-II, dt. 23.03.2015, DPR under progress. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		
64	Mohanpur	Souri	New	Rural						Y	
65	Pingla	Khrinda	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		2-5, 10, 12-15, 16, 17		Jl. No. 16, 17, 22, 26, (Jl. No. 22 under ongoing Scheme). Jl. No. 2-5, 10, 12-15 to be included & Jl.no. 22 to be excluded.	Y	
66	Pingla	Hasimnagar	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		2-5, 10, 12-17, 23-26	9414	SFC submitted, 120/PC-II, dt. 20.06.2016. SFC cleared in 1st SLSSC on 13.07.2016. Command area modified & Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 81/PC-II, dt. 11.05.18	Y	
67	Pingla	Mallarpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		37, 39-45	2629	Jl. Nos. 37 & 39 may be included. Only revised CAD-GIS map required. SFC submitted, 518/PC-II, dt. 14.12.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16	Y	

68	Pingla	Ujan (Renamed from Pingla)	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		82, 83, 86-90	9810	Proposal received from DWSM (JI. No. 83 covered in Pingla PWSS)	Y	
69	Pingla	Samsara	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		214-220	5415	Proposal received from DWSM	Y	
70	Pingla	Pindrui	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		209-211, 221-223	10723	Proposal received from DWSM	Y	
71	Pingla	Sahara (Kusumda GP)	New	Rural	CE,P&WQM_14759/MC/28/13,dt. 14.10.2014 & 7639/MC/17/2011, DT. 08.04.2013 & CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		2, 3, 4, 10, 12-17, 22-31	11239	Proposal received for new scheme. Scheme to be taken up resently		
72	Pingla	New Scheme (Jalchalk)	New	Rural	5327/MC/17/2011, dt. 15.03.2013		236	6793	EE, SID conducted PIR, his finding are that uncovered portion of Jalchalk mouza may be covered by extending pipe network from ongoing Barisha water supply scheme or by preparation of a separate new scheme for the balance part of te Jalchalk mouzas. There is a Swajaldhara scheme in defunct stage.		
73	Sabang	Katina			CE,P&WQM_14759/MC/28/13,dt. 14.10.2014		393-399	17477	FIR/LOP received from EE, SID on 30.01.2018 & Sent to EE, P&DD-IV, PHE Dte. Vide memo. No. 521/PC-II, dt. 31.01.18	Y	
74	Sabang	Dash Gram	New	Rural	15735/MC/19/01, dt. 02.08.2012		318	5232	Sent for Digi. Map on 12.06.14 form SE_PC-II		
75	Sadar	Sirisdanga (Bagerpukur) under G.P. no. 3	New	Rural	11553/MC/28/13, dt. 31.07.2014				Sent to EE_SID for FIR/LOP on 12.08.14		
76	Sadar	Lohatikiri, Bagdubi, Jamsole, Panjasole, Lodhasai, Nepura, Gopegarh under G.P no. 04	New	Rural	11553/MC/28/13, dt. 31.07.2014				Sent to EE_SID for FIR/LOP on 12.08.14		
77	Sadar	Khairullya under G.P no. 04	New	Rural	11553/MC/28/13, dt. 31.07.2014				Sent to EE_SID for FIR/LOP on 12.08.14		
78	Salboni	Kushtara	New	Rural	14759/MC/28/2013, dt. 14.10.2014		133, 134, 136, 146-151	4645	P&DD-IV have been received LOP/FIR from EE/SID. PWSS included in Paschim Medinipur Draught Like MASTER PLAN	Y	
79	Salboni	Baro Bakhra	New	Rural	CE,P&WQM_14759/MC/28/13,dt. 14.10.2014		414, 416, 424-426, 431 & 432	1663	Sent to EE, SID for Preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. Combined CAD-GIS map for these two schemes are required. SFC submitted, 503/PC-II, dt. 02.12.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16	Y	

80	Salboni	Bankibandh	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014	417-420, 422, 423, 433 & 434	3394	Sent to EE, SID for Preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. Combined CAD-GIS map for these two schemes are required. FIR/LOP just received by EE,P&DD-IV, PHED	Y
81	Salboni	Bara Kalsibhanga	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014	110-115, 203 & 204	3646	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. To get CAD-GIS map after including of JI. nos. 110 & 115. FIR/LOP received from EE,SID, vide memo. no. 729/SID...dt. 13.09.2017 & sent to EE, P&DD-IV, PHED. vide memo. no. 326/PC-II, dt. 20.09.2017. Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 81/PC-II, dt. 11.05.18	Y
82	Salboni	Panison (Renamed from Debogram)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15	4, 5, 13 & 184	1351	Proposal received from DWSM (JI. No. 135 covered in Debogram PWSS, JI. No 136,150 included in proposed "Kushtara" PWSS. JI. No. 47 included in proposed "Murari" PWSS)	Y
83	Salboni	Pirakanta under G.P. no. 7	New	Rural	11553/MC/28/13, dt. 31.07.2014			Sent to EE_SID for FIR/LOP on 12.08.14	
84	Salboni	Murari	New	Rural	11553/MC/28/13, dt. 31.07.2014	47, 49, 87, 88, 94-102-109, 126	5024	Sent to EE, SID for Preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. JI. Nos. 100, 101, 126 are to included & suitable H/W site is required. SFC submitted, 691/PC-II, dt. 23.03.2015, DPR under progress. Source cleared on 28th SLSSC meeting. dt. 22.07.15	
85	Salboni	Benucha	New	Rural		241-246, 303, 306-311, 470-473, 497	5902	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. FIR/LOP received by EE,P&DD-IV. Sent to EE_SID for preparation of CAD-GIS drawing, vide memo.no. 81/PC-II, dt. 11.05.18	
(M) Name of District:- JHARGRAM (under Planning & Design Division-IV)									
1	Binjpur-I	Dharampur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15	869, Bandhgdar	939	Proposal received from DWSM	Y

2	Binpur-II	Gohaberya (Simulpal Belpahari G.P)	New	Rural	14351/MC/28/2013, dt. 25.06.2013		107 & adjoining mouzas	895	Received LOP/FIR on 18.11.14 form EE_SID and sent to EE, P&DD-IV same date		
3	Gopivallavpur-I	Narisole	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017		128 to 141	5453	Sent to EE, SID for preparation of CAD-GIS map, vide memo. No. 378/PC-II, dt. 20.11.2018. H/W site needs to be changed. Head Work site one sided. FIR/LOP received from EE,SID, vide memo. no. 729/SID...dt. 13.09.2017 & sent to EE, P&DD-IV, PHED. vide memo. no. 326/PC-II, dt. 20.09.2017		
4	Gopivallavpur-I	Dhaan (Kenduagari G.P)	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017	4624	233, 234, 235, 388, 389, 405, 406, 407 & 408	3545	Sent to CE, P&WQM, PHE Dte. for generation of TSM, vide memo.no. 131/PC- II, dt. 12.06.2017		
5	Gopivallavpur-I	Bara Tarki (Kenduagari G.P)	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017	4626	237, 384-387, 390, 392, 401-404	3228	Sent to CE, P&WQM, PHE Dte. for generation of TSM, vide memo.no. 131/PC- II, dt. 12.06.2017		
6	Gopivallavpur-II	Gohalmara	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Gohalmara (307), Dainmari, Kalaberya	537			Y
7	Nayagram	Borkhakri	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		8, 31, 38, 40, 59, 57, 77 & 78	8598	Proposal received from DWSM		Y
8	Nayagram	New Scheme	New	Rural	19182/MC/14/2011, dt. 12.10.2012		17, 18, 27, 40, 46, 168, 187, 281, 288, 318, 319 & 328	6626	Scheme formulation under progress		
9	Nayagram	Kuldiha	New	Rural	3666/MC/28/2013, dt. 04.03.2014		15, 19, 20-24	2444	SFC submitted, 136/PC-II, dt. 01.06.15. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		

Sd/-
Executive Engineer-III
Investigation Unit
P.H. Engineering Dte.

Sd/-
Deputy Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

LIST-II (A)

PPR/DPR SUBMITTED BY PLANNING CIRCLE-II WITH EFFECT FROM 01.04.2011 (UP TO 22.11.2018)

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
Name of the District: Darjeeling										
1	Khuniapukhari	Kharibari	23-26	4653	5413(2039)	G.W	393.14		693, dt. 07.02.14	22 nd , dt. 24.02.14
2	Tari	Kharibari	11-14 & 22	4695	5182(2039)	-do-	398.62		684, dt. 03.02.14	22 nd , dt. 24.02.14
3	Dangarbhita	Kharibari	45, 48-53	6458	9355(2042)	-do-	439.14	3854	120, dt. 06.06.17	1st (2017-2018), dt. 13.07.17
4	Rangbhang River Pumping Water Supply Scheme for Mirik Municipal Town & En-Route Villages	Mirik	Municipal Area & En-Route Villages JI. 02, Block Mirik & JI. 09 Block- Jorebunglow Sukiapokhri		27,263 Mirik Town & 7585 Rural Area	Surface water of River Rang-Bhang	8046.00	4645	478, dt. 28.12.17	
5	Lohasingh	Naxalbari	69, 72, 73	3973	4316(2039)	G.W	348.01		684, dt. 03.02.14	22 nd , dt. 24.02.14
6	Kauchia	Phansidewa	34- 40, 42	6727	8029(2039)	-do-	607.17		673, dt. 31.01.14	22 nd , dt. 24.02.14
7	Chaupukuria	Phansidewa	1, 2	1764	4052(2039)	-do-	375.76		673, dt. 31.01.14	22 nd , dt. 24.02.14
8	Tarbandha	Phansidewa	68, 69, 71-73	6984	10016(2041)	-do-	498.14		86, dt. 02.06.16	1st (2017-2018), dt. 13.07.17
Total:							11105.98			
Name of the District: Kalimpong										
1	Teesta River Pumping Water Supply Scheme for Kalimpong	Kalimpong-I	Kalimpong Municipality & Adj. mouzas		108452(2047)	Surface water of River Teesta	8964.00		66, dt. 27.04.2017 (PPR) (Revised Capital Cost)	
2	ITI Gorubathan	Gorubathan	-		Student: Total=210 nos.	Surface water of River Chell	168.00		142, dt. 15.06.2018	1st (2018-2019), dt. 30.07.1
Total:							9132.00			
Name of the District: Coochbehar										
1	Feasibility Study Report on Water Supply Arrangement for Coochbehar Government Medical Collage & Hospital	Coochbehar Municipality					771.46			
Total:							771.46	0		

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
Name of the District: Jalpaiguri										
1	Dakshin Salbari	Dhupguri	34-36	9008	12854(2042)	G.W	483.19	3934	271, dt. 17.08.17	1st (2018-2019), dt. 30.07.17
2	Purba Duramari	Dhupguri	37 & 38	5960	8505(2042)	-do-	442.53	3935	271, dt. 17.08.17	1st (2018-2019), dt. 30.07.17
3	Mogalkata Tea Garden	Dhupguri	29 & 31	8978	12935(2043)	-do-	413.47	3585	561, dt. 28.02.2018	1st (2018-2019), dt. 30.07.17
4	Uttar Dangapara & Dakshin Sakojhora	Dhupguri	23, 60	5662	8157(2043)	-do-	362.19	3932	107, dt. 22.05.2018	1st (2018-2019), dt. 30.07.17
5	Raipur Tea Garden Area	Jalpaiguri	5	43360	6182(2043)	-do-	261.33	3955	107, dt. 22.05.2018	1st (2018-2019), dt. 30.07.17
6	Jogesh Chandra Tea Garden Area	Mal	72	4881	7032(2043)	-do-	333.72	3940	107, dt. 22.05.2018	1st (2018-2019), dt. 30.07.17
7	Tesimala	Mal	46-48		20282(2043)	-do-	899.27	3939	384, dt. 22.11.18	
8	Songachhi Tea Garden Area	Matiali	4	3169	4522(2042)	-do-	291.57	3944	239, dt. 04.08.17	1st (2018-2019), dt. 30.07.17
9	Baradighi Tea Garden Area	Matiali	29	5639	8047(2042)	-do-	382.39	3943	239, dt. 04.08.17	1st (2018-2019), dt. 30.07.17
10	Mashabdanga	Maynaguri	53 & 54	8033	9289(2039)	-do-	549.11		176, dt. 31.07.14	24 th , dt. 10.10.14
11	Chapgar	Maynaguri	45-47		12410(2043)	-do-	669.19	2874	384, dt. 22.11.18	
12	Grassmore Tea Garden Area	Nagrakata	15	5563	7938(2042)	-do-	316.87	3952	271, dt. 17.08.17	1st (2018-2019), dt. 30.07.17
13	Gajoldoba Tourism Park Dooars	Rajganj	-		-	-	494.87		217, dt. 08.05.13	
Total:							5899.7			
Name of District:- Alipurduar										
Total:							0			
Name of the District: Uttar Dinajpur										
1	Sergam	Kaliaganj	24 & 105	5,205	8328(2041)	-do-	385.77		36, dt. 06.05.16	1st (2017-2018), dt. 13.07.17
2	Feasibility Study Report on Water Supply Arrangement at Government Medical Collage & Hospital, Raiganj	Coochbehar Municipality					330.55			
Total:							716.32			

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
Name of the District: Dakshin Dinajpur										
Total:										
Name of the District: Malda										
Total:							0			
Name of the District: Howrah										
1	Raspur (Revised)	Amta-I	149-155	13905	19088(2039)	G.W.	612.79		448, dt. 03.11.15	25 th , dt. 27.11.14
2	Dakshin Harishpur	Amta-I	210 - 214	10840	15457(2043)	-do-	391.50	4068	68, dt. 04.05.18	1st (2018-2019), dt. 30.07.18
3	Dhandali	Shyampur-I	122, 123 & 127	10055	10497(2039)	G.W.	568.84		692, dt. 07.02.14	22 nd , dt. 24.02.14
4	PROPOSED SURFACE WATER BASED PIPE WATER SUPPLY SCHEME FOR SHYAMPUR-I,II AND PART OF BAGNAN -I,II AND ULUBERIA-I BLOCKS	SHYAMPUR-I,II (Full) , BAGNAN -I,II AND ULUBERIA-I (Part)	245 nos. of Rural Mouzas and 19 Census Town		1138714 (2047)	Surface Water of River Hooghly(Gan ga)	82355.00	4538	234, dt. 07.08.2018(DPR)	
5	SURFACE WATER BASED PIPE WATER SUPPLY SCHEME FOR SHYAMPUR-I,II AND PART OF BAGNAN -I,II AND ULUBERIA-I BLOCKS. PHASE-I & II	SHYAMPUR-I,II (Full) , BAGNAN -I,II AND ULUBERIA-I (Part)	Phase-I: 245 nos. of Rural Mouzas and 19 Census Towns & Phase-II: 166 nos. of Rural Mouzas and 14 Census Towns		Phase-I: 1138714(2047) & Phase-II: 776809(2047)	Surface Water of River Hooghly(Gan ga)	82580.00	4538	396, dt. 13.11.17(PPR)	
6	Chitrasenpur	Udaynarayanpur	54, 55, 57-60	9850	14046(2043)	G.W.	479.86	4170	645, dt. 29.03.18	1st (2018-2019), dt. 30.07.18
7	Garbhabanipur	Udaynarayanpur	45-47, 53, 56	9142	12915(2042)	-do-	459.97	4160	244, dt. 07.08.17	1st (2018-2019), dt. 30.07.18
8	Kultikari	Udaynarayanpur	58-60	5031	6601(2039)	-do-	412.49		692, dt. 07.02.14	22 nd , dt. 24.02.14
9	Kultikari	Udaynarayanpur	38-41, 43	7008	9993(2043)	-do-	378.29	4167	140, dt. 12.06.18	1st (2018-2019), dt. 30.07.18
10	Uttar Manasri	Udaynarayanpur	25-27, 49, 50		21056(2043)	-do-	696.3	4182	377, dt. 19.11.18	
11	Tulsiberia (Revised)	Uluberia-II	1	6729	9237(2039)	-do-	338.49		448, dt. 03.11.15	25 th , dt. 27.11.14
Total:							169273.53			
Name of the District: Hooghly										
1	Kanpur	Arambag	42, 90-92, 123, 124	5421	7102(2042)	G.W	328.65	4230	185, dt.06.07.17	1st (2018-2019), dt. 30.07.18

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
2	Haraditya	Arambag	134, 135, 138, 139 & 141	13102	17164(2042)	-do-	522.14	2866	294, dt. 29.08.17	1st (2018-2019), dt. 30.07.17
3	Gourhati	Arambag	112	13084	17141(2042)	-do-	536.19	4210	419, dt. 27.11.17	1st (2018-2019), dt. 30.07.17
4	Bhandarhati	Arambag	152-156	3502	4623 (2043)	-do-	260.06	4214	511, dt. 29.01.18	1st (2018-2019), dt. 30.07.17
5	Batanal	Arambag	(Zone-I: 19, 55, 56, 57, 71, 72) & (Zone-II:58, 59, 60, 70)	16015	Zone-I: 15860(2043) & Zone-II: 5280(2043)	-do-	784.34	4220	128, dt. 05.06.18	1st (2018-2019), dt. 30.07.17
6	Surface Water Based W/S Scheme for Arsenic Affected Balagarh & Pandua Block	Balagarh & Pandua	All mouza of Balagarh & Pandua		736013 (2046)	Surface Water of River Hooghly (Ganga)	45216.00		475, dt. 05.01.17	3rd(2016-17), dt. 25.01.17
7	Surface Water Based W/S Scheme for Arsenic Affected Balagarh & Pandua Block (REVISED)	Balagarh & Pandua	All mouza of Balagarh & Pandua		746917 (2048)	Surface Water of River Hooghly (Ganga)	53386.42		600, dt. 14.03.18	
8	Proposed Surface Water Based W/S Scheme for Arsenic Affected Balagarh & Pandua Blocks (RESUBMISSION)	Balagarh & Pandua	286 nos. Rural Mouzas & 8 nos. Cencus Towns		746917 (2048)	Surface Water of River Hooghly (Ganga)	52082.32		129, dt. 05.06.18	
9	Surface Water Based Piped Water Supply Scheme for Arsenic Affected Balagarh Block	Balagarh Block	132 nos. Rural Mouzas & 4 nos. Cencus Towns		309147 (2046)	Surface Water of River Hooghly (Ganga)	22460.00	4629	192, dt. 11.07.17	
10	Nababpur	Chanditala-I	45	12728	14776(2038)	G. W	620.53		708, dt. 19.02.14	22 nd , dt. 24.02.14
11	Bishnupur	Dhaniakhali	36-40, 57, 58		15154(2043)	-do-	647.22	4565	350, dt. 29.10.18	
12	Raghubati	Goghat-I	23-25, 32-35, 52, 54, 55, 56	13889	16896(2039)	-do-	849.25		692, dt. 07.02.14	22 nd , dt. 24.02.14
13	Amdoba	Goghat-I	115, 188, 189, 197 & 198	6,825	8941(2042)	-do-	335.04	4759	456, dt. 14.12.17	1st (2018-2019), dt. 30.07.17
14	Chandanpur	Haripal	95 - 98	5022	6377(2039)	-do-	395.21		692, dt. 07.02.14	22 nd , dt. 24.02.14

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
15	Mainan	Khanakul-I	19-22	14647	18440(2043)	-do-	515.82	4283	551 dt. 26.02.18	1st (2018-2019), dt. 30.07.1
16	Purba Thakurani Chak	Khanakul-I	15-19		22333(2043)	-do-	882.9	4282	279, dt. 11.09.18	2nd (2018-2019), dt. 10.10
17	Baidyapur	Tarakeswar	28, 29, 35, 36	10734	14169(2043)	-do-	470.50	4359	43, dt. 23.04.18	1st (2018-2019), dt. 30.07.1
18	Baikuntapur	Pursura	5	8794	11521(2042)	-do-	442.31	4321	329, dt. 21.09.17	1st (2018-2019), dt. 30.07.1
19	Saota	Pursura	28-30(10%), 31- 33	13004	14179(2042)	-do-	472.7	4322	329, dt. 21.09.17	1st (2018-2019), dt. 30.07.1
20	Chiladangi	Pursura	38-40	14438	18914(2042)	-do-	585.09	4325	310, dt. 08.09.17	1st (2018-2019), dt. 30.07.1
Total:							181792.69			
Name of the District: Purba Midnapore										
1	Sarrang	Egra-I	1-6	10460	15588(2043)	W.G	488.01	4382	525, dt. 01.02.18	1st (2018-2019), dt. 30.07.1
2	Bara Nelgerya	Egra-II	Zone-I: 246, 248, 251-253, 261, Zone-II: 185, 262-264	16930	Zone-I: 13741 & Zone-II: 11231	-do-	866.85	4385	421, dt. 27.11.17	1st (2018-2019), dt. 30.07.1
3	Chandibeniya	Moyna	232, 233, 243 & 248	13492	Zone-I: 15583 & Zone-II: 10263 (2042)	-do-	963.47	4394	234, dt. 02.08.17	1st (2018-2019), dt. 30.07.1
4	Karak	Nandakumar	125-127	12595	17238(2041)	-do-	624.05		289, dt.08.09.16	
5	Irkha	Nandakumar	32- 38, 60	11079	16171(2041)	-do-	572.8		311, dt. 26.09.16	
6	Daudpur	Nandigram-I	219, 229-231, 233, 235, 207 & 234	18126	Zone-I: 13798(2040) Zone-II: 12382(2040)	-do-	816.11		593, dt. 15.01.16	Awaiting
7	Amdabad	Nandigram-II	139-140	16448	27945(2041)	-do-	1037.41		312, dt. 28.09.16	
8	Bheturya	Nandigram-II	142-143	8570	12509(2041)	-do-	488.95		401, dt. 02.11.16	
9	Mukundapur	Ramnagar-I	39, 41- 44, 50	10819	16123(2043)	-do-	472.57	4804	73, dt. 07.05.18	1st (2018-2019), dt. 30.07.1
10	Uttar Dhalhara	Sahid Matangini	Zone-I: 77-79 Zone-II: 80-82, 290	19037	Zone-I: 12515 Zone-II:15564	-do-	858.60	4448	438, dt. 07.12.17	1st (2018-2019), dt. 30.07.1
Total:							7188.82			

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
Name of the District: Paschim Midnapore										
1	Report on Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Paschim Medinipur								599, dt. 15.03.17	
2	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks" in the Jhargram District and 4(four) Blocks of Paschim Medinipur District	4(four) Blocks							52, dt. 20.04.2017	
3	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Paschim Medinipur	21 Blocks					11900.00		May-17	
4	32 PWSS & 59 Stand Alone PWSS System for Drought Like Situation Prone Blocks of Paschim Medinipur District (Mid-Term Plan under Master Plan)	Medinipur, Salbani, Garbeta-III & Keshiary	-	-	-	-	10913.00		252, dt. 20.08.18	Mid-Term Plan is resubmitted for approval
5	Integrated Action Plan for Supply of Drinking Water to the Drought Prone District of Paschim Mediniipur	Garbeta-I, Garbeta-II, Garbeta-III, Salbani & Keshiary	-				987.00	-	52, dt. 20.04.17	
6	Malara	Garbeta-I	594-596, 601, 604 & 605		3151(2042)	-do-	174.9		477, dt. 28.12.17	
7	Warda	Kharagpur-II	436-442, 593		10041(2043)	-do-	515.47	4516	304, dt. 27.09.18	2nd (2018-2019), dt. 10.10
8	Khagragerya	Sabang	187-189, 240-246, 289-291		16501(2043)	-do-	577.11	4526	180, dt. 09.07.18	
Total:							25067.48			

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Census Population on 2011	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	
Name of the District: Jhargram											
1	Integrated Action Plan for Supply of Drinking Water to the Drought Prone District of Jhargram	Binpur-I, Binpur-II, Gopiballavpur-II, Gopiballavpur-I, Jambani, Jhargram, Nayagram & Sankrail	-		-	-	1936.00	-	52, dt. 20.04.17		
2	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Jhargram	8 Blocks					50154.00		May-17		
Total:							52090.00				
Standardized Depth of Tube Wells:											
1	All Districts of West Bengal	Standardized Depth of Tube Wells In Different Blocks of Different Districts In West Bengal								19 th , dt. 18.06.13 & 24 th , dt. 10.10.14	
Model Water Supply System With Cost Estimate For Anaganwadi Centers											
1	All District of West Bengal								582, dt. 10.02.15		
Stand-alone Water Supply System with provision of Tube Well, Solar Power operated Pumping Machinery & ATU for Arsenic affected habitations with unsafe source											
1	For Malda, Murshidabad-Nadia-North 24-Pgs. Districts						2031.67		55, dt. 29.04.15		
Total:							2031.67				
DPR vetted:											
1	Ranapur	Daspur-I	-		8638	G.W	380.51		-	20 th , dt. 03.10.13	
2	Chainpat	Daspur-II	-		14753	-do-	493.77		-	-	
3	Jyotghanshyam	Daspur-II	-		13234	-do-	449.23		-	20 th , dt. 03.10.13	
Total:							1323.51				

Sd/-
Dy. Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

LIST-II (B)

ADMINISTRATIVE APPROVAL OF DPR UNDER PLANNING CIRCLE-II WITH EFFECT FROM 01.04.2011 (UP TO 22.11.2018)

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
Name of the District: Darjeeling										
1	Dhulia	Kharibari	55, 56, 57, 58, 59 & 60	3500(2040)	-do-	327.18		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/141/W-458/2015, dt. 29.10.15
2	Deburam	Kharibari	41, 42 & 43	4756(2041)	-do-	296.92		86, dt. 02.06.16	1st (2017-2018), dt. 13.07.17	PHE/IV/263/W-141/2017, dt. 14-9-2017
3	Bairagi	Kharibari	27 to 31	9124(2042)	-do-	473.07	3587	120, dt. 06.06.17	1st (2017-2018), dt. 13.07.17	PHE/IV/284/W-140/2017, dt. 21-09-2017
4	Birsing	Naxalbari	10, 24, 61, 64, 66, 67 & 70	8782(2040)	-do-	429.58		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/163/W-455/2015, dt. 3.11.15
5	Damdama	Naxalbari	40, 41, 42, 43, 44, 45, 46 & 53	6062(2041)	-do-	272.00		265, dt. 29.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/303W-146/2017, dt. 12-10-2017
6	Ghusuru	Naxalbari	33, 34, 35, 36, 37, 38, 39, 47&48	7960(2041)	-do-	342.69		265, dt. 29.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/289/W-142/2017, dt. 21-09-2017
7	Omi	Naxalbari	52, 56, 57, 59, 60 & 68	9282(2041)	-do-	365.53		265, dt. 29.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/484/W-145/2017, dt. 18-12-2017
8	Purba Bansgaon	Phansidewa	110 & 113	13937(2040)	-do-	497.62		625, dt. 24.02.15	28 th , dt. 22.07.15	PHE/IV/129/W-459/2015, dt. 15.10.15
9	Guabari	Phansidewa	91, 92 & 93	6876(2040)	-do-	329.36		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/142/W-457/2015, dt. 29.10.15
10	Bhalamanshi	Phansidewa	50, 48, 49, 51, 52 & 53	11727(2040)	-do-	432.55		150, dt. 04.06.15	28 th , dt. 22.07.15	PHE/IV/127/W-456/2015, dt. 16.10.15
11	Purba Madati	Phansidewa	108 & 100	14233(2040)	-do-	636.25		218, dt. 06.07.15	2 nd , dt. 14.10.15	PHE/IV/289/W-495/2015, dt. 18.01.16
12	Paschim Madati	Phansidewa	100 (Part 73.37%)	14086(2040)	-do-	588.37		218, dt. 06.07.15	2 nd , dt. 14.10.15	PHE/IV/265/W-494/2015, dt. 18.01.16
13	Teesta Valley Tea Garden	Rangali Rangliot	24	8521(2039)	-do-	290.09		413, dt. 20.11.14	25 th , dt. 27.11.14	PHE/IV/649/W-138/2015, dt. 27-2-15
Total:						5281.21				
Name of the District: Kalimpong										
Total:										
Name of the District: Coochbehar										
1	Rajpur	Coochbehar-I	169, 170, 171, 172, 177, 178 & 179	10476(2039)	-do-	578.81		23, dt. 22.04.14	23 rd , dt. 25.06.14	PHE/IV/4127/W-342/2014, dt. 17.12.14
2	Putimari Phuleswari	Coochbehar-I	189 & 190	8959(2039)	-do-	606.83		61, dt. 23.05.14	23 rd , dt. 25.06.14	PHE/IV/763/W-320/2014, dt. 13.3.15
3	Ekmukha	Coochbehar-I	210, 211, 212, 213, 214, 215 & 216	11427(2039)	-do-	707.72		61, dt. 23.05.14	23 rd , dt. 25.06.14	PHE/IV/4085/W-321/2014, dt. 15.12.14
4	Bogdabari Kesaribari	Coochbehar-I	154, 205, 207, 208 & 209	10412(2039)	-do-	742.74		61, dt. 23.05.14	23 rd , dt. 25.06.14	PHE/IV/4126/W-329/2014, dt. 17.12.14
5	Kharimala Khagrabari (CT)	Coochbehar-I	125	12731(2039)	-do-	443.15		100, dt. 17.06.14	24 th , dt. 10.10.14	PHE/IV/321/W-378/2014, dt. 04.02.15
6	Panisala (Revised)	Coochbehar-I	247, 248 & 249	13016(2039)	-do-	588.21	4628	137, dt. 16.06.16	1st (2017-2018), dt. 13.07.17	PHE/IV/215/W-114/2017, dt. 06-09-2017
7	Singimari Pschimpar	Coochbehar-II	5, 6 & 7	14179(2039)	-do-	832.59		100, dt. 17.06.14	24 th , dt. 10.10.14	PHE/IV/203/W-379/2014, dt. 21.01.15
8	Kalapani	Coochbehar-II	64 & 65	7349(2039)	-do-	487.52		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2620/W-124/2014, dt. 07.08.14
9	Matikata	Coochbehar-II	67, 68, 69, 70 & 71	7175(2039)	-do-	473.07		155, dt. 17.07.2014	24 th , dt. 10.10.14	PHE/IV/202/W-376/2014, dt. 21.01.15
10	Khapaidanga	Coochbehar-II	110	13794(2040)	-do-	556.7		150, dt. 04.06.15	28 th , dt. 22.07.15	PHE/IV/153/W-470/2015, dt. 02.11.15
11	Maranadirakuthi (Revised)	Coochbehar-II	85, 73, 75 & 76	7503(2039)	-do-	398.27	4628	137, dt. 16.06.16	1st (2017-2018), dt. 13.07.17	PHE/IV/224/W-115/2017, dt. 06-09-2017
12	Bara Atia Bari Pratham Khanda	Dinhata-I	116	23061 (2036)	-do-	386.7		193, dt. 01.06.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11
13	Alokhari	Dinhata-I	27, 28, 29 & 43	11744(2039)	-do-	641.41		61, dt. 23.05.14	23 rd , dt. 25.06.14	PHE/IV/4132/W-327/2014, dt. 17.12.14

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
14	Putimari	Dinhata-I	64 & 65	7577(2039)	-do-	503.82		61, dt.23.05.14		23 rd , dt. 25.06.14	PHE/IV/4015/W-319/2014, dt. 08.12.14
15	Bara Soulmari	Dinhata-I	34, 35, 36, 37 & 115	12681(2039)	-do-	670.64		61, dt.23.05.14		23 rd , dt. 25.06.14	PHE/IV/4016/W-323/2014, dt. 08.12.14
16	Bara Phalimari (Revised)	Dinhata-I	128, 149, 150, 153 & 155	11761(2039)	-do-	570.19	4628	137, dt. 16.06.16		1st (2017-2018), dt. 13.07.17	PHE/IV/226/W-113/2017, dt.06-09-2017
17	Salmara	Dinhata-II	89, 93, 94, 91, 87, 86, 92, 84 & 88	21012(2037)	-do-	550.81		458, dt. 12.10.12		16 th , dt. 17.10.12	PHE/IV/1301/W-277/12, dt. 08.03.13
18	Kishamat Dasgram	Dinhata-II	160 & 161	7948(2039)	-do-	550.44		155, dt.17.07.14		24 th , dt. 10.10.14	PHE/IV/166/W-374/2014, dt. 19.01.15
19	Najirganj	Dinhata-II	73, 74, 75, 76, 77, 78 & 79	12416(2040)	-do-	512.73		150, dt. 04.06.15		28 th , dt. 22.07.15	PHE/IV/130/W-471/2015, dt. 16.10.15
20	Payamari	Haldibari	1	16,405(2036)	-do-	355.51		298, dt. 12.08.11		11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
21	Pakhihaga	Mathabhanga-I	55, 56 & 59	12618(2039)	-do-	689.08				24 th , dt. 10.10.14	PHE/IV/323/W-377/2014, dt. 04.02.15
22	Ramthenga	Mathabhanga-II	64	8702(2039)	-do-	499.79		413, dt. 18.11.14		25 th , dt. 27.11.14	PHE/IV/557/W-122/2015, dt. 19.2.15
23	Latapota (Revised)	Mathabhanga-II	65, 71 & 72	12082(2039)	-do-	532.38	4628	137, dt. 16.06.16		1st (2017-2018), dt. 13.07.17	PHE/IV/234/W-102/2017, dt.06-09-2017
24	Purbba Fulkar Dabri	Mekhliganj	127, 128, 129, 130, 131, 132, 133, 134, 135 & 136	14071(2036)	-do-	398.9		470, dt. 20.12.11		46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III), dt. 30.04.12
25	Uttar Fulkar Dabri Bajejama	Mekhliganj	109, 106, 108, 110, 111 & 112	6132(2037)	-do-	247.67		233, dt. 30.05.12		15 th , dt. 16-07-12	PHE/IV/3749/W-134/2012, dt. 8.8.13
26	Chamta	Sitai	51	14,478(2036)	-do-	362.03		253, dt. 13.07.11		10 th , dt. 29.07.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11
27	Satbhandari	Sitai	38, 39 & 40	9745(2039)	-do-	552.73		302, dt. 24.09.14		25 th , dt. 27.11.14	PHE/IV/648/W-123/2015, dt.27.2.15
28	Bara Dhaperchatra	Sitalkuchi	32, 33 & 34	9066(2039)	-do-	644.76		155, 17.07.2014		24 th , dt. 10.10.14	PHE/IV/322/W-375/2014, dt. 04.02.15
29	Nakkatigachhi	Tufanganj-I	113, 114 & 121	20,489(2038)	-do-	577.79		311, dt. 01.07.13		20 th , dt. 03.10.13	PHE/IV/5553/W-400/2013, dt. 20.12.13
30	Chikliguri Dwitia Khanda	Tufanganj-I	7	2941(2039)	-do-	348.24		693, dt. 07.02.14		22 nd , dt. 24.02.14	PHE/IV/2906/W-123/2014, dt. 26.08.14
31	Bhurkus	Tufanganj-I	9, 10, 11, 12 & 7	7307(2039)	-do-	572.97		693, dt. 07.02.14		22 nd , dt. 24.02.14	PHE/IV/2897/W-122/2014, dt. 25.08.14
32	Bilsi	Tufanganj-I	51, 52, 72, 73, 74 & 75	8594(2040)	-do-	408.47		612, dt. 19.02.15		28 th , dt. 22.07.15	PHE/IV/151/W-468/2015, dt.02-11-2015
33	Balabhut (Revised)	Tufanganj-I	125	9321(2039)	-do-	550.74	4628	137, dt. 16.06.16		1st (2017-2018), dt. 13.07.17	PHE/IV/212/W-116/2017, dt. 06-09-2017
34	Basraja Pratham Khanda	Tufanganj-II	55	8085(2039)	-do-	525.44		61, dt. 23.05.14		23 rd , dt. 25.06.14	PHE/IV/4133/W-328/2014, dt. 17.12.14
35	Mahish Kuchi (Revised)	Tufanganj-II	62, 64, 66 & 67	14448(2038)	-do-	570.29	4628	137, dt. 16.06.16		1st (2017-2018), dt. 13.07.17	PHE/IV/210/W-112/2017, dt. 06-09-2017
36	Bhandijalas	Tufanganj-II	70	7016(2039)	-do-	505.95		77, dt. 04.06.14		23 rd , dt. 25.06.14	PHE/IV/4017/W-322/2014, dt. 08.12.14
Total:						19145.09					

Name of the District: Jalpaiguri

1	Mainatali	Dhupguri	77, 78 & 74	18,607 (2036)	-do-	441.15		193, dt. 01.06.11		9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11
2	Chauhaddi	Dhupguri	51, 52, 49 & 48	13532 (2037)	-do-	398.73		277, dt. 29.6.12		15 th , dt. 16-07-12	PHE/IV/4146/W-138/12, dt. 18-12-12
3	Madhya Khuttimari	Dhupguri	46, 56 & 57	12613(2037)	-do-	347.62		50, dt. 30.01.13		18 th , dt. 07.02.13	PHE/IV/3740/W-289/2013, dt. 7.8.2013
4	Patkidaha	Dhupguri	79, 80, 81 & 82	9024(2039)	-do-	616.73		684, dt. 03.02.14		22 nd , dt. 24.02.14	PHE/IV/2619/W-120/2014, dt. 07.08.14
5	Khalai Gram	Dhupguri	84 & 85	10793(2039)	-do-	548.83		684, dt. 03.02.14		22 nd , dt. 24.02.14	PHE/IV/3286/W-121/2014, dt. 19.09.14
6	Sajnapara	Dhupguri	22 & 24	11052(2039)	-do-	627.86		14, dt. 16.04.14		23 rd , dt. 25.06.14	PHE/IV/3416/W-198/2014, dt. 25.09.14
7	Bhandani	Dhupguri	69, 70 & 71	10973(2039)	-do-	585.9		413, dt. 18.11.14		25 th , dt. 27.11.14	PHE/IV/555/W-134/2015, dt.19.2.15
8	Red Bank T.G Area	Dhupguri	1 & 2	5757(2040)	-do-	310.24		612, dt. 19.02.15		28 th , dt. 22.07.15	PHE/IV/74/W-366/2015, dt. 01.10.15
9	Debpara T. G. Area	Dhupguri	11	7383(2040)	-do-	278.2		322, dt. 24.08.15		2 nd , dt. 14.10.15	PHE/IV/279/W-527/2015, dt. 18.01.16

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	PC- Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
10	Riabari T. G. Area	Dhuppuri	7	6225(2040)	-do-	230.93		322, dt. 24.08.15	2 nd , dt. 14.10.15	PHE/IV/284/W-528/2015, dt. 18.01.16
11	Haritalguri T. G. Area	Dhuppuri	9	9485(2040)	-do-	411.15		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/402/W-55/2016, dt. 25.02.16
12	Kathalguri Tea Garden Area	Dhuppuri	6	8690(2042)	-do-	173.79		615, dt. 17.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/229/W-127/2017, dt. 06-09-2017
13	Ambari Tea Garden Area	Dhuppuri	3	6849(2042)	-do-	268.62	3927	643, dt. 28.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/227/W-125/2017, dt. 06-09-2017
14	Karbala Tea Garden Area	Dhuppuri	18	11356(2042)	-do-	364.54	3928	643, dt. 28.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/230/W-126/2017, dt. 06-09-2017
15	Palasbari Tea Garden Area	Dhuppuri	8	4726(2042)	-do-	237.78	3930	643, dt. 28.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/262/W-128/2017, dt. 14-09-2017
16	Arji Garalbari	Jalpaiguri	23, 24 & 25	7046(2038)	-do-	436.26		595, dt. 20.12.13	21 st , dt. 23.12.13	PHE/IV/1799/W-26/2014, dt. 19.05.14
17	Boalmari	Jalpaiguri	28 & 29	10357(2039)	-do-	547.79		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/3418/W-197/2014, dt. 25.09.14
18	Syli Tea Garden Area	Mal	33	6649(2040)	-do-	322.4		550, dt. 28.12.15	3 rd , dt. 20.01.16	PHE/IV/398/W-47/2016, dt. 25.2.16
19	Engo Tea Garder	Matiali	1	1385(2039)	-do-	208.2		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/1936/W-115/2014, dt. 30.05.14
20	Mathachulka	Matiali	21 & 22	10237(2039)	-do-	461.18		339, dt.2708.2014	24 th , dt. 10.10.14	PHE/IV/168/W-10/2015, dt.19.01.15
21	Nagaisuree Tea Garden	Matiali	6	6731(2040)	-do-	286.16		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/72/W-370/2015, dt. 01.10.15
22	Chalauni Tea Garden	Matiali	7	6005(2040)	-do-	238.28		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/75/W-369/2015, dt. 01.10.15
23	Youngtong Tea Garden	Matiali	9	3565(2040)	-do-	204.16		206, dt. 30.06.15	28 th , dt. 22.07.15	PHE/IV/70/W-371/2015, dt. 24.09.15
24	Aibhil T. G. Area	Matiali	5	5848(2040)	-do-	298.29		322, dt. 24.08.15	2 nd , dt. 14.10.15	PHE/IV/276/W-529/2015, dt. 18.01.16
25	Juranti Tea Garden	Matiali	2	7560(2040)	-do-	284.46		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/408/W-48/2016, dt. 29.2.16
26	Sathkaya Tea Garden	Matiali	18	6337(2040)	-do-	268.61		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/399/W-49/2016, dt.25.02.16
27	Nakhati Tea Garden Area	Matiali	3	5486(2041)	-do-	237.02		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.16	PHE/IV/84/W-195/2016, dt.06-07-2017
28	Samsing Tea Garden Area	Matiali	8	9487(2041)	-do-	315.91		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.16	PHE/IV/83/W-193/2016, dt. 06-09-2017
29	Batabari Tea Garden Area	Matiali	25	3737(2041)	-do-	143.34		340, dt. 18.10.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/231/W-123/2017, dt. 06-09-2017
30	Kilkote Tea Garden	Matiali	15	5770(2041)	-do-	202.08		420, dt. 13.12.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/228/W-124/2017, dt. 06-09-2017
31	Dwarikamari	Maynaguri	73 & 74	9990(2039)	-do-	582.06		23, dt. 22.04.14	23 rd , dt. 25.06.14	PHE/IV/3417/W-199/2014, dt. 25.09.14
32	Kajaldighi	Maynaguri	12, 13, 14 & 15	10866(2039)	-do-	625.17		413, dt. 18.11.14	25 th , dt. 27.11.14	PHE/IV/552/W-133/2015, dt. 19.2.15
33	Bhangamali	Maynaguri	71(part 50%),79	6950(2040)	-do-	375.98		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/27/W-367/2015, dt. 21.09.15
34	Basilardanga	Maynaguri	71(part 50%),72	7306(2040)	-do-	375.54		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/46/W-368/2015, dt. 22.09.15
35	Jabaramli	Maynaguri	84	9451(2041)	-do-	412.63		327, dt. 03.10.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/492/W-297/2017, dt. 20.12.17
36	Bhangarhat	Maynaguri	77, 78, 82 & 83	19917(2041)	-do-	735.19		327, dt. 03.10.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/491/W-294/2017, dt. 20.12.17
37	Paschim Salbari	Maynaguri	65, 66, 69 & 70	16982(2041)	-do-	737.28		327, dt. 03.10.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/630/W-295/2017, dt. 09-02-2018
38	Hasludanga	Maynaguri	80 & 81	10059(2041)	-do-	420.69		327, dt. 03.10.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/626/W-296/2017, 09-02-2018
39	Caron Tea Garden	Nagrakata	13	3553 (2038)	-do-	312.94		625, dt.06.01.14	22 nd , dt. 24.02.14	PHE/IV/1939/W-73/2014, dt. 30.05.14
40	Jiti Tea Garden	Nagrakata	1	6990(2028)	-do-	424.45		625, dt.06.01.14	22 nd , dt. 24.02.14	PHE/IV/1941/W-74/2014, dt. 30.05.14
41	Hope Tea Garden	Nagrakata	2	5657(2038)	-do-	352.88		618, dt. 02.01.14	22 nd , dt. 24.02.14	PHE/IV/1935/W-71/2014, dt. 30.05.14
42	Hila Tea Garden	Nagrakata	4	3828(2038)	-do-	260.1		618, dt.02.01.14	22 nd , dt. 24.02.14	PHE/IV/1937/W-72/2014, dt. 30.05.14
43	Gatia Tea Garden Area	Nagrakata	11	8274(2041)	-do-	331.31		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/86/W-197/2016,06-07-2017
44	Nagrakata Tea Garden Area	Nagrakata	6	6498(2041)	-do-	253.93		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/85/W-196/2016, dt.06-07-2017
45	Nayasaily Tea Garden	Nagrakata	3	7596(2039)	-do-	396.81		706, dt.17.02.14	22 nd , dt. 24.02.14	PHE/IV/1938/W-116/2014, dt. 30.05.14
46	Chengmari Tea Garden Area	Nagrakata	14	20414(2041)	-do-	422.49		380, dt. 17.11.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/283/W-122/2017, dt. 21-09-2017
Total:						17315.66				
Name of District:- Alipurduar										
1	Birpara	Alipurduar-I	45	15,486(2036)	G.W	352.92		253, dt. 13.07.11	10 th , dt. 29.07.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
2	Banchukamari	Alipurduar-I	41, 42 & 43	12,905 (2036)	-do-	373.86		404, dt. 24.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.1.12
3	Tapashikhata	Alipurduar-I	31, 32 & 34	15931(2037)	-do-	420.23		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III),dt. 30.04.12
4	Munshipara	Alipurduar-I	8 & 11	2750 (2038)	-do-	461.34		50, dt. 30.01.13	18 th , dt. 07.02.13	PHE/IV/3738/W-288/2013, dt. 07.08.13
5	Paitkapara Tea Garden(Project Profile)	Alipurduar-I	39	6423(2039)	-do-	363.43		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/2659/W-171/2014, dt. 11.08.14
6	Purba Chepani	Alipurduar-II	127 & 128	13437(2036)	-do-	364.82		449, dt. 02.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III),dt. 30.04.12
7	Bakla	Alipurduar-II	122, 123, 124, 125 & 126	12,907(2037)	-do-	415.27		384, dt. 31.08.12	16 th , dt. 17.10.12	PHE/IV/740/W-259/12, dt. 14.02.13
8	Chandijhar	Alipurduar-II	54 & 63	12,999(2037)	-do-	375.38		339, dt. 02.08.12	16 th , dt. 17.10.12	PHE/IV/1829/W-253/12, dt. 28.03.13
9	Salsalabari	Alipurduar-II	73 & 62	15790(2037)	-do-	411.33		429, dt. 01.10.12	16 th , dt. 17.10.12	PHE/IV/796/W-271/12, dt. 19.02.13
10	Jashodanga	Alipurduar-II	85	6122(2037)	-do-	262.88		534, dt. 05.12.12	17 th , dt.20.12.12	PHE/IV/2315/W-25/13, dt. 16.05.13
11	Loknathpur	Alipurduar-II	109, 110, 111, 112 & 117	14596(2038)	-do-	524.33		159, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4926/W-323/2013, dt. 07.11.13
12	Dhaolajhora Tea Garden (Project Profile)	Alipurduar-II	118	4697(2039)	-do-	295.49		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1408/W-344/2014,dt. 19.6.15
13	Jogendrapur	Falakata	48 & 47	12988(2037)	-do-	344.15		534, dt. 05.12.12	17 th , dt.20.12.12	PHE/IV/1291/W-24/13,dt. 8-03-13
14	Chhota Salkumar	Falakata	51, 52 & 55	14041(2039)	-do-	611.03		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/3422/W-196/2014, dt. 25.09.14
15	Dima Tea Garden (Project Profile)	Kalchini	39	7688(2039)	-do-	434.59		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1082/W-293/2014,dt. 6.5.15
16	Jaigaon Development Area (JDA) (Sub-Surface Source)	Kalchini	Jaigaon CT(27), 25, 26, 24, 28 & 23	145561(2045)	Sub-Surface Source of River Torsa	9372.00		608, dt. 29.01.16	1st (2016-2017), dt. 13.07.2016	PHE/IV/80/W-24A/2016, dt.19-07-2016
17	Madhu Tea Garden Area	Kalchini	18	6416(2041)	G.W	283.63		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016	PHE/IV/118/W-188/2016, dt.11-07-2017
18	Jayanti Tea Garden (Project Profile)	Kumargram	6	4444(2039)	G.W	369.97		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1053/W-291/2014,dt. 27.4.15
19	Rahimabad Tea Garden Area	Kumargram	5	4793(2041)	-do-	260.89		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016	PHE/IV/119/W-189/2016, dt.11-07-2017
20	Paschim Khair Bari	Madarihat-Birpara	22, 41, 42, 44 & 43	18313(2037)	-do-	460.75		82, dt. 29.02.12	14 th , dt. 18-05-12	PHE/IV/3191/W-64/2012, dt. 18.09.12
21	Gargenda Tea Garden	Madarihat-Birpara	29	6729(2039)	-do-	509.59		709, dt. 20.02.14	22 nd , dt. 24.02.14	PHE/IV/1942/W-117/2014,dt. 30.05.14
22	Dhumchipara Tea Garden	Madarihat-Birpara	27	9551(2039)	-do-	568.16		709, dt. 20.02.14	22 nd , dt. 24.02.14	PHE/IV/1940/W-114/2014,dt. 30.05.14
23	Augmentation of Makrapara Tea Garden	Madarihat-Birpara	14	4201(2039)	-do-	133.29		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/448/W-71/2015,dt. 12.02.2015
24	Augmentation of Dalmore Tea Garden	Madarihat-Birpara	15	11966(2040)	-do-	430.65		86, dt. 02.06.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/120/W-207/2016, dt.11-07-2017
25	Dekhlapara Tea Garden Area	Madarihat-Birpara	3	2615(2041)	-do-	116.30		340, dt.18.10.16	1 st (2017-2018), dt. 13.07.2017	PHE/IV/207/W-101/2017, dt.31-08-2017
26	Hantupara Tea Garden Area	Madarihat-Birpara	28	10367(2041)	-do-	409.13		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016	PHE/IV/1117/W-187/2016, dt. 11-07-2017
27	Mujnai Tea Garden	Madarihat-Birpara	39	5476(2038)	-do-	344.8		595, dt. 20.12.13	21 st , dt. 23.12.13	PHE/IV/1797/W-25/2014,dt. 19.05.14
Total:						19270.21				

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
Name of the District: Uttar Dinajpur										
1	Mahadebpur	Chopra	83, 84, 85, 86, 87 & 88	16215(2039)	G.W	632.47		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2948/W-130/2014, dt. 27.08.14
2	Dakshin kundal Pukhar	Chopra	41, 42, 63 & 64	10969(2040)	-do-	495.32		273, dt.29.07.15	2 nd , dt. 14.10.15	PHE/IV/282/W-559/2015,dt.18.01.16
3	Pawakhali	Chopra	4, 5, 6, 7 & 8	12939(2040)	-do-	462.47		273, dt.29.07.15	2 nd , dt. 14.10.15	PHE/IV/272/W-560/2015,dt. 18.01.16
4	Purbba Chutiakhor	Chopra	73	19552(2041)	G.W	650.22		420, dt. 13.12.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/404/W-263/2017, dt. 07-12-2017
5	Butijhari	Chopra	43, 44, 45, 46 & 47	14363(2042)	-do-	442.43	3976	120, dt. 06.06.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/403/W-273/2017, dt. 07-12-2017
6	Mahua	Goalpokhar-I	36	18770(2037)	-do-	311.81		115, dt. 19.03.12	14 th , dt. 18-05-12	PHE/IV/3195/W-69/2012,dt. 18.09.12
7	Biprit	Goalpokhar-I	49,50&51	9331(2037)	-do-	240.33		124, dt. 23.03.12	14 th , dt. 18-05-12	PHE/IV/3198/W-70/2012,dt. 18.09.12
8	Intia	Goalpokhar-I	92, 88, 89, 91, 111, 112 & 113	12374(2038)	-do-	328.66		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4818/W-332/2013, dt. 29.10.13
9	Deona	Goalpokhar-I	23,24&25	13868(2038)	-do-	324.3		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4969/W-333/2013, dt. 08.11.13
10	Goagoan	Goalpokhar-I	149, 145, 146, 147, 148, 150, 151 & 154	15878(2038)	-do-	358.87		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4968/W-347/2013, dt. 08.11.13
11	Majlishpur	Goalpokhar-I	4, 5 & 6	21255(2038)	-do-	447.86		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4980/W-335/2013, dt. 11.11.13
12	Pokheria	Goalpokhar-I	35, 32, 33 & 34	18190(2038)	-do-	424.62		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4927/W-334/2013, dt. 07.11.13
13	Lodhan	Goalpokhar-I	74 & 84	9345(2037)	-do-	276.98		381, dt. 30.08.12	16 th , dt. 17.10.12	PHE/IV/397/W-260/2012,dt. 21.01.13
14	Jaingaoan	Goalpokhar-I	42	12706(2037)	-do-	303.34		381, dt. 30.08.12	16 th , dt. 17.10.12	PHE/IV/22/W-261/2012,dt. 01.01.2013
15	Dehar	Goalpokhar-I	114, 115, 116, 135 & 136	10764(2042)	-do-	414.26		615, dt. 17.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/472/W-271/2017, dt. 13-12-2017
16	Amalbari	Goalpokhar-II	98,99,100,106,107&108	13024(2042)	-do-	449.33		615, dt. 17.03.17	1 st (2017-2018), dt. 13.07.17	PHE/IV/471/W-269/2017, dt. 13-12-2017
17	Poaltair	Hemtabad	33, 34, 35, 36, 37, 38, 39 & 40	11,478 (2036)	-do-	310.78		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
18	Bamair	Hemtabad	27, 28, 29, 30, 31 & 32	14396(2038)	-do-	364.13		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4776/W-316/2013, dt. 28.10.13
19	Gutin	Hemtabad	102, 103, 104, 105, 106, 114, 115 & 116	13595(2038)	-do-	314.75		182, dt. 17.04.13	19 th , dt. 18.06.13	PHE/IV/4611/W-328/2013, dt. 09.10.13
20	Amaljhari	Islampur	84, 85, 92, 93 & 94	9637(2041)	-do-	349.32		36, dt. 06.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/408/W-267/2017, dt. 07-12-2017
21	Bhojpur	Islampur	39, 40 & 41	20994(2041)	-do-	608.25		420, dt. 13.12.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/462/W-266/2017, dt. 13-12-2017
22	Kaligang	Itahar	216, 219, 221, 222, 223, 224 & 225	13,055 (2036)	-do-	310.42		66, dt. 17.02.11	8 th , dt. 28.02.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
23	Gopalpur	Itahar	169, 170, 171, 207, 208, 209 & 210	13,930 (2036)	-do-	221.82		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/V/3032/W-16/11, dt.16.11.11
24	Sridharpur	Itahar	44, 45, 46, 47, 48, 49, 50, 51, 52, 53 & 56	16,942 (2036)	-do-	323.85		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
25	Khesra	Itahar	247, 249, 250, 251 & 252	14570(2038)	-do-	339.48		48, dt. 30.01.13	18 th , dt. 07.02.13	PHE/IV/3808/W-287/2013, dt. 13.08.13
26	Mahamadpur	Itahar	41, 42 & 43	10,997(2036)	-do-	228.93		399, dt. 21.10.11	12 th , dt. 24.11.11	PHE/IV/436/W-06/2012, dt. 07.02.2012
27	Paharajpur	Itahar	23, 24, 25, 26 & 32	17734(2037)	-do-	396.71		410, dt. 18.09.12	16 th , dt. 17.10.12	PHE/IV/40/W-256/2012,dt. 21.01.13
28	Nalbithi Madhabpur	Itahar	155, 156, 157 & 158	10917(2037)	-do-	285.05		410, dt. 18.09.12	16 th , dt. 17.10.12	PHE/IV/21/W-255/2012,dt. 01.01.13
29	Purba Durlavpur	Itahar	60,61,62,63,64,65,66,67&80	13711(2039)	-do-	642.26		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3905/W-292/2014, dt. 28.11.14
30	Sripur	Itahar	113, 121, 122, 123, 124, 125, 126, 133, 134 & 117	10643(2039)	-do-	549.98		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3906/W-294/2014, dt. 28.11.14
31	Jayhat	Itahar	233, 234, 235, 236, 237, 238, 239, 240 & 241	11977(2039)	-do-	594.69		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3907/W-295/2014, dt. 28.11.14
32	Sahavita	Itahar	69, 70, 71, 72, 73, 74, 75, 76, 77 & 87	13707(2039)	-do-	574.69		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4258/W-358/2014, dt. 30.12.14

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
33	Pakhuria	Itahar	149,150,151,152,153,154,159 & 148	15591(2039)	-do-	547.19		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4259/W-359/2014, dt. 30.12.14
34	Chandanpur	Itahar	160,161,162,163,164,165,166,167 & 168	16647(2039)	-do-	577.23		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4260/W-360/2014, dt. 30.12.14
35	Kotar	Itahar	2, 3 & 5	11323(2039)	-do-	404.13		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4180/W-352/2014, dt. 22.12.14
36	Surun	Itahar	12, 16 & 17	11109(2039)	-do-	387.77		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4262/W-363/2014, dt. 30.12.14
37	Chandol	Itahar	18, 19, 20, 21 & 22	7866(2039)	-do-	363.32		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4178/W-354/2014, dt. 22.12.14
38	Bheur	Kaliaganj	21, 124, 125 & 126	16,553(2036)	-do-	353.33		298, dt. 12.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
39	Mahinagar	Kaliaganj	14, 15, 18, 19, 21, 22 & 23	12,082(2036)	-do-	314.53		310, dt. 24.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
40	Phulatti	Kaliaganj	115, 173, 175, 176, 178 & 179	9,367(2036)	-do-	275.79		310, dt. 24.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
41	Tungail Bilpara	Kaliaganj	101, 106, 107, 108 & 109	14,697 (2036)	-do-	311.34		341, dt. 08.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
42	Baruna	Kaliaganj	146,147,148,149,150,151,152&156	12,702 (2036)	-do-	262.7		399, dt. 21.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
43	Majihar	Kaliaganj	144, 145, 218, 219, 220, 221 & 222	9225(2039)	-do-	430.49		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4177/W-353/2014, dt. 22.12.14
44	Purba Rampur	Kaliaganj	40, 41, 42, 43, 44, 45, 46 & 47	12404(2041)	-do-	444.35		36, dt. 06.05.16	1st (2017-2018), dt. 13.07.17	PHE/IV/402/W-268/2017, dt. 07-12-2017
45	Faridpur	Kaliaganj	70, 71, 72 & 73	9836(2041)	-do-	345.81		36, dt. 06.05.16	1st (2017-2018), dt. 13.07.17	PHE/IV/406/W-272/2017, dt. 07-12-2017
46	Puria	Kaliaganj	77, 78, 79, 81 & 82	13644(2041)	-do-	459		36, dt. 06.05.16	1st (2017-2018), dt. 13.07.17	PHE/IV/407/W-270/2017, dt. 07-12-2017
47	Khowaspur	Karandighi	137, 138, 193 & 194	8426(2041)	-do-	314.54		489, dt. 16.01.17	1st (2017-2018), dt. 13.07.17	PHE/IV/409/W-264/2017, dt. 07-12-2017
48	Kamartor	Karandighi	190, 191, 192 & 196	15151(2041)	-do-	458.9		489, dt. 16.01.17	1st (2017-2018), dt. 13.07.17	PHE/IV/473/W-265/2017, dt. 13-12-2017
49	Choprabari	Karandighi	60, 62, 64, 67, 68 & 69	11802(2039)	-do-	494.56		375, dt. 30.10.14	25 th , dt. 27.11.14	PHE/IV/556/W-124/2015,dt. 19.2.15
50	Piplan	Raiganj	144,202,204,213,214&215	18890(2037)	-do-	364.77		560, dt. 17.12.12	17 th , dt.20.12.12	PHE/IV/1824/W-21/2013, dt. 28.03.13
51	Sherpur	Raiganj	45, 47, 166, 167, 168, 169 & 170	16145(2039)	-do-	624.56		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4261/W-361/2014, dt. 30.12.14
52	Maslandpur	Raiganj	15,16,17&18	11073(2039)	-do-	518.22		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/111/W-362/2014, dt.13.01.15
53	Sitgram	Raiganj	69, 70, 71 & 72	15527(2039)	-do-	630.57		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4181/W-351/2014, dt. 22.12.14
54	Barua	Raiganj	18, 81, 82 & 187	12463(2039)	-do-	475.16		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4179/W-355/2014, dt. 22.12.14
55	Bindol	Raiganj	37, 38, 39, 40 & 41	14098(2039)	-do-	536.95		375, dt. 30.10.14	25 th , dt. 27.11.14	PHE/IV/551/W-125/2015,dt.19.2.15
Total:						22873.59				
Name of the District: Dakshin Dinajpur										
1	Kail	Banshihari	261, 271, 272, 273, 274, 275 & 276	6702(2040)	G. W	299.43		81, dt. 07.05.15	28 th , dt. 22.07.15	PHE/IV/133/W-462/2015, dt. 16.10.15
2	Jaharpur	Banshihari	220, 221, 222, 223, 224, 225, 226, 227 & 228	7921(2040)	-do-	354.9		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/140/W-460/2015, dt.29.10.15
3	Dhumpara	Banshihari	249 & 250	1953(2040)	-do-	153.12		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/154/W-469/2015,dt. 2.11.15

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
4	Mirzadpur	Banshihari	203, 206, 215, 251, 252, 256, 257 & 258	6425(2040)	-do-	314		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/165/W-463/2015, dt.3.11.15
5	Bagduar	Banshihari	165, 166, 167, 168, 169, 170, 171, 172, 173, 174, 175 & 281	14467(2040)	-do-	489.4		119, dt. 22.05.15	28 th , dt. 22.07.15	PHE/IV/185/W-461/2015,dt.1.12.15
6	Kuskari	Banshihari	140, 141, 142, 145, 146, 147, 148, 149, 150, 151, 153, 154, 155, 156, 157, 158, 189, 190, 191 & 192	16692(2040)	-do-	620.49		119, dt. 22.05.15	28 th , dt. 22.07.15	PHE/IV/152/W-467/2015,dt.02.11.15
7	Karai	Banshihari	216, 217, 218, 219, 231, 232, 233, 234, 235, 236 & 242	12604(2041)	-do-	498.78		248, dt. 18.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/211/W-119/2017, dt.06-09-2017
8	Bilbarail	Banshihari	277, 278, 279 & 280	8567(2041)	-do-	348.09		401, dt. 02.11.16	1st (2017-2018), dt. 13.07.17	PHE/IV/218/W-120/2017, dt.06-09-2017
9	Gangarampur Block (Mitigation of Fluoride Affected Areas)	Gangarampur	All mouzas of Gangarampur Block	293435 (2043)	Sub-Surface Water of River Punarbhaba	18219.00		451, dt. 23.09.13	20th, dt. 03.10.13	PHE/IV/766/W-384/2013, dt. 18.02.14
10	water Supply Arrangement through hand pump fitted tubewells attached with Fluoride Removal Unit at schools and Aganwadi centers affected with fluoride contamination	Gangarampur	coverage of ICDS/Primary School	Student	-	28.29		219, dt. 02.08.16		PHE/IV/207/W-127/2016, dt. 28-09-2016
11	Bagichapur	Harirampur	14, 16,17,18,19, 22 & 101	9,320 (2036)	G. W	237.48		159, dt. 29.04.11	9 th , dt. 17.06.11	PHE/IV/3031/W-155/2011, dt. 16.11.11
12	Mahindra	Harirampur	8, 3, 4, 7, 12, 9, 1 & 2	17,325(2036)	-do-	391.59		159, dt. 29.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11
13	Kasba Bairhatta	Harirampur	5, 6, 102, 104, 106, 107, 108, 109 & 110	9691(2037)	-do-	374.41		588, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/3748/W-270/2013, dt. 08.08.13
14	Dhalpara	Hilli	12, 13, 14, 15, 33 & 48	7576(2038)	-do-	310.00		340, dt. 15.07.13	20 th , dt. 03.10.13	PHE/IV/5463/W-397/2013, dt. 12.12.13
15	Panjul	Hilli	17, 18, 19, 29, 31, 32 & 16	11,869(2038)	-do-	312.69		340, dt. 15.07.13	20 th , dt. 03.10.13	PHE/IV/5551/W-398/2013, dt. 20.12.13
16	Domran	Hilli	28, 30, 49, 50, 51, 52 & 53	11074(2044)	Ground	525.19		78, dt. 04.06.14	23 rd , dt. 25.06.14	PHE/IV/3455/W-201/2014, dt. 29.09.14
17	Nawapara	Hilli	1, 2, 3, 4, 5 & 38	4438(2044)	Ground	338.31		78, dt. 04.06.14	23 rd , dt. 25.06.14	PHE/IV/3462/W-202/2014, dt. 29.09.14
18	Makail	Kushmundi	97, 98, 99, 100, 101, 102 & 103	9084 (2036)	G. W	296.00		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
19	Hansrail	Kushmundi	44, 45 & 54	7599(2037)	-do-	292.19		123, dt. 23.03.12	14 th , dt. 18-05-12	PHE/IV/2931/W-71/2012, dt. 30.08.12
20	Goalgaon	Kushmundi	73, 74, 75, 76, 77, 78, 79, 80, 84 & 85	11552(2037)	-do-	333.27		190, dt.27.04.12	14 th , dt. 18-05-12	PHE/IV/2938/W-77/2012, dt. 30.08.12
21	Kalikamora	Kushmundi	Zone-I (62, 121, 122, 123, 124, 125, 126 & 136), Zone-II (129, 130, 131, 132, 133, 134, 135, 137, 139, 140, 141, 142, 143, 144, 145, 146 & 147	23096(2041)	-do-	897.80		236, dt. 10.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/220/W-117/2017, dt.06-09-2017
22	Deulbari	Kushmundi	118, 119, 120, 138, 148, 149, 150, 151, 152, 153, 154, 155, 156, 157 & 165	13804(2041)	-do-	539.50		281, dt. 05.09.16	1st (2017-2018), dt. 13.07.17	PHE/IV/225/W-118/2017, dt. 06-09-2017

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
23	Anantapur	Kushmundi	Zone-I: 83, 88, 89, 90, 91, 92, 93 & 94. Zone-II: 86, 87, 95, 96, 107, 108, 109, 110, 111 & 114	22281(2041)	-do-	827.52		419, dt. 13.12.16	1st (2017-2018), dt. 13.07.17	PHE/IV/213/W-121/2017, dt.06-09-2017
24	Tapan Block (Mitigation of Fluoride Affected Area)	Tapan	All mouzas of Tapan Block	321120 (2043)	Sub-Surface Water of River Punarbhaba	20733.00		500, dt. 31.10.13	21 st , dt. 23.12.13	PHE/IV/2372/W-491/2013, dt. 15.07.14
Total:						47734.45				
Name of the District: Malda										
1	Adatala	Bamongola	134, 135, 143, 144 & 145	11818(2039)	-do-	633.04		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2668/W-128/2014, dt. 12.08.14
2	Ramnagar	Bamongola	38, 39, 40, 49, 50, 51, 52, 53, 54, 55, 141, 41 & 48	12623(2039)	-do-	676.62		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/3283/W-131/2014, dt. 19.09.14
3	Arbara	Chanchal-I	20, 21, 38, 56 & 57	11737(2037)	-do-	234.95		152, dt.10.04.12	14 th , dt. 18-05-12	PHE/IV/3188/W-72/2012, dt. 18-09-12
4	Dhanjana	Chanchal-I	27, 28 & 29	7882 (2037)	-do-	202.20		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3814/W-139/2012, dt. 19-11-12
5	Kendua	Chanchal-I	39, 40, 54, 55 & 58	13183 (2037)	-do-	255.27		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3782/W-140/2012, dt. 14-11-12
6	Dakshin Sahar	Chanchal-I	133, 136 & 137	10042 (2037)	-do-	241.51		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3844/W-141/2012, dt. 21-11-12
7	Mahanandapur	Chanchal-I	4, 5 & 6	8496(2037)	-do-	254.25		589, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/4242/W-276/2013, dt. 17.09.13
8	Khanpur Hulaspur	Chanchal-I	157, 158, 163 & 165	11723(2038)	-do-	273.53		31, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3910/W-282/2013, dt. 23.08.13
9	Khanpur	Chanchal-II	191	9915(2037)	-do-	230.85		192, dt. 30.04.12	14 th , dt. 18-05-12	PHE/IV/3199/W-78/2012, dt. 18-09-12
10	Gaurhanda	Chanchal-II	85, 86 & 89	10,673(2037)	-do-	261.16		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/2936/W-67/2012, dt. 30-08-12
11	Rampur	Chanchal-II	71, 73, 74, 75 & 76	12,987(2037)	-do-	252.78		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/3203/W-66/2012, dt. 18-09-12
12	Jalalpur	Chanchal-II	185 & 186	19607(2036)	-do-	278.71		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III), dt. 30.04.12
13	Belungaon	Chanchal-II	90, 91, 97, 98 & 99	11285(2039)	-do-	581.38		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2907/W-129/2014, dt. 26.08.14
14	Ranghat	Chanchal-II	92, 93 & 96	13775(2039)	-do-	533.74		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/3288/W-132/2014, dt. 19.09.14
15	Phulbaria	Englishbazar	19, 22 & 24	7892(2039)	-do-	438.96		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3284/W-141/2014, dt. 19.09.14
16	Bara Phulbari	Englishbazar	88, 89, 90, 102, 103, 104, 105 & 106	14714(2039)	-do-	670.61		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3282/W-142/2014, dt. 19.09.14
17	Arapur	Englishbazar	53, 54, 55 & 56	13787(2039)	-do-	638.53		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3285/W-133/2014, dt. 19.09.14
18	Uttar Nazirpur	Englishbazar	30, 32, 33, 35, 36 & 37	5153(2039)	-do-	361.36		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3287/W-134/2014, dt. 19.09.14
19	Kutubsahar (Revised)	Gazole	30, 31, 32, 33, 34 & 35	26939(2037)	-do-	819.62		568, dt. 19.12.12	17 th , dt. 20.12.12	PHE/IV/359/W-270/12, dt. 17.01.13
20	Gobindapur	Gazole	123, 124, 145, 146, 147, 148, 149, 160, 161 & 162	10938(2038)	-do-	305.75		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4800/W-318/2013, dt. 28.10.13
21	Moyna	Gazole	117, 118, 119 & 120	16786(2038)	-do-	496.01		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4619/W-317/2013, dt. 09.10.13
22	Habibpur	Habibpur	171, 175, 192, 174, 190, 173, 194, 229, 193, 172 & 189	11745(2039)	-do-	542.65		175, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/214/W-373/2014, dt.21.01.15
23	Ranghaipur	Harischandrapur-I	95, 97, 99 & 100	11885(2039)	-do-	448.38		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2908/W-127/2014, dt. 26.08.14

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
24	Bejpura	Harischandrapur-II	84, 85, 86, 87, 88 & 96	14598(2045)	-do-	415.10		715, dt.31.03.15	28 th , dt. 22.07.15	PHE/IV/43/W-373A/2015, dt. 22.09.15
25	Khopakati	Harischandrapur-II	153, 154, 156, 157 & 158	28352(2040)	-do-	742.43		16, dt.13.04.15	28 th , dt. 22.07.15	PHE/IV/33/W-373/2015, dt. 22.09.15
26	Sadlichak	Harischandrapur-II	143, 148, 149 & 155	8082(2037)	-do-	268.08		152, dt. 10.04.12	14 th , dt. 18-05-12	PHE/IV/3200/W-73/2012, dt. 18-09-12
27	Uttar Kumedpur	Harischandrapur-II	142, 150 & 151	15230(2036)	-do-	301.20		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III, dt. 30.04.12
28	Jagannathpur	Harischandrapur-II	172 & 176	15605(2040)	-do-	444.01		317, dt. 19.08.15	2 nd , dt. 14.10.15	PHE/IV/296/W-539/2015, dt.18.01.16
29	Bhairabpur	Harischandrapur-II	170 & 171	18547(2040)	-do-	436.00		317, dt. 19.08.15	2 nd , dt. 14.10.15	PHE/IV/287/W-531/2015, dt.18.01.16
30	Augmentation of Surface Water Based Malda Arsenic Area (Northern & Southern Sector)	Manikchak, English Bazar, Kaliachak-I, Kaliachak-II & Kaliachak-III	Northern Sector: 153 Mouzas + 4 wards Southern Sector: 150 Mouzas Total: 303 Mouzas + 4 words	22,68,359 (2045)	Surface Water of River Fulhar	60259.00		382, dt. 30.09.15(PPR)	2 nd , dt. 14.10.15	PHE/IV/434/W-570/2015, dt. 01.03.16
Total:						72497.68				
Name of the District: Howrah										
1	Chandrapur	Amta-I	208 & 209	12441(2040)	-do-	340.95		645, dt.03.03.15	28 th , dt. 22.07.15	PHE/IV/18/W-362/2015, dt. 21.09.15
2	Khosalpur	Amta-I	148,149,165,198,199,200,201,202,203 &204	30125(2041)	-do-	950.08		450, dt. 28.12.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/288/W-138/2017, dt. 21.09.17
3	Balichak	Amta-I	156,157,158,159,160,161,162,163&164	21852(2040)	-do-	612.65		235, dt. 10.07.15	2 nd , dt. 14.10.15	PHE/IV/274/W-543/2015, dt.18.01.16
4	Tajpur	Amta-I	12,51,26,131	16965(2039)	-do-	620.78		144, dt. 14.07.14(PPR)		PHE/IV/371/W-39/2016, dt.22-02-2016
5	Sehagari	Amta-II	111, 112, 118 & 119	15303(2041)	-do-	452.61		634, dt. 11.02.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/633/W-299/2017, dt. 09-02-2018
6	Jhamtia	Amta-II	74, 97, 98, 101 & 103	12279(2041)	-do-	429.75		634, dt. 11.02.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/632/W-300/2017, dt. 09-02-2018
7	Narit	Amta-II	125&126	8115(2040)	-do-	297.15		73, dt. 06.05.15	28 th , dt. 22.07.15	PHE/IV/45/W-364/2015, dt. 22.09.15
8	Chitnan	Amta-II	81,82,83&84	13730(2040)	-do-	380.19		81, dt. 07.05.15	28 th , dt. 22.07.15	PHE/IV/135/W-450/2015, dt. 29.10.15
9	Amragari	Amta-II	68,71,72,73&75	22210(2038)	-do-	394.24		41, dt. 24.01.13	18 th , dt. 07.02.13	PHE/IV/4093/W-283/2013, dt. 05.09.13
10	Kasmali	Amta-II	89,99&100	9999(2038)	-do-	528.45		644, dt. 15.01.14	22 nd , dt. 24.02.14	PHE/IV/3415/W-65/2014, dt. 25.09.14
11	Uttar Khariop	Amta-II	117&120	8590(2039)	-do-	376.85		103, dt. 18.06.14	23 rd , dt. 25.06.14	PHE/IV/4186/W-345/2014, dt. 22.12.14
12	Nakubar	Amta-II	63,64,69&70	12178(2039)	-do-	463.19		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3904/W-289/2014, dt. 28.11.14
13	Paschim Gazipur	Amta-II	115&116	8329(2039)	-do-	370.67		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/4134/W-346/2014, dt. 17.12.14
14	Joypur	Amta-II	104&105	13770(2040)	-do-	405.63		189, dt. 23.06.15	28 th , dt. 22.07.15	PHE/IV/44/W-365/2015, dt. 22.09.15
15	Uttar and Dakshin Bhatora	Amta-II	Zone-I:77,78&(79Part 20%), Zone-II (79Part 80%)	Zone-I: 10839(2040) Zone-II: 9818(2040)	-do-	722.1		391, dt. 05.10.15	2 nd , dt. 14.10.15	PHE/IV/270/W-534/2015, dt. 19.12.2016
16	Sarda	Amta-II	127,128,129&130	19077(2040)	-do-	606.34		540, dt. 23.12.15	3 rd , dt. 20.01.16	PHE/IV/391/W-40/2016, dt. 22.02.16
17	Tajpur	Amta-II	131&132	11914(2040)	-do-	413.05		540, dt. 23.12.15	3 rd , dt. 20.01.16	PHE/IV/371/W-39/2016, dt. 22.02.16
18	Chhayani Guzrat	Bagnan-II	99,100	8336(2039)	-do-	391.89		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3452/W-200/2014, dt. 29.09.14
19	Benapur	Bagnan-II	86,87	17382(2037)	-do-	298.19		432, dt. 03.10.12	16 th , dt. 17.10.12	PHE/IV/23/W-272/2012, dt. 01.01.13
20	Barunda	Bagnan-II	32	11628(2037)	-do-	312.18		526, dt. 30.11.12	17 th , dt. 20.12.12	PHE/IV/1304/W-26/13, dt. 08.03.13

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
21	Orphuli	Bagnan-II	26	6442(2038)	-do-	214.66		33, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3812/W-280/2013, dt. 13.08.13
22	Deulti	Bagnan-II	22	5603(2038)	-do-	214.24		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4936/W-342/2013, dt. 07.11.13
23	Bally Jagachha	Bally Jagachha	-	385223(2038)	Surface Water of R. Hugli	15068.00		17, dt. 09.01.13	18th, dt. 07.02.13	PHE/IV/1554/W-5/2013, dt. 22.05.13
24	Bally-Jagachha Phase-II	(covering Salap-I&II, Narna & Makardaha-II G.P. of Domjur Block	Domjur- 43,44,45,46,35,36,37,48,42,41,38,39, Narna (CT)- 47,49, Tentulkuli(CT), 54, Salap(CT)	98783(2038)	Surface Water	4588.00		262, dt. 23.07.15	2nd, dt. 14.10.15	PHE/IV/263/W-557/2015, dt. 14.01.16
25	Gobindapur	Jagatballavpur	39,67,68	23,421(2038)	G. W	411.75		208, dt. 07.05.13	19 th , dt. 18.06.13	PHE/IV/4844/W-336/2013, dt. 30.10.13
26	Laskarpur	Jagatballavpur	63,64,65&66	31,815(2038)	-do-	484.45		208, dt. 07.05.13	19 th , dt. 18.06.13	PHE/IV/4925/W-337/2013, dt. 07.11.13
27	Majhu Khetra	Jagatballavpur	77	5175(2039)	-do-	289.98		86, dt. 12.06.14	23 rd , dt. 25.06.14	PHE/IV/4003/W-290/2014, dt. 05.12.14
28	Beldubi	Panchla	29,30	25693(2038)	-do-	377.84		41, dt. 24.01.13	18 th , dt. 07.02.13	PHE/IV/4241/W-285/2013, dt. 17.09.13
29	Sahapur	Panchla	25,31,32&33	26560 (2038)	-do-	435.23		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4620/W-310/2013, dt. 09.10.13
30	Bikihakola	Panchla	17,18	27486 (2038)	-do-	419.8		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4621/W-311/2013, dt. 09.10.13
31	Surface Water Based Water Supply Scheme For Sankrail Block (Including Sankrail Food Park) and Part of Domjur, Panchla, Uluberia-II Blocks	Sankrail, Domjur, Panchla, Uluberia-II	Sankrail block & part of Domjur, Panchla & Uluberia-II Blocks	778360	Surface Water of River Hooghly	27403.00		371, dt. 09.11.16	1st (2017-2018), dt. 13.07.17	PHE/IV/36/W-258/2017, dt. 14.05.2018
32	Dakshin Durgapur	Shyampur-I	88,89,90,91,92& 93	35242(2037)	G. W	756.81		562, dt. 17.12.12	Revised DPR cleared on, 17 th , dt. 20.12.12	PHE/IV/1407/W-20/13, dt. 14.03.13
33	Maheswarpur Model (24x7)PWSS	Shyampur-I	114,115,116&139	13065(2040)	-do-	492.99		532, dt. 18.12.15	3 rd , dt. 20.01.16	PHE/IV/369/W-38/2016, dt. 22.02.16
34	Gouripur	Uluberia-I	11,41,15,116	12140(2040)	-do-	386.54		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/25/W-363/2015, dt. 21.09.15
35	Bauria	Uluberia-I	34,35,36	13543(2040)	-do-	476.72		329, dt. 31.08.15	2 nd , dt. 14.10.15	PHE/IV/285/W-526/2015, dt. 18.01.16
36	Amritasal	Uluberia-I	37,38,39&40	18678(2040)	-do-	523.04		583, dt. 13.01.16	3 rd , dt. 20.01.16	PHE/IV/390/W-37/2016, dt. 24.02.16
37	Uttar Pirpur	Uluberia-II	CT	8212(2041)	-do-	336.53		660, dt. 26.02.16		PHE/IV/217/W-194/2016, dt. 26-10-2016
Total:						62246.52				

Name of the District: Hooghly

1	Pratapnagar	Arambag	160,161,162,163& 174	12,336(2037)	G. W	274.77		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/3201/W-68/2012, dt. 18.09.12
2	Arandi	Arambag	147,148,157,158&159	17049 (2038)	-do-	359.12		112, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4613/W-309/2013, dt. 09.10.13
3	Dihi Bagnan	Arambag	149,150&151	11725(2038)	-do-	293.74		112, dt. 28.02.13	20 th , dt. 03.10.13	PHE/IV/5288/W-389/2013, dt. 29.11.13
4	Dihi Bayara	Arambag	43,44,45	6876(2040)	-do-	272.1		577, dt. 08.01.16	3 rd , dt. 20.01.16	PHE/IV/392/W-41/2016, dt. 24.02.16
5	Purba Raypur	Arambag	165,167,168&169	4207(2039)	-do-	304.92		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/206/W-17/2015, dt. 21.01.15
6	Dakshin Rasulpur	Arambag	83,130,132&133	9598(2039)	-do-	450.43		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/209/W-9/2015, dt. 21.01.15
7	Hayatpur	Arambag	164,171,172,173&175	13007(2039)	-do-	570.45		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/211/W-7/2015, dt. 21.01.15
8	Bachhanari	Arambag	61,62,63,64&66	9553(2040)	-do-	362.58		569, dt. 06.01.16	3 rd , dt. 20.01.16	PHE/IV/377/W-43/2016, dt. 22.02.16

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	PC- Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
9	Kapsit	Arambag	108,109,110,111,113,114,115,116 & 118	12971(2042)	G. W	496.05	4210	146, dt. 20.06.17	1st (2017-2018), dt. 13.07.17	PHE/IV/400/W-262/2017, dt. 07-12-2017
10	Balagarh Block (Arsenic Affected)	Balagarh Block	132 nos. Mouzas and 4 nos. Census Town (Census 2011)	304567(2044)	Surface water of River Hooghly	15077.00		662, dt. 10.03.15(PPR)	28th, dt. 22.07.15	PHE/IV/374/W-447/2015, dt. 22.02.16
11	Krishnarampur	Chanditala-I	59	16718(2038)	G. W	375.53		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/5285/W-343/2013, dt.29.11.13
12	Jangalpara	Chanditala-I	60	10018(2038)	-do-	260.52		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/5062/W-345/2013, dt. 18.11.13
13	Chikrand	Chanditala-II	78,79,81,82&84	37351(2037)	-do-	764.14		452, dt. 11.10.12	16 th , dt. 17.10.13	PHE/IV/793/W-276/12, dt. 19.02.13
14	Panchghara	Chanditala-II	69,80	20353(2037)	-do-	367.91		587, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/3739/W-271/2013, dt. 07.08.13
15	Baksa	Chanditala-II	77	10190 (2038)	-do-	235.21		104, dt. 26.02.13	19 th , dt. 18.06.13	PHE/IV/4616/W-315/2013, dt. 09.10.13
16	Digsui-Heora	Chinsurah-Mogra	Zone-I (8-12) Zone-II (3-5,13-16)	25516 (2037)	-do-	567.12		257, dt. 12.06.12	15 th , dt. 16-07-12	PHE/IV/4152/W-58/2011,dt. 18.12.12
17	Saptagram	Chinsurah-Mogra	44,45,46,47,48, 50&51	24783(2037)	-do-	456.53		432, dt. 03.10.12	16 th , dt. 17.10.12	PHE/IV/735/W-273/12, dt. 14.02.13
18	Debanandapur	Chinsurah-Mogra	(Zone-I: 1,3), (zone-II: 4,5)	24200(2037)	-do-	522.23		390, dt. 05.09.12	16 th , dt. 17.10.12	PHE/IV/400/W-268/2012,dt. 21.01.13
19	Keota	Chinsurah-Mogra	2,7,8	22344(2038)	-do-	906.09		594, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/579/W-19/2014,dt.05.02.14
20	Kulihanda	Chinsurah-Mogra	12,18,11	20509(2040)	-do-	608.04		234, dt. 10.07.15	28 th , dt. 22.07.15	PHE/IV/117/W-443/2015, dt.15.10.15
21	Kola	Chinsurah-Mogra	18,19,20,21 & 23	22410(2041)	-do-	742.06		147, dt. 01.07.16	1st (2017-2018), dt. 13.07.17	PHE/IV/362/W-164/2017, dt. 24-11-2017
22	Bhastara	Dhaniakhali	153,152,144,141&143	16263 (2037)	-do-	296.58		256, dt. 12.06.12	15 th , dt. 16-07-12	PHE/IV/4125/W-136/2012,dt. 14.12.12
23	Mandara	Dhaniakhali	77,204	13816(2037)	-do-	336.52		587, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/4098/W-272/2013, dt. 05.09.13
24	Bahadurpur	Dhaniakhali	175,176,177,178,179,180,190&191	13401(2036)	-do-	340.33		481, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
25	Jayrambati	Dhaniakhali	67,68,69,86,87,88,89,186&187	10069(2039)	-do-	435.22		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4183/W-349/2014, dt. 22.12.14
26	Dhamaitikar	Dhaniakhali	60,61,62,63,64,70,71&72	15081(2040)	-do-	488.75		247, dt. 17.07.15	2 nd , dt. 14.10.15	PHE/IV/236/W-540/2015,dt. 04.01.16
27	Chopa	Dhaniakhali	8,9,10,12,13,14,15,18,111,118,19,120 & 121	21792(2041)	-do-	724.75		228, dt. 08.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/361/W-163/2017, dt. 24-11-2017
28	Dighir	Dhaniakhali	31,32	4825(2041)	-do-	217.2		255, dt. 22.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/367/W-162/2017, dt. 27-11-2017
29	Hasampur	Dhaniakhali	122,123,124,127,128,129&130	9709(2041)	-do-	318.76		290, dt. 08.09.16	1st (2017-2018), dt. 13.07.17	PHE/IV/405/W-254/2017, dt. 07-12-2017
30	Gopinagar	Dhaniakhali	43,44,45&53	12262(2042)	-do-	468.25	4563	21, dt. 11.04.2017	1st (2017-2018), dt. 13.07.17	PHE/IV/401/W-260/2017, dt. 07-12-2017
31	Shyamballavpur	Goghat-I	202,204,205,206&207	14272(2041)	-do-	532.64		506, dt. 24.01.17	1st (2017-2018), dt. 13.07.17	PHE/IV/399/W-253/2017, dt. 07-12-2017
32	Jaykrishnapur	Goghat-I	102,103,104,105,106& 111	14021(2038)	-do-	396.31		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4935/W-344/2013, dt. 07.11.13
33	Radhaballabhpur	Goghat-I	208,209&211	4593(2038)	-do-	337.41		439, dt.18.09.13	20 th , dt. 03.10.13	PHE/IV/319/W-412/2013, dt. 16.01.14
34	Ganeshbati	Goghat-I	48,49,51,53,73&75	9850(2039)	-do-	486.82		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/210/W-13/2015, dt.21.01.15
35	Bali	Goghat-I	109,200&210	7311(2040)	-do-	335.43		645, dt.03.03.15	28 th , dt. 22.07.15	PHE/IV/123/W-444/2015, dt. 15.10.15
36	Paba	Goghat-II	172,173,181,183,184&185	8402(2041)	-do-	340.93		662, dt. 29.02.16		PHE/IV/218/W-190/2016, dt. 26-10-2016
37	Hazipur	Goghat-II	168,169,170,171,174,175,176&182	12919(2041)	-do-	503.29		683, dt. 03.03.16		PHE/IV/230/W-191/2016, dt. 02-11-2016
38	Malia	Haripal	120,121,122,123,142&143	12751(2038)	-do-	610.56		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/914/W-12/2014,dt. 03.03.14
39	Bamonjol	Haripal	87,88,92&93	7644(2040)	-do-	320.55		135, dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/120/W-445/2015, dt. 15.10.15

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	PC- Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
40	Kaikala	Haripal	13, 14, 15, 16, 17 & 51	Zone-I: 6952 & Zone-II: 14867(2042)	-do-	841.88	4262	110, dt. 02.06.17	1st (2017-2018), dt. 13.07.17	PHE/IV/734/W-261/2017, dt. 13-03-2018
41	Radhanagar	Jangipara	75,76,79,83,84,85,86&87	11339(2041)	-do-	387.26		662, dt. 29.02.16	1st (2017-2018), dt. 13.07.17	PHE/IV/316/W-161/2017, dt. 03-11-2017
42	Borhal	Jangipara	Zone-I: 51,52,53,54 & 55 Zone-II: 31,32,34,35,36,37,38, 45,46,47,48,49&50	33010(2038)	-do-	662.81		33, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3753/W-281/2013, dt. 08.08.13
43	Antpur	Jangipara	12,13,14,69,70,71,72,73&74	16567(2040)	-do-	460.5		104, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/118/W-448/2015, dt.15.10.15
44	Morhal	Jangipara	1,2,3,4&5	9028(2040)	-do-	358.6		562, dt. 04.01.16	3rd, dt. 20.01.16	PHE/IV/372/W-42/2016, dt. 22.02.16
45	Radhanagar	Jangipara	75,76,79,83,84,85,86&87	11339(2041)	-do-	387.26		662, dt. 29.02.16		
46	Kishorpur	Khanakul-I	1,3,4,5	16673(2038)	-do-	372.53		161, dt. 28.03.13	20 th , dt. 03.10.13	PHE/IV/5510/W-393/2013, dt. 17.12.13
47	Harish Chak	Khanakul-II	79	15020 (2038)	-do-	306.44		161, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4779/W-326/2013, dt. 28.10.13
48	Sabalsinghapur	Khanakul-II	80	14773(2038)	-do-	310.19		161, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4815/W-327/2013, dt. 29.10.13
49	Jagatpur	Khanakul-II	58,59,62	24123(2039)	-do-	850.82		103, dt. 18.06.14	23 rd , dt. 25.06.14	PHE/IV/4184/W-347/2014, dt.22.12.14
50	Palaspai	Khanakul-II	140,141,142, 143&144	17229(2041)	-do-	517.1		270, dt. 31.08.16		PHE/IV/214/W-198/2016, dt. 26-10-16
51	Shibrai	Pandua	153,154,155,156,157&158	10792 (2036)	-do-	232.95		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-v), dt. 25.01.12
52	Mandaran	Pandua	115,116,122&123	8418(2037)	-do-	239.67		176, dt. 20.04.12	14 th , dt. 18-05-12	PHE/IV/2935/W-75/2012, dt. 30.08.12
53	Rameswarpur	Pandua	74,75,76,77&87	15496(2037)	-do-	335.84		562, dt. 17.12.12	17 th , dt. 20.12.12	PHE/IV/1309/W-19/2013, dt. 08.03.13
54	Haral	Pandua	Zone-I: 60,62,63,65,66,67,69&70 Zone-II: 64,71,72,73&78	32468(2037)	-do-	717.9		144, dt. 15.03.13	19 th , dt. 18.06.13	PHE/IV/4623/W-322/2013, dt. 9.10.13
55	Namajgram	Pandua	100,101,102,103,104&105	17957(2038)	-do-	408.14		289, dt. 13.06.13	20 th , dt. 03.10.13	PHE/IV/5289/W-396/2013, dt. 29.11.13
56	Depara	Pandua	141,142,143,144,145,146,147&148	8257(2038)	-do-	436.51		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/765/W-8/2014,dt.18.2.14
57	Chapta	Pandua	135,136,137,138,151&152	7011(2039)	-do-	425.7		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2621/W-78/2014, dt. 07.08.14
58	Sripur	Pandua	1,2,3,10,13	5469(2039)	-do-	399.78		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2669/W-77/2014, dt. 12.08.14
59	Goswami Malipara	Polba-Dadpur	106,107,108,109,110,114,115,116	20067(2041)	-do-	710.07		169, 14.07.16	1st (2017-2018), dt. 13.07.17	PHE/IV/371/W-158/2017, dt. 01-12-2017
60	Basudebbati	Polba-Dadpur	128, 129,130,131,132,133,134&135	11342(2041)	-do-	514.36		255, dt. 22.08.16	1st (2017-2018), dt. 13.07.17	PHE/IV/360/W-160/2017, dt. 24-11-2017
61	Dantra	Polba-Dadpur	14,15,112,113,117&119	8083(2041)	-do-	325.76		651, dt. 30.03.17	1st (2017-2018), dt. 13.07.17	PHE/IV/359/W-159/2017, dt. 24-11-2017
62	Dubir Bheri	Polba-Dadpur	76,77,78,79,80,81&82	13146(2039)	-do-	655.17		644, dt. 15.01.14	22 nd , dt. 24.02.14	PHE/IV/1864/W-64/2014,dt. 26.05.14
63	Rajhat	Polba-Dadpur	(Zone-I: 152 to 158,159, 171,172,173,174 &175) (Zone-II: 147 to151,156,157&158)	29993(2037)	-do-	731.13		390, dt. 05.09.12	16 th , dt. 17.10.12	PHE/IV/399/W-267/2012,dt. 21.01.13
64	Anti Village (Pilot project for Artificial Recharge)	Polba-Dadpur	-			14.16		290, dt. 13.06.13	19 th , dt. 18.06.13	PHE/IV/5174/W-380/2013, dt. 22.11.13
65	Amra	Polba-Dadpur	1,2,3,9&10	10521(2038)	-do-	605.64		457, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/418/W-414/2013, dt. 24.01.14
66	Badinan	Polba-Dadpur	67,68,69,70,71,72,73,74,75, 84,87& 88	15721(2038)	-do-	744.73		457, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/477/W-415/2013, dt. 29.01.14
67	Hanral	Polba-Dadpur	Zone-I: 6,7,19,23 to26,37&28 Zone-II: 27,35,36,39,40,43,44,45& 46	16972(2038)	-do-	1001.01		458, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/475/W-416/2013, dt. 29.01.14

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost In lakh Rs.	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
68	Akna	Polba-Dadpur	141,142,143,144&146	8748(2039)	-do-	389.38		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4185/W-348/2014, dt. 22.12.14
69	Sudarshan	Polba-Dadpur	100,101,102,103,111&118	8444(2040)	-do-	332.56		135, dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/119/W-449/2015, dt. 15.10.15
70	Meghsar	Polba-Dadpur	120,122,124,125&126	11314(2040)	-do-	393.55		170, dt. 15.06.15	28 th , dt. 22.07.15	PHE/IV/164/W-446/2015, dt.3.11.15
71	Bhangamora	Pursurah	2,3	6222(2039)	-do-	412.69		692, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/236/W-137/2017, dt. 06-09-2017
72	Uttar Rajyadharpur	Serampur Uttarpara	2,3	3990(2041)	-do-	180.66		699, dt. 16.03.16	3rd(2016-17), dt. 25.01.17	PHE/IV/468/W-47/2017, dt.10.03.17
73	Piarapur	Serampur Uttarpara	7,11	Zone-I: 5418 (2041) Zone-II: 14298 (2041)	-do-	642.15		73, dt. 24.05.16	3rd(2016-17), dt. 25.01.17	PHE/IV/07/W-46/2017, dt. 06-04-2017
74	Baruipara	Singur	75,84,85,76,78,80,81,82&83	25399(2039)	-do-	1143.23		692, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/878/W-140/2015, dt.24.3.15
75	Santoshpur	Tarakeswar	1,6,23	16483(2037)	-do-	351.73		459, dt. 12.10.12	16 th , dt. 17.10.12	PHE/IV/795/W-278/12, dt. 19.02.13
76	Madpur	Tarakeswar	42,43,44,45,46,47,48&52	12423(2040)	-do-	444.32		272, dt. 28.07.15	2 nd , dt. 14.10.15	PHE/IV/271/W-535/2015, dt.18.01.16
77	Talpur	Tarakeswar	11	6952(2040)	-do-	330.41		562, dt. 04.01.16	3rd, dt. 20.01.16	PHE/IV/387/W-44/2016, dt. 24.02.16
Total:						50331.43				

Name of the District: Purba Midnapore

1	Mahammadpur	Bhagawanpur-I	7,10,11,13,14,15,16&20	23509(2040)	W.G	640.3		235, dt. 10.07.15	2 nd , dt. 14.10.15	PHE/IV/278/W-555/2015, dt.18.01.16
2	Barchunfali	Contai-I	535,536, 537,540,541, 542,543,544,546,547, 548,550,551&552	13748(2036)	-do-	336.8		479, dt. 27.12.11	Cleared by SLSSC	PHE/IV/1654/W-50/2012, dt. 09.05.12
3	Uttar Khasda	Contai-I	119 to121, 123,128,129, 184,185,186,187,188,189& 193	14261(2037)	-do-	371.55		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III), dt. 30.04.12
4	Damudarpur	Contai-I	357,358,364,365,539&545	5249(2037)	-do-	224.58		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III), dt. 30.04.12
5	Silampur	Contai-I	198,199,200,201,202,203,204,205&206	10538(2037)	-do-	278.03		385, dt. 31.08.12	16 th , dt. 17.10.12	PHE/IV/1832/W-262/2012, dt. 28.03.13
6	Uttar Charaikhia	Contai-I	101,122,124& 125	6061(2042)	G.W.	305.55	4381	110, dt. 02.06.17	1st (2017-2018), dt. 13.07.17	PHE/IV/232/W-133/2017, dt. 06-09-2017
7	Bamunia	Contai-II	530,531,577,588,589,590,591,592,593&615	10,530 (2036)	-do-	261.41		205, dt. 09.06.11	9 th , dt. 17.06.11	PHE/IV/3052/W-160/2011, dt. 16.11.11
8	Aladarput	Desapran	532,549,574,575,576,578,579,580,581,584&585	13,031(2036)	-do-	361.38		260, dt. 15.07.11	10 th , dt. 29.07.11	PHE/IV/3508/W-40/07(Pt.-V), dt. 21.12.11
9	Chirulia-Chatla	Egra-I	89,90,91,92,93,94,102,103,104, 204	23389(2037)	-do-	532.59		459, dt. 12.10.12	16 th , dt. 17.10.12	PHE/IV/799/W-279/12, dt. 19.02.13
10	Tamalda	Egra-I	51,52,53,54,59&60	4557(2039)	-do-	378.09		694, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2957/W-125/2014, dt. 28.08.14
11	Panchrol	Egra-I	49,50	9739(2041)	-do-	323.68		28, dt. 26.04.16	1st (2017-2018), dt. 13.07.17	PHE/IV/329/W-211/2017, dt. 08-11-2017
12	Nagua	Egra-I	56,57,58,113,116,117,118,119,122&192	16787(2042)	-do-	574.56	3607	70, dt. 03-05-17	1st (2017-2018), dt. 13.07.17	PHE/IV/464/W-210/2017, dt. 13-12-2017
13	Dulalpur	Egra-II	254,255,256,257&258	8084(2041)	-do-	352.12		01, dt. 01.04.16	1st (2017-2018), dt. 13.07.17	PHE/IV/325/W-206/2017, dt. 08-11-2017
14	Chirulia	Egra-II	2,65,266	8267(2036)	-do-	246.23		479, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1631/W-48/2012, dt. 03.05.12
15	Basudevpur	Egra-II	2,59,260	13955(2036)	-do-	331.74		479, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1629/W-49/2012, dt. 03.05.12
16	Keshabpur Jalpai	Mahisadal	128,132,133,134,127(Part)	29519(2041)	-do-	842.8		588, dt. 14.01.16	Awaiting	PHE/IV/359/W-7/2016, dt.12.02.16
17	Lakshya	Mahisadal	160,161,162&163	21773(2041)	-do-	567.03		588, dt. 14.01.16	Awaiting	PHE/IV/360/W-8/2016, dt. 12.02.16

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
18	Dona	Moyna	199,200,201, 202&218	18848(2040)	-do-	852.01		60, dt. 30.04.15	28 th , dt. 22.07.15	PHE/IV/55/W-386/2015, dt.22.09.15
19	Dakshin Dhalhara	Nandakumar	39,40,41,42&43	10545(2039)	-do-	430.49		86, dt. 12.06.14	23 rd , dt. 25.06.14	PHE/IV/3851/W-277/2014, dt. 24.11.14
20	Kolsar	Nandakumar	88	2617(2039)	-do-	244.81		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/213/W-28/2015, dt.21.01.15
21	Guria	Nandakumar	45,46,47&50	7854(2040)	-do-	318.05		73, dt. 06.05.15	28 th , dt. 22.07.15	PHE/IV/182/W-387/2015,dt.26.11.15
22	Mahammadpur	Nandigram-I	1,83,185	9458(2040)	-do-	361.56		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/47/W-388/2015, dt.22.09.15
23	Manikpur	Nandigram-I	208,209(Part 25%),212,213,214,215&232	16197(2040)	-do-	465.91		60, dt. 30.04.15	28 th , dt. 22.07.15	PHE/IV/57/W-392/2015, dt. 22.09.15
24	Tajpur	Nandigram-I	148,149,150,179,209&210	12205(2040)	-do-	393.2		99, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/385/W-393/2015, dt. 24.2.16
25	Ghol Pukurya	Nandigram-II	Zone-I: 132,133,134&135 Zone-II : 136, 137,134	36960 (2037)	-do-	1034.35		526, dt. 30.11.12	17 th , dt. 20.12.12	PHE/IV/1473/W-17/2013, dt. 20.03.13
26	Jalpai Part-II	Nandigram-II	116	2190(2039)	-do-	253.41		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/220/W-27/2015, dt.21.01.15
27	Ramkrishna Math	Nandigram-III	96	225(2038)	-do-	30.63		499, dt. 30.10.13	21 st , dt. 23.12.14	PHE/IV/769//W-31/2014, dt. 18.02.14
28	Saripur	Nandigram-III	92,93	6305(2039)	-do-	361.63		68, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3856/W-278/2014, dt. 24.11.14
29	Habichak	Nandigram-III	100,101,102&103	13461(2039)	-do-	503.83		68, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3855/W-274/2014, dt. 24.11.14
30	Kotbar	Nandigram-III	9,18	9494(2039)	-do-	385.45		111, dt. 20.06.2014	23 rd , dt. 25.06.14	PHE/IV/3852/W-273/2014, dt. 24.11.14
31	Gogras Keshab Bar	Panskura-I	328,329,330&331	9672(2039)	-do-	409.13		42, dt. 06.05.2014	23 rd , dt. 25.06.14	PHE/IV/3854/W-279/2014, dt. 24.11.14
32	Jagatpur	Panskura-I	16,17,18,19,20,22&23	9987(2039)	-do-	469.18		54, dt. 19.05.2014	23 rd , dt. 25.06.14	PHE/IV/3853/W-275/2014, dt. 24.11.14
33	Purba Bakulda	Panskura-I	21,30,53	7582(2039)	-do-	330.79		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3850/W-276/2014, dt. 24.11.14
34	Panskura –II Block (Project Profile)	Panskura –II Block	All mouza of Pasnkura-II	362544(2043)	Surface Water (Pond)	24172.00		447, dt. 20.09.13	20th, dt. 03.10.13	PHE/IV/631/W-382/2013, dt. 10.02.2014
35	Kanakpur	Potashpur-I	1,2,3,4&26	15734(2040)	G.W.	408.56		26, dt. 17.04.15	28 th , dt. 22.07.15	PHE/IV/56/W-391/2015, dt.22.09.15
36	Badhia	Ramnagar-I	1,2,3,4,6,7,14&15	16424 (2036)	-do-	333.63		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
37	Ranisai	Ramnagar-I	8,9,11,36&40	16366 (2036)	-do-	301.64		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
38	Chandanpur	Ramnagar-I	12,13,16,17,18,19&20	17529 (2036)	-do-	333.71		410,dt. 31.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
39	Haldia	Ramnagar-I	28,29,30,32,33,113&114	16142 (2036)	-do-	341.73		410,dt. 31.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
40	Sankarpur	Ramnagar-I	218,219,220,221,222,224,228,234,235,236,237,238,239,240,242&244	19443(2036)	-do-	416.68		444, dt. 01.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III),dt. 30.04.12
41	Paya (Mahaprabhu)	Ramnagar-I	66,67,68,69&84	8917(2041)	-do-	343.04		648, dt. 22.02.16	1st (2017-2018), dt. 13.07.17	PHE/IV/286/W-132/2017, dt. 21-09-2017
42	Gobra	Ramnagar-I	48,49,63,64,65&99	15786(2041)	-do-	449.49		662, dt. 29.02.16	1st (2017-2018), dt. 13.07.17	PHE/IV/261/W-130/2017, dt. 14-09-2017
43	Bheri Baranga	Ramnagar-II	21,22,23,24,25&26	12010(2041)	-do-	423.65		648, dt. 22.02.16	1st (2017-2018), dt. 13.07.17	PHE/IV/290/W-131/2017, dt. 21-09-2017
44	Palduhi	Ramnagar-II	27,115,116&119	9625(2041)	-do-	387.1		699, dt. 16.03.16	1st (2017-2018), dt. 13.07.17	PHE/IV/287/W-129/2017, dt. 21-09-2017
45	Mandarmani	Ramnagar-II	245,246,282,284,285&286	9000 Fixed and 7000 Floating (2036)	-do-	342.28		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4612/W-312/2013, dt. 09.10.13
46	Alinan	Sahid Matangini	36,37,38,39&40	14514(2041)	-do-	942.74		153, dt. 12.07.16	1st, dt. 13.07.2016	PHE/IV/124/W-1/2017, dt. 13-07-2017
47	Srirampur	Tamluk	253	15752(2040)	-do-	463.19		54, dt. 29.04.15	28 th , dt. 22.07.15	PHE/IV/48/W-385/2015, dt.22.09.15
Total:						43432.31				

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
Name of the District: Paschim Midnapore										
1	Kasanda	Chandrakona-I	196& 197	3212(2039)	G.W.	245.11		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3902/W-284/2014, dt. 28.11.14
2	Bhabanipur	Chandrakona-I	150,210& 211	6467(2039)	-do-	345.69		42, dt. 06.05.2014	23 rd , dt. 25.06.14	PHE/IV/3903/W-285/2014, dt. 28.11.14
3	Gobindapur	Daspur-I	117,118&119	4554(2038)	-do-	338.97		463,dt.30.09.2013	20 th , dt. 03.10.13	PHE/IV/444/W-404/2013, dt. 27.01.14
4	Bachhra Kundu	Daspur-I	17,18,19,20,21&22	13176(2038)	-do-	602.33		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/1011/W-14/2014, dt. 04.03.14
5	Supapursuri	Daspur-I	1,2,3,4,12,13&14	14733(2038)	-do-	669.9		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/851/W-18/2014, dt. 25.02.14
6	Sahapur	Daspur-I	147&149	2930(2039)	-do-	336.91		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2502/W-80/2014, dt. 30.09.14
7	Durgapur	Daspur-I	79&87	3764(2039)	-do-	335.98		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2896/W-79/2014, dt. 25.08.14
8	Harekrishnapur	Daspur-I	62,66,182,183,184,185&186	15989(2039)	-do-	611.54		426, dt. 24.11.14	25 th , dt. 27.11.14	PHE/IV/550/W-130/2015,dt.19.2.15
9	Nabin Maheshpur	Daspur-I	133,134,135,136,137&138	7926(2040)	-do-	349.07		583, dt. 13.01.16	3 rd , dt. 20.01.16	PHE/IV/376/W-53/2016, dt. 22.02.16
10	Chandipur	Daspur-I	5,6,7,8,9,10,15&16	12972(2041)	-do-	454.24		30, dt. 28.04.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/324/W-208/2017, dt. 08-11-2017
11	Basantapur	Daspur-I	77,88,96,97,98,99,101 & 102	12494(2041)	-do-	455.96		136, dt.28.06.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/468/W-220/2017, dt. 13-12-2017
12	Kultikri	Daspur-II	241,242,243,244,245,246&247	30163(2039)	-do-	1065.42		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3913/W-281/2014, dt. 28.11.14
13	Tararui	Danton-I	50,67,68,69,70,71,73&38	8696(2040)	-do-	384.5		362, dt. 14.09.15	2 nd , dt. 14.10.15	PHE/IV/264/W-542/2015,dt. 18.01.16
14	Kurul	Danton-II	323,324,325,327,328&329	9395(2041)	-do-	435.62		30, dt. 28.04.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/466/W-221/2017, dt. 13-12-2017
15	Bamanda	Danton-II	221	3603(2038)	-do-	296.37		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/770/W-9/2014, dt. 18.02.14
16	Japhala	Danton-II	299,300&314	3080(2038)	-do-	311.29		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/771/W-13/2014, dt. 18.02.14
17	Palasi	Danton-II	284&287	6566(2038)	-do-	400.35		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/1027/W-21/2014, dt. 04.03.14
18	Purulda	Danton-II	271,272,273,274,275,276&277	11985(2040)	-do-	447.81		715, dt. 31.03.15	28 th , dt. 22.07.15	PHE/IV/54/W-378/2015,dt.22.09.15
19	Sauri Kotbar	Danton-II	257,258,259,260,261,262,263,264,265,266,267,270&279	11094(2040)	-do-	450.99		579, dt. 08.01.16	3 rd , dt. 20.01.16	PHE/IV/386/W-52/2016, dt. 24.02.16
20	Kanchangeria	Debra	419,420,421,422,423,432,433,434,435,477,478,479,480,482,431&436	10204(2041)	-do-	441.45		79, dt. 30.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/465/W-222/2017, dt. 13-12-2017
21	Paschim Beguni	Debra	356,359,360,361,443,444&446	4335(2040)	-do-	236.55		492, dt. 30.11.15	3 rd , dt. 20.01.16	PHE/IV/389/W-50/2016, dt.24.02.16
22	Sandhipur	Garbeta-I	876,894,895,896,897,898,899&904	5078(2039)	-do-	325.16		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4083/W-287/2014, dt. 15.12.14
23	Raskundu	Garbeta-III	732,741,745,746,747,749,750&751	7002(2038)	-do-	240.21		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4937/W-346/2013, dt. 07.11.13
24	Mulgram	Ghatal	73,75,76,83&138	12240((2038)	-do-	542.2		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/858/W-20/2014, dt. 25.02.14
25	Anandapur Sundarpur	Ghatal	136,137,139&140	10963(2038)	-do-	501.91		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/857/W-22/2014, dt. 25.02.14
26	Mansuka	Ghatal	25,34,37,38,39,40,41&42	22620(2039)	-do-	668.83		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3900/W-282/2014, dt. 28.11.14
27	Pratappur	Ghatal	151,152,153,155&156	24277(2039)	-do-	839.59		316, dt. 26.09.14	25 th , dt. 27.11.14	PHE/IV/502/W-128/2015,dt. 17.2.15
28	Mohanpur	Ghatal	85,86,88,89,90&92	8683(2039)	-do-	408.63		316, dt. 26.09.14	25 th , dt. 27.11.14	PHE/IV/792/W-6/2015,dt.18.3.15
29	Katan	Ghatal	148,149&150	6995(2039)	-do-	373.21		426, dt. 24.11.14	25 th , dt. 27.11.14	PHE/IV/505/W-127/2015,dt.17.2.15

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
30	Khasbar	Ghatal	7,8,9,14&15	17448(2039)	-do-	646.28		534, dt. 19.01.15	2 nd , dt. 14.10.15	PHE/IV/280/W-541/2015,dt. 18.01.16
31	Daulatchak	Ghatal	12,23,24&26	12062(2039)	-do-	370.64		534, dt. 19.01.15	28 th , dt. 22.07.15	PHE/IV/34/W-375/2015, dt.22.09.15
32	Sonarimara	Gopiballavpur-I	2,29,230	1957(2039)	-do-	252.83		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4048/W-288/2014, dt. 15.12.14
33	Daha Munda (Nania Bad)	Gopiballavpur-I	1,2,3,6,7,8,9	2683(2039)	-do-	269.55		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3901/W-283/2014, dt. 28.11.14
34	Alampur	Gopiballavpur-I	192,253,264,263,262&378	6403(2040)	-do-	306.53		135, dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/53/W-381/2015,dt.22.09.15
35	Chaupanya	Kharagpur-II	469,470,471,472,473,474,475,476,477,498,499,500&501	12378 (2036)	-do-	273.56		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
36	Gokulpur	Kharagpur-II	416,417,418,419,421,621,622,623,624,625,626,630&631	9592(2038)	-do-	558.06		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/891/W-17/2014, dt. 28.02.14
37	Balarampur	Kharagpur-II	371,379,380,384,461,383,385&386	7685(2040)	-do-	334.46		328, dt. 28.08.15	2 nd , dt. 14.10.15	PHE/IV/283/W-556/2015,dt. 18.01.16
38	Mugbasan	Keshpur	34,53,46,347	11515(2041)	-do-	341.16		54,dt. 16.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/469/W-218/2017, dt. 13-12-2017
39	Dhamsai	Keshpur	80,82,83	2531(2039)	-do-	311.32		712, dt. 21.02.14	22 nd , dt. 24.02.14	PHE/IV/2743/W-140/2014, dt. 14.08.14
40	Dalang	Keshpur	50,51,52,53,54,55&56	6022(2040)	-do-	313.04		690, dt. 23.03.15	28 th , dt. 22.07.15	PHE/IV/51/W-380/2015, dt. 22.09.15
41	Bhabaninagar	Midnapur Sadar	249,250,251,277,278,279&280	13579(2041)	-do-	539.85		01,dt. 01.04.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/467/W-207/2017, dt. 13-12-2017
42	Bajpara	Midnapur Sadar	268,269,270,271,272,273,274,275,276,283&284	9385(2041)	-do-	369.76		54,dt. 16.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/328/W-209/2017, dt. 08-11-2017
43	Jagul	Medinipur	281,287,286,282&285	6479(2040)	-do-	342.95		16, dt. 13.04.15	28 th , dt. 22.07.15	PHE/IV/50/W-379/2015, dt.22.09.15
44	Gurguripal	Midnapur	114,131,132,133,134,135&136	8719(2040)	-do-	302.16		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/52/W-382/2015, dt. 22.09.15
45	Manidaha	Midnapore	91,94,102,103,104,105,106,107,108,109,110,111,112,113,115&118	9750(2040)	-do-	374.75		54, dt. 29.04.15	28 th , dt. 22.07.15	PHE/IV/49/W-384/2015, dt. 22.09.15
46	Chandal Bundh	Nayagram	11,12,13,14,16,17&18	4569(2040)	-do-	225		316, dt. 18.08.15	2 nd , dt. 14.10.15	PHE/IV/275/W-532/2015,dt. 18.01.16
47	Sub-Surface Water Based Piped Water Supply Scheme for Nayagram Block (Part) (Project Profile Report)	Nayagram	192 nos. mouzas	114117(2045)	Sub-surface water of the River Subarnarekha	7495.00		360, dt. 14.09.15(PPR)	2nd, dt. 14.10.15	PHE/IV/57/W-538/2015, dt. 10-06-2016
48	Krishnapriya	Pingla	6,7,8&11	5761(2041)	-do-	273.06		36,dt. 06.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/363/W-219/2017, dt. 24-11-2017
49	Dhaneswarpur	Pingla	97,100,101,103,104,106,112,113,114&116	9537(2041)	-do-	414.69		79, dt. 30.05.16	1 st (2017-2018), dt. 13.07.17	PHE/IV/342/W-223/2017, dt. 15-11-2017
50	Gobardhanpur	Pingla	58,59,60,61,62,63,204,205&206	15018(2036)	G.W	340.43		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
51	Ragpur	Pingla	64,65,200,201,202&203	12888(2036)	-do-	255.07		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
52	Chhotokhelna	Pingla	77,190,191,192,193,194,195,196,197,198&238	19171(2036)	-do-	353.41		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
53	Maligram	Pingla	67,68, 69,199,228&229	23892 (2036)	-do-	477.51		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
54	Beluria	Pingla	224 to 227& 230	14292(2036)	-do-	321.8		413, dt. 01.11.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
55	Barisha	Pingla	Zone-I (232 to 234,255&256),Zone-II(231,235,237&250)	23839 (15771+8068) (2036)	-do-	574.71		444, dt. 01.12.11		PHE/IV/1630/W-39/2012, dt. 03.05.12

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E. PC-	Ref. Of Tech. Clearance of the scheme (SLSSC held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
56	Karkai	Pingla	78,79,80, 81,128,129, 131,132,133,134,135,136,137,138,183,184,185&186	15744(2037)	-do-	426.07		563, dt. 17.12.12	17 th , dt. 20.12.12	PHE/IV/1290/W-22/2013, dt. 08.03.13
57	Jamna	Pingla	33,85	4984(2039)	-do-	380.36		68, dt.26.05.14	23 rd , dt. 25.06.14	PHE/IV/3986/W-286/2014, dt. 04.12.14
58	Belun	Pingla	47,48,84	4304(2039)	-do-	304.47		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/221/W-24/2015, dt.21.01.15
59	Ragunath Chak	Pingla	18,19,20,21,22,93&107	4659(2039)	-do-	360.07		423, dt. 20.11.14	25 th , dt. 27.11.14	PHE/IV/553/W-129/2015, dt. 19.02.15
60	Kolanda	Sabang	316,317,321 to 324,326,327,328,239&330	12341(2038)	-do-	311.55		144, dt. 15.03.13	20 th , dt. 03.10.13	PHE/IV/5464/W-392/2013, dt. 12.12.13
61	Barsahara	Sabang	295,296,297,301, 339,355,356,357,358&360	12912(2036)	-do-	311.91		480, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III),dt. 30.04.12
62	Bhemwa	Sabang	Zone-I (253, 254,257,258,259& 260), Zone-II (265-273)	23397 (7074+6689) (2036)	-do-	569.31		444, dt. 01.12.11		PHE/IV/1628/W-38/2012, dt. 03.05.12
63	Kharika	Sabang	346,347,348,349,350,351&354	12733(2039)	-do-	530.08		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/204/W-25/2015, dt.21.01.15
64	Nona Madhabchak	Sabang	392,400,401,402,403,404,405&406	14612(2040)	-do-	528.79		562, dt. 04.01.16	3 rd , dt. 20.01.16	PHE/IV/51/W-66/2016,dt. 07-06-2016
65	Kalaberya Bhadutala	Salbani	500,502,505,512,514,515,516,525&527	7733(2038)	-do-	491.07		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/852/W-10/2014, dt. 25.02.14
66	Jambani	Salbani	364,366,367,368&369	1892(2039)	-do-	243.58		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/212/W-26/2015, dt.21.01.15
67	Chaita	Salbani	239,240,494 to 496,498, 499,517&518	4995(2040)	-do-	280.6		625, dt. 24.02.15	28 th , dt. 22.07.15	PHE/IV/12/W-376/2015, dt. 21.09.15
68	Kashijora	Salbani	247,256,257,258,259,260,261,262,263,298,300,301&302	6362(2040)	-do-	313.2		512, dt. 09.12.15	3 rd , dt. 20.01.16	PHE/IV/388/W-51/2016, dt. 24.02.16
Total:						34804.43				

Name of the District: Jhargram

Total:

Sustainability Structures at different locations in the state of West Bengal :

1	Bankura, Barddhaman, Birbhum, Hooghly, Murshidabad, Nadia, North 24-Prags., Paschim Medinipur, Purba Medinipur (Ten districts)							468, dt. 15.12.14		PHE/IV/928/W-158/2015, dt.27.03.15
---	--	--	--	--	--	--	--	-------------------	--	------------------------------------

DPR vetted:

1	Khanjapur	Daspur-II	-	-	-	388.76		-	20 th , dt. 03.10.13	PHE/IV/5528/W-406/2013, dt. 18.12.2013
2	Tilabani	Salbani	-	-	-	214.27		-	20 th , dt. 03.10.13	PHE/IV/855/W-410/2013, dt. 25.02.14
3	Dhamro	Binpur-I	-	-	-	66.9		-	20 th , dt. 03.10.13	PHE/IV/474/W-410/2013, dt. 29.01.14
4	Jhitka	Binpur-I	-	-	-	70.32		-	20 th , dt. 03.10.13	PHE/IV/416/W-409/2013, dt. 24.01.14

Sd/-
Deputy Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.