



Public Health Engineering Department

Government of West Bengal

Tender: 02 / RWS/ of 2019 – 2020

1. General Information

Type	NIT	Category	Works	Mode	OFFLINE	Method	Open Tender
District	NADIA	Inviting Authority		Executive Engineer, Nadia Division			
Tender Id	02 / RWS/ of 2019 – 2020			Memo No	276 / PH	Memo Date	17-07-2019
Description	Various works under RWS Nadia Sub-Division, PHE Dte						
Estimated Work Value	-						

2. EMD (Earnest Money Deposit) Details

Exempted?	No	Fee Type	Payable To	Payable At
-----------	----	----------	------------	------------

3. Critical Dates

Tender Publish Date	18-07-2019 03:00 PM	Sale/Submission Start Date	
Download Start Date		Sale/Download End Date	26-07-2019 02:00 PM
Last Date of Application	24-07-2019 02:00 PM	Last Date of Permission	
Last Date of Submission	26-07-2019 02:00 PM	Tech Bid Opening Date	26-07-2019 02:30 PM
Fin Bid Opening Date		Tech Bid Uploading Date	
		Time	
Uploading Bid Date Time			

4. Pre-bid Meeting Details

Date	Venue	Address
------	-------	---------

5. Work Details

Sl No	Description	Estimated Cost (Rs.)	Completion Time	EMD (Rs.)
1	Additional work in connection with the rejuvenation of distribution pipe line under Senpur Water Supply Scheme.	63,642.00	7 days	1280.00
2	Construction of Street Stand Post with soak well and allied works at three location under Dakhin Jhitkapota Zone- I & Subernabiher Water Supply Scheme.	43,470.00	7 days	870.00
3	Earth work in filling in ditches with good earth by fresh excavation at head work site of Teinpur Zone- I water supply Scheme under Nadia Division P.H.E. Dte.	58,431.00	7 days	1170.00
4	Operation & Guarding of pumping machinery and Supervision of Electrical and Mechanical instrument for one no water supply Schemes Ber-Ramchandrapur Zone- I under Nadia Division P.H.E Dte with effect from 01.08.2019 to 31.01.2020 =(184 days.	3,25,018.00	184 days	6500.00

6. Attachments

Sl No	File Name
1	latest WB 2911.pdf
2	Allied work Senpur.pdf
3	SCHUDULE.pdf
4	SSP Jhitkipota.pdf
5	NIT-02.pdf
6	Paschim Bhatjungla Z-1 SV - Copy.pdf

Corrigendum: Corrigendum-I

Executive Engineer, Nadia Division
NADIA

1. General Information

Corrigendum Id	Corrigendum-I	Memo No	278	Memo Date	19-07-2019
Description	GRIPS challan/Bank demand draft in place of GRIPS/Challan as Earnest Money mentioned in T&C Sl.No-19.other terms & condition shal remain same.				
Estimated Work Value	-				

2. EMD (Earnest Money Deposit) Details

Exempted?	No	Fee Type		Payable To		Payable At	
-----------	----	----------	--	------------	--	------------	--

3. Critical Dates

Corrigendum Publish Date	22-07-2019 02:00 AM	Sale/Submission Start Date	
Sale/Download End Date		Last Date of Application	
Last Date of Permission		Last Date of Submission	
Tech Bid Opening Date		Fin Bid Opening Date	

4. Pre-bid Meeting Details

Date		Venue		Address	
------	--	-------	--	---------	--

5. Work Details

Sl No	Description	Estimated Cost (Rs.)	Completion Time	EMD (Rs.)
1	Corrigendum-I			

6. Attachments

Sl No	File Name
1	Corrigendum-I.pdf