

LIST-I

MONTHLY PROGRESS REPORT

IN RESPECT OF PREPARATION OF WATER SUPPLY AND OTHER SCHEMES UNDER PLANNING CIRCLE-II, PHE DTE. WITH EFFECT FROM 01.04.2011

(UPTO 21.08.2017)

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme/ NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
(A) Name of District:- DARJEELING (under Planning & Design Division-III)										
1	Matigara	Lachka	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		49,52,54,60,61,62,63,64, 65		Y	
2	Matigara	Khaprail	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		8,14,15,16,17,18,19, 20		Y	
3	Matigara	Khoklong	New	Rural	CE (HQ), 16946/1-6/Works/3/2013, dt. 07.08.2013		12,13	e-map received (Jl. No. 12 & 13 under GTA as per S.S.D-II report)		
4	Matigara	Khaprial	New	Rural	C.E. (P&WQM) _ 5579/MC/28/13 dt. 14.03.14		13,14,15,16,17,18,19, 60,61,62,63,64,65	Requisition for e-map submitted (Jl. No. 61 &64 covered in Birsing PWSS)		
5	Mirik	Mirik municipal Area	New	Rural	C.E. (P&WQM) _ 7857/MC/3/16, dt. 27.06.2017		2,3,4&6	Requisition ffor e-map submitted		
6	Naxalbari	Satiabari	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		83,84,85,86,87,88,89,90, 91, 92	FIR/LOP under progress	Y	
7	Naxalbari	Satbhaiya (Recasted by Two Scheme Ghosuru & Satbhaiya)	New	Rural	C.E. (P&WQM) memo no. 5579/MC/28/13 dt. 14.03.14		33,34,35,36,37,38, 39,47, 48	FIR/LOP in progress		
8	Naxalbari	Dalkajhar	New	Rural	CE (HQ), 16946/1-6/Works/3/2013, dt. 07.08.2013		80	Requisition for e-map submitted (Present population 512 as per S.S.D-II report)		
9	Naxalbari	Nipania	New	Rural	C.E. (P&WQM), 5880/MC/28/13 dt. 24.03.2014		8,9	Requisition for e-map submitted (Jl. 10,70 included in Birsing WSS)		
10	Naxalbari	Manja Tea Estate	New	Rural	C.E. (P&WQM)_ 5579/MC/28/13 dt. 14.03.14		1, 4,7	SFC submitted, 308/PC-II, dt. 25.09.2014, DPR under progress.		
11	Phansidewa	Pathar Hirhirar Chnat	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		25,26,27,28,29	FIR/LOP in progress	Y	
12	Phansidewa	Mandllajhar	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		101	Incomplete, Due to Land problem (as reported by A.E., S.S.D -II vide his memo no. 20/SSD-II, Dated - 13.05.2016).	Y	
13	Phansidewa	Bansgaon Chakla	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		107,111, 112	Requisition for e-map submitted	Y	
14	Phansidewa	Jogi Bhita	New	Rural	CE, P&WQM, 16032/MC/28/13, dt. 28.11.2014		46,47,99, 109	FIR/LOP under progress	Y	
15	Phansidewa	Rangli	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		14	New PWSS to be prepared		
16		Ringtong	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
17	Phansidewa	Gangaram Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		31	Covered by Gangaram Tea Garden PWSS		
18		Kanchan View	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R		
19		Pobang	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Sent to A.E., SSD-II for P.I.R		
(B) Name of District:- KALIMPONG (under Planning & Design Division-III)										
(C) Name of District:- COOCHBEHAR (under Planning & Design Division-III)										
1	Dinhata-I	Bhutkura	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		52,51	Requisition for e-map submitted		
2	Dinhata-I	Bara Nachina	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		45	FIR/LOP in progress		
3	Dinhata-I	Bhoram	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		144,145,146,147, 151,152,170,171,172,173	FIR/LOP in progress		
4	Dinhata-II	Shukurur Kuthi	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		243,244,246,247,248, 249&250	FIR/LOP in progress		
5	Dinhata-II	Garbhadanga	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		207,208&209	SFC submitted, 322/PC-II, dt. 29.09.2014, DPR under progress.		
6	Dinhata-II	Kuchni Pratham Khanda	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		191,187, 188	FIR/LOP in progress		
7	Dinhata-II	Nandina	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		178&179	FIR/LOP in progress		
8	Mathabhanga-I	Kurshamari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		113&107	FIR/LOP in progress		
9	Sitai	Bara Adabari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		10,11,12,15	FIR/LOP in progress		
10	Sitai	Gabua	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		20,21,22,23	FIR/LOP in progress		
11	Sitalkuchi	Chhota Godaikhora	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		62,63,64	FIR/LOP in progress		
12	Tufanganj-II	Falimari	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		63	Requisition for e-map submitted		
13	Tufanganj-II	Mansai	New	Rural	CE (P&WQM), 21033/MC/28/13, dt. 31.10.13		106&111	FIR/LOP in progress		
(D) Name of District:- JALPAIGURI (under Planning & Design Division-III)										
1	Dhupguri	Barogharia Tea Garden	New	Rural	CE (P&WQM) No. 8604/79/C/14, dt. 11.08.15		88,90	Emap received (Chamurchi Tea Estate is covered in Chamurchi PWSS)		
2	Dhupguri	Uttar Danga Para and Dakshin Sakojhora	New	Rural	Memo no. 416/P&DD-III, dt. 03.09.2015 of EE, P&DD-III & no. 668/NBC-I, dt. 22.07.2015 of SE, NBC-I		23,60 & adjoining mouzas	FIR/LOP in progress	Y	
3	Dhupguri	Surendranagar	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Covered by Proposed Red Bank Tea Garden Area PWSS as reported by EE, Jalpaiguri Divn.		
4	Dhupguri	Mogalkata Tea Garden	New	Rural	CE (P&WQM) No. 7504/MC/28/13, dt. 24.04.14		29&31	SFC submitted, 70/PC-II, dt. 23.05.2016. SFC cleared in 1st SLSSC on 13.07.2016		
5	Mal	Manabari Tea Garden	New	Rural	CE_P&WQM_9974/MC/3/16, dt. 19.08.16		21,22&23	Sent to EE, P&DD-III, PHE Dte. for preparation of FIR/LOP and DPR for Tea Garden Area, vide memo. No. 263PC-II, dt. 26.08.2016		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
6	Mal	Kumlai Tea Garden	New	Rural	CE_P&WQM_9974/MC/3/16, dt. 19.08.16		41&36	Sent to EE, P&DD-III, PHE Dte. for preparation of FIR/LOP and DPR for Tea Garden Area, vide memo. No. 263/PC-II, dt. 26.08.2016. FIR/LOP in progress		
7	Mal	Kranti	Aug	Rural	CE (P&WQM) No. 678/MC/28/13, dt. 27.01.15 & SE/PC-II Vide Memo No- 578/PC-II Dt- 09.02.2015		74,75,76,77, 84, 85,89	FIR, LOP etc. Sent to EE, Jalpaiguri Divn. Vide memo no. 311, Dt- 30.01.2017	Y	
8	Mal	Tunbari Tea Garden	New	Rural	As per request of Sri Joseph Munda, MLA, Memo. no. Nil, dt. 14.12.15		29,28,27,26	SFC & DPR to be submitted shortly		
9	Mal	Tesimala Tea Garden	New	Rural	Memo. No. 638/PC-II, dt. 15.02.2016		46,47&48	DPR in progress		
10	Mal	Jogeschandra	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		72	FIR/LOP in progress		
11	Mal	Saogaon Tea Garden (Sonali T.G.)	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		8,9&10	Requisition for e-map submitted		
12	Mal	Bagrakote	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		11	FIR/LOP in progress		
13	Maynaguri	Maynaguri	Aug	Rural	CE (P&WQM) No. 678/MC/28/13, dt. 27.01.15 & SE/PC-II Vide Memo No- 578/PC-II Dt- 09.02.2015		36 to 38	FIR, LOP etc. Sent to EE, Jalpaiguri Divn. Vide memo no. 311, Dt- 30.01.2017	Y	
14	Maynaguri	Kumarpara	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		16,17,43	FIR/LOP in progress	Y	
15	Maynaguri	Chapgar	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		45,46,47	SFC submitted, 317/PC-II, dt. 26.09.2014, DPR under progress.		
16	Maynaguri	Dharampur	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		28	Requisition for e-map submitted		
17	Maynaguri	Saptibari	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		85	DPR in progress		
18	Maynaguri	Singimari	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		18,41,42	FIR/LOP in progress		
19	Maynaguri	Dakshin Dangapara	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		55,56,58	Requisition for e-map submitted		
20	Maynaguri	Kumarpara	New	Rural	CE (P&WQM) No. 20230/MC/28/13, dt. 09.10.13		16,17,43	Requisition for e-map submitted		
21	Nagrakata	T.R.A(Bharatpur Tea Garden)	New	Rural	20231/MC/28/13, dt. 09.10.13		9	FIR/LOP in progress		
22	Nagrakata	Ghasmari busty	New	Rural	20231/MC/28/13, dt. 09.10.13		16	DPR in progress		
23	Nagrakata	Bamandanga-Tondo	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		22	FIR/LOP in progress		
24	Nagrakata	Dharanipur	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna			Covered by Proposed Chegmati Tea Garden Area PWSS as reported by EE, Jalpaiguri Divn.		
25	Jalpaiguri Sadar	Raipur	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		5	FIR/LOP Received		
26	Rajganj	Sikarpur Bhandarpur	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		7	Covered by Shikarpur W/S Scheme *(Reported by AE, SI/SD Jal, Vide his Memo No.- 22/JSISD Dt.- 28.06.2017		
(E) Name of District:- ALIPURDUAR (under Planning & Design Division-III)										
1	Alipuduar-I	Dakshin Paitkapara	New	Rural	CE (P&WQM) No. 5858/79/C/2014, dt. 24.03.14		33, 37,38	FIR/LOP in progress		
2	Alipuduar-I	Sidhabari	New	Rural	CE (P&WQM) No. 8949/MC/28/13, dt. 10.06.14		13, 14	FIR/LOP in progress		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
3	Falakata	Kadambini Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		61&62	New PWSS is under progress by North Bengal Development Department. Reported by AE, SID Jalpaiguri, vide his memo no. 178, Dt- 13.12.2016		
4	Kalchini	WSS at Jaigaon(CT) from River Torsa	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar		24,25,26,27, 28	Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. E-map received, Survey work in progress ((sent to AE_SSD-II)		
5	Kalchini	WSS at Buxa Hills	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar			Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. Covered by Jayanti PWSS (Augmentation / Improvement Required).		
6	Kalchini	Kalchini Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		37	FIR/LOP in progress		
7	Kalchini	Chirchula Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		37	Covered by proposed Kalchini Tea Garden PWSS		
8	Kalchini	Roy Matong Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		37	Covered by proposed Kalchini Tea Garden PWSS		
9	Kalchini	Radharani Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		32&33	FIR/LOP in progress		
10	Kumargram	Faskora Tea Gardern Turturi G.P.	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12		2,3	Sent to AE/SSD-II for Level Survey Works		
11	Madarihat Birpara	Nepania (Bundapani T.G. Area)	Aug.	Rural	CE (P&WQM) _ 12018/MC/28/13, dt. 07.08.14		1, 12	DPR in progress		
12	Madarihat Birpara	Birpara Upper Line (Birpara-I G.P.)	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar			Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. Birpara-I GP J.L. is covered by Barahauda & debasimul, Birpara Baburam & Birpara PWSS (Augmentation / Improvement Required).		
13	Madarihat Birpara	Toto Para	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar		33 & adjoining mouzas	Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. Covered by Totopara PWSS (Augmentation / Improvement Required).		
14	Madarihat Birpara	Dimdima (Two Zones)	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna. 603/P&DD-III dt. 10.02.2016 & D.O. No. 76/CA/15-16 dt. 25.01.2016 of Sabhadhipati Alipurduar Zilla Parishad		8,10	FIR/LOP in progress		
15	Madarihat Birpara	Sisha-Jumrha (Two Zones)	New	Rural	CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar. 603/P&DD-III dt. 10.02.2016 & D.O. No. 76/CA/15-16 dt. 25.01.2016 of Sabhadhipati, Alipurduar Zilla Parishad		2,3,4,5,6&7	Sent to EE, P&DD-III, vide memo. no. 23/PC-II, dt. 21.04.16. New PWSS to be prepared. FIR/LOP in progress.		
16	Madarihat Birpara	Ramjhora Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		26	Covered in Dalmore Tea Garden PWSS & Ramjhora Tea GardenPWSS		
17	Madarihat Birpara	Tulsipara Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna. CE (P&WQM) _4191/MC/28/13, dt. 25.03.15 & CON./11-5/36/2015, dt. 10.03.15 of D.M. Alipurduar			Sent to EE, P&DD-III, 698/PC-II, dt. 26.03.15. Lankapara GP all J.L. are covered by Dalmore & Ramjhora PWSS (Augmentation / Improvement Required). New PWSS to be prepared		
18	Madarihat Birpara	Madarihat Tea Garden	New	Rural	CE, P&WQM, 11669/MC/28/13, dt. 08.12.2015 (Meeting of Group of ministers(GOM) on Tea Industry held on 06.11.2015 at Nabanna		47,48,49&50	FIR/LOP in progress		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
(F) Name of District:- UTTAR DINAJPUR (under Planning & Design Division-III)										
1	Chopra	Paschim Chutiakhor	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		33	SFC submitted, 383/PC-II, dt. 21.11.2016	Y	
2	Goalpokhor-I	Bara Singhanath	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		57,67	Requisition for e-map submitted	Y	
3	Goalpokhor-II	Baligora	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		124,125,126&127	e-map received by EE,P&DD-III& FIR/LOP in progress	Y	
4	Hemtabad	Kasimpur	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		78, 79, 80,94	e-map received by EE,P&DD-III& FIR/LOP in progress	Y	
5	Hemtabad	Chainagar	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		7,8,9,12, 23,24,25	Requisition for e-map submitted	Y	
6	Islampur	Khabaragaon	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		56, 58, 62,63	Requisition for e-map submitted	Y	
7	Itahar	Palaibari	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		6,7,8,9,10	Requisition for e-map submitted	Y	
8	Itahar	Dashinal	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		33,34,35,36,37,38	Requisition for e-map submitted	Y	
9	Itahar	Durlavpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		60,61,62,63,64,65,66,67,80	FIR/LOP in progress		
10	Kaliaganj	Palihar	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		168, 169, 212 to 215	Requisition for e-map submitted		
11	Kaliaganj	Kushgram	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		153,154, 216, 217	Requisition for e-map submitted		
12	Kaliaganj	Paschim Gagara	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		180,181&182	SFC submitted, 03/PC-II, dt. 04.04.2016 & DPR in progress. SFC cleared in 1st SLSSC on 13.07.2016		
13	Kaliaganj	Biswanathpur	New	Rural	C.E.(P&WQM)_10169/MC/28/13,dt. 04.07.2014		113, 114, 118, 119, 120,122	FIR/LOP in progress		
14	Raiganj	Dwipnagar	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		87, 88,100	e-map received by EE,P&DD-III& FIR/LOP in progress	Y	
15	Raiganj	Balia	New	Rural	C.E. (P&WQM) memo no. 9420/MC/28/13 dt. 02.09.2015		42, 43, 44, 46, 48,49	Requisition for e-map submitted	Y	
16	Raiganj	Khalsi	New	Rural	Memo. no.XII-3/1936/UDZP,dt. 15.07.15 of Sabhadhipati of Uttar Dinajpur Zilla Parishad		96,159,160,171 &172	FIR/LOP in progress		
(G) Name of District:- DAKSHIN DINAJPUR (under Planning & Design Division-III)										
1	Balurghat	Bolla	New	Rural			34,18,27, 11,31,7,1, 21,22,23, 25,6,20, 29, 3,32,9,23, 24,26, 8,4, 10, 28,17,5, 33, 30,12,2,19,16		Y	
2	Banshihari	Shyampur (Fluoride)	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		139,193,194,195,196,197,198,199,202,266&267	SFC submitted, 709/PC-II, dt. 18.03.2016. SFC cleared in 1st SLSSC on 13.07.2016. DPR in progress	Y	
3	Banshihari	Baragram (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination & 6497/1-3/MC/41/09, dt. 21.03.13		123,124,127,128,129,130,131,204,205&207	SFC submitted, 709/PC-II, dt. 18.03.2016 (Revised). SFC cleared in 1st SLSSC on 13.07.2016. DPR in progress	Y	
4	Banshihari	Extension of Dhiltail (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		245	FIR completed, LOP under progress	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
5	Kumarganj	Sub-Surface water based scheme for Kumarganj Block (Fluoride affected)	New	Rural	C.E.(P&WQM) memo no. 6497/1-3/MC/41/09 dt. 21.03.13		208 nos. of mouzas	SFC Submitted, 541/PC-II, dt. 20.01.15. SFC cleared in 26th SLSSC on 27.02.15. DPR in progress		
6	Hilli	Uttar Jamalpur	New	Rural			12 & adjoining mouzas		Y	
(H) Name of District:- MALDA (under Planning & Design Division-III)										
1	Bamangola	Sujail (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		22,23,24,25,26,27	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
2	Bamangola	Chandpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		57,58,59,60,69,70,71	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
3	Habibpur	Singra	New	Rural	CE (P&WQM), 11863/MC/17/8/2011, dt. 27.05.2013		157,158,159,160,161,162,163,164, 168,191	FIR/LOP in progress		
4	Manikchak	Noorpur	Aug.	Rural	CE (P&WQM), 20705/MC/28/13, dt. 24.10.13		40 & adjoining mouzas	Yet to be taken up		
5	Old Malda	Madhaipur	New	Rural	CE (P&WQM), 21035/MC/28/13, dt. 31.10.13		86,87,107,113 & 114	E-map have been received by EE, P&DD-III. Requisition for e-map submitted (Revised refer vide Memo No.- 38/JSISD, Dt- 09.06.2015 of AE, Jal SID). FIR/LOP in progress		
6	Old Malda	Aratpur (Previous name Kaluari)	New	Rural	CE (P&WQM), 21035/MC/28/13, dt. 31.10.13		82,85,88,89,100& 101	E-map have been received by EE, P&DD-III. Requisition for e-map submitted (Revised refer vide Memo No.- 40/JSISD, Dt- 09.06.2015 of AE, Jal SID). FIR/LOP in progress		
7	Ratua-II	Magurakhod (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		78,79,80,81	FIR incomplete due to land problem. Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
8	Ratua-II	Rangamatia (Fluoride)	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		93,94,95	FIR/LOP in progress, Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
9	Ratua-II	Kumarganj	New	Rural	C.E.(P&WQM) memo no. 6080/MC/41/09 dt. 07.04.11		88,89	Sent to EE, Malda Div., dt. 9.12.14 for approval from DWSM		
10	Ratua-II	Satmara (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		150	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
11	Ratua-II	Ballabhpur (Fluoride)	New	Rural	As per draft Master Plan for tackling Fluoride contamination		72	Sent to SE_NBC-II, dt. 17.12.14 for approval from DWSM		
(I) Name of District:- HOWRAH (under Planning & Design Division-IV)										
1	Amta-I	Dakshin Harishpur	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014		210&211	PPR was submitted under MSDP, vide memo. No. 144, dt. 14.07.14. However not sanctioned so new scheme to be taken up.	Y	
2	Amta-I	Kumar Chak	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014		222,136,221,217,223, 224&135	DPR submitted	Y	
3	Amta-I	Kolikata	New	Rural	3 rd meeting of DWSM held on 30.06.2014		152	DPR submitted	Y	
4	Amta-I	Banuchak,Khaira, Dhurkhali,Balichak,East Bajepuratap,Saibona, Sarpai,Bagua,Bhojan, Balichak G.P	New	Rural	3 rd meeting of DWSM held on 30.06.2014		156,157,158,159, 160,161,162,163& 164	Covered under Balichak PWSS	Y	
5	Amta-I	Kumarchak	New	Rural	3 rd meeting of DWSM held on 30.06.2014		147	Covered under Amta PWSS	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
6	Amta-I	Chandrapur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		137,138,140,219&220	Newly proposed Sonamui scheme	Y	
7	Amta-I	Dakshin Harishpur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		139	Covered under Udong PWSS	Y	
8	Amta-I	Mahisgotha	New	Rural	3 rd meeting of DWSM held on 30.06.2014		135	DPR submitted	Y	
9	Amta-I	Debandi	New	Rural	3 rd meeting of DWSM held on 30.06.2014		191,192,193,194, 195,196,197,198, 199 &205	Proposed Debandi W/S Scheme	Y	
10	Amta-I	Kashmali GP	New	Rural	1462/MC/28/13, dt. 29.01.14			DPR submitted		
11	Amta-I	Khardaha	New	Rural	CE (P)_13799/MC/28/13, dt. 12.09.2014		135 & adjoining mouzas	DPR submitted		
12	Amta-I	Dhurkhali	New	Rural	CE (P)_13799/MC/28/13, dt. 12.09.2014		163 & adjoining mouzas	DPR submitted		
13	Amta-I	Anule	New	Rural	1465/MC/28/13, dt. 29.01.2014 & 3 rd meeting of DWSM held on 30.06.2014		193 & adjoining mouzas	Covered in proposed Debandi PWSS	Y	
14	Amta-II	Khoriop	New	Rural	3 rd meeting of DWSM held on 30.06.2014		52	J.L. No. does not exist.	Y	
15	Amta-II	Ghoraberia	New	Rural	CE (P&WQM), 4772/MC/17/2011, dt. 06.03.13 & 3 rd meeting of DWSM held on 30.06.2014		Zone-I: 80,85,86 & adjoining mouzas & Zone-I: 90,87,88,91 & adjoining mouzas	LOP/FIR under progress	Y	
16	Amta-II	Nawapara	New	Rural	CE (P&WQM), 4772/MC/17/2011, dt. 06.03.13 & 3 rd meeting of DWSM held on 30.06.2014		124,122&123	LOP/FIR under progress	Y	
17	Bagnan-I	Subsit G.P.	New	Rural	CE (P&WQM), 3876/MC/17/11, dt. 20.02.2013		38 &37	Covered under Bagnan PWSS		
18	Bagnan-II	Rabibhag (Chandrabhag G.P)	New	Rural	CE (H), 16946/1-6/WORKS/3/2013, dt. 07.08.13		92	SFC submitted, 589/PC-II, dt. 18.12.2013.		
19	Bally Jagachha	Baigachhi(01)(Jagadishpur GP)	New	Rural	CE (P&WQM), 757-58/MC/28/13, dt. 28.01.15		1	Covered under Baigachhi PWSS		
20	Bally Jagachha	Debirpara(03)(Jagadishpur GP)	New	Rural	CE (P&WQM), 757-58/MC/28/13, dt. 28.01.15		3	Under Bally-Jagachha W/S Scheme		
21	Domjur	Bankra	New	Rural	CE (P&WQM), 3892MC/28/13, dt. 17.03.15			Sent to EE/SID for preparation of Digi Map. Covered in Bankra PWSS		
22	Jagatballavpur	Sekrahati	New	Rural	3 rd meeting of DWSM held on 30.06.2014		21	Covered under Sekrahati PWSS	Y	
23	Jagatballavpur	Islampur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		76	Covered under Jagatballavpur PWSS	Y	
24	Jagatballavpur	Sial Danga	New	Rural	3 rd meeting of DWSM held on 30.06.2014		59,60,61&62	To be initiated	Y	
25	Jagatballavpur	Nijbalia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		37,44,45&46	To be initiated		
26	Jagatballavpur	Nimabalia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		40,41,42&43	To be initiated		
27	Jagatballavpur	Kamalapur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		53,52	Covered under Bangachhia PWSS	Y	
28	Jagatballavpur	Dakshin Santoshpur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		56	Covered under Bangachhia PWSS	Y	
29	Jagatballavpur	Telibati	New	Rural	3 rd meeting of DWSM held on 30.06.2014		3	Covered under Bangachhia PWSS	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
30	Jagatballavpur	Badhelia	New	Rural	3 rd meeting of DWSM held on 30.06.2014		47,22	47-Covered under Bangachhia PWSS, J.L. no. 22 uncovered	Y	
31	Jagatballavpur	Khardaha Bamunpara	New	Rural	3 rd meeting of DWSM held on 30.06.2014		16	Covered under Bargachhia PWSS	Y	
32	Jagatballavpur	Dipa	New	Rural	3 rd meeting of DWSM held on 30.06.2014		71	Covered under Palgusti PWSS	Y	
33	Jagatballavpur	Nalda	New	Rural	3 rd meeting of DWSM held on 30.06.2014		69	Covered under Palgusti PWSS	Y	
34	Jagatballavpur	Krishnandapur	New	Rural	CE (P&WQM), 3386/79/Y/10, dt. 13.02.2013		20 & adjoining mouzas	Covered under Shakrehati PWSS.		
35	Jagatballavpur	New Scheme (Islampur G.P)	New	Rural	1186/MC/17/2011, dt. 27.05.2013		76	Covered under Islampur PWSS.		
36	Panchla	Gabbria (Panchla Gabbria)	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12		24	LOP/FIR under progress		
37	Panchla	Paschim Panchla	New	Rural	*OSD & Ex-Officio Special Secretary Memo. No. PHE/254/0-21/2011(Pt.-III), dt. 27.01.2015		22,23, (Panchla CT)	Sent to EE_P&DD-IV, vide Memo. No. 486/PC-II, dt. 27.11.15.		
38	Panchla	Kulai	New	Rural	*OSD & Ex-Officio Special Secretary Memo. No. PHE/254/0-21/2011(Pt.-III), dt. 27.01.2015		26,27	Sent to EE_P&DD-IV, vide Memo. No. 486/PC-II, dt. 27.11.15.		
39	Sankrail	Sarenga	New	Rural	CE (P&WQM), 14569/MC/28/2013, dt. 29.09.14		Sarenga CT	To be initiated	Y	
40	Sankrail	Panchpara	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014 & 3 rd meeting of DWSM held on 30.06.2014		Panchpara (CT)	To be initiated	Y	
41	Sankrail	Raghudebbati	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014		Raghudebbati (CT)	To be initiated	Y	
42	Sankrail	Nalpur	New	Rural	10068/MC/17/2011, dt. 02.05.2013, 11861/MC/17/2011, dt. 27.05.2013		11,12	SFC submitted, 103/PC-II, dt. 14.05.15. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		
43	Shyampur-I	Dingakhola	New	Rural	3 rd meeting of DWSM held on 30.06.2014		109	Covered under Shyampur PWSS	Y	
44	Shyampur-I	Shibpur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		103,104&105	SID to take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
45	Shyampur-I	Goaldaha	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		94,95,96,101&102	SID to take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
46	Shyampur-I	Nabagram	New	Rural	As per instruction of SEPC-II, PHED & CE (P&WQM), 6900/79/I/14, dt. 18.06.15		137,135,136,117,118&138	SFC submitted, 471/PC-II, dt. 16.11.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16		
47	Shyampur-I	Balichaturi	New	Rural	As per instruction of SEPC-II, PHED		114 & adjoining mouzas	DPR submitted as Mahesnanpur		
48	Shyampur-I	Baneswarpur-I/II, Dingakhola, Shyampur, Kamalpur, Radhapur	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12			Original proposal was for preparation of surface based w/s scheme. The matter has been forwarded to the PHE Dept. by C.E. W.Z. vide memo no. 8994/79/I/10 dt. 23-04-2012 for further instruction.		
49	Shyampur-I & Shyampur-II, Uluberia-I, Bagnan- I&II	Surface Water Supply Scheme	New	Rural	7639/MC/17/2011, dt. 08.04.2013			SFC submitted, 147/PC-II, dt. 20.06.2017		
50	Shyampur-II	Gopinathpur	New	Rural	CE (P)_13799/MC/28/13, dt. 12.09.2014 & 3 rd meeting of DWSM held on 30.06.2014		3 & adjoining mouzas	Covered under Katagachi Scheme	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
51	Shyampur-II	Amardaha,Bachhri, Bargram, D.M. Ghat-I/II, Kharaberia, Nakole, Sasati	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12			Original proposal was for preparation of surface based w/s scheme. The matter has been forwarded to the PHE Dept. by C.E. W.Z. vide memo no. 8994/79/I/10 dt. 23-04-2012 for further instruction.		
52	Shyampur-II	Naoda	New	Rural	CE.(P)_15412/79/I/2014, dt.10.11.2014 & 3 rd meeting of DWSM held on 30.06.2014		24,25,26,27,31	SFC submitted, 684/PC-II, dt. 20.03.2015, Source cleared on 28 th SLSSC meeting, dt. 22.07.15	Y	
53	Udaynarayanpur	Bhabanippur, Bidhichandrapur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		57,54,55	To be initiated	Y	
54	Udaynarayanpur	Sitapur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		4,5,6,8,9,10	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
55	Udaynarayanpur	Joka	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		38,39,40,41,43	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
56	Udaynarayanpur	Kumirmora	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		30,31,32,42,44	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
57	Udaynarayanpur	Chitrasenpur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011		54,55,57	Covered under BhobanipurW/S Scheme	Y	
58	Udaynarayanpur	Debipur	New	Rural	Resolution of DWSM, Memo. no. 107, dt. 13.01.2014 & 3 rd meeting of DWSM held on 30.06.2014		49, 50,26,27 adj. mouzas	To be initiated	Y	
59	Udaynarayanpur	Bedhi Chandrapur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		61,62	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
60	Udaynarayanpur	Sonatala	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		51,52	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
61	Udaynarayanpur	Uttar Manasri	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		25	SID to be take up FIR/LOP, PPR to be prepared after receiving FIR/LOP.	Y	
62	Udaynarayanpur	Abhirampur	New	Rural	PHE/IV/2307/W-13/08, dt. 17.08.2011 & 3 rd meeting of DWSM held on 30.06.2014		26,27,49,50	Covered in Debipur PWSS	Y	
63	Udaynarayanpur	Kansona	New	Rural	CE (P&WQM), 14569/MC/28/2013, dt. 29.09.14		53,56	Covered in Garbhanipur PWSS already submitted	Y	
64	Udaynarayanpur	Pancharul	New	Rural	3 rd meeting of DWSM held on 30.06.2014		21	Covered under Pancharul PWSS	Y	
65	Uluberia-I	Damodarpur	New	Rural	CE (P&WQM), 6900/79/I/14, dt. 18.06.15		45,46,70,71,72&73	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 477/PC-II, dt. 06.01.17		
66	Uluberia-I	Hirapur	New	Rural	15735/MC/19/01, dt. 02.08.2012		117,118&119	SFC submitted, 566/PC-II, dt. 02.02.2015, SFC submitted, 169/PC-II, dt. 12.06.2014, due to inclusion of mouzas- Madai (Jl. 118) & Tior Para (Jl. 119), it is under revision. Modified Map received from EE, SID vide memo. No. 445/SID, dt. 20.07.16 and sent to EE, P&DD-IV, vide memo no. 208/PC-II, dt. 29.07.16		
67	Uluberia-I	Hutgacha-II G.P. (New scheme)	New	Rural	7494/MC/28/13, dt. 28.04.2014		Sundarpur, Gutinagari & others	Sent to EE,SID from SE, PC-II on 06.05.2014		
68	Uluberia-I	Hatgachha	New	Rural	As per instruction of SEPC-II, PHED & CE (P&WQM), 6900/79/I/14, dt. 18.06.15		42,43,44 & 49	Received FIR/LOP from EE, SID vide memo. no. 705/SID, dt. 02.12.2016		
69	Uluberia-I	Amtala	New	Rural	CE (P&WQM), 6900/79/I/14, dt. 18.06.15		35,34,36	DPR submitted		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
70	Uluberia-I	Maheshpur	New	Rural	CE (P&WQM), 6900/79/I/14, dt. 18.06.15 & As per instruction of SEPC-II, PHED		68/Part,CT/67/Part,47	Sent to EE, SID for FIR/LOP vide memo. no. 180/PC-II, dt. 19.06.15		
71	Uluberia-II	Baniban Jagadishpur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		62	Covered under Baniban PWSS	Y	
72	Uluberia-II	Tehatta	New	Rural	3 rd meeting of DWSM held on 30.06.2014		91	Covered under Baniban PWSS	Y	
73	Uluberia-II	Basudebpur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		93	Covered under Baniban PWSS	Y	
74	Uluberia-II	Chakbhagabatipur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		2	Scheme Kamina PWSS	Y	
75	Uluberia-II	Abhirampur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		5	Covered in Bamunhati PWSS	Y	
76	Uluberia-II	Mahishrekha	New	Rural	3 rd meeting of DWSM held on 30.06.2014		13	Covered in Bamunhati PWSS	Y	
77	Uluberia-II	Srirampur	New	Rural	3 rd meeting of DWSM held on 30.06.2014		12	Covered in Bamunhati PWSS	Y	
78	Uluberia-II	Kamina	New	Rural	3 rd meeting of DWSM held on 30.06.2014		3,2 &4	To be initiated	Y	
(J) Name of District:- HOOGHLY (under Planning & Design Division-IV)										
1	Arambagh	Madhabpur	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		125,126,127,128,129,142(10%),144,145&146	New proposal scheme	Y	
2	Arambagh	Madhabpur G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		121&122	Included in proposed Ramnagar PWSS	Y	
3	Arambagh	Malaypur-II G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		Purbakesobpur	To be verified	Y	
4	Arambagh	Purba Krishanapur (Harinkhola-I G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		80,136(80%)&137	New proposal scheme	Y	
5	Arambagh	Khalar	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		114 & adjoining mouzas	Covered under Kapsit (DPR submitted)	Y	
6	Arambagh	Berela	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		23,52,53,54&73	New proposal scheme	Y	
7	Arambagh	Bhandarhati	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014 & Resolution of 5 th meeting of DWSM, Hooghly		152,153,154,155&156	New proposal scheme	Y	
8	Arambagh	Ramnagar	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly & CE,P&WQM_4354/79/K/2014, dt. 31.03.2015		40,94,95,117,119,121&122	FIR/LOP received vide memo. No. 582/SID, dt. 02.08.17	Y	
9	Arambagh	Gourhati	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		112	SFC submitted, 169/PC-II, dt. 30.06.2017. DRP under preparation	Y	
10	Arambagh	Daharkundu	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		Zone-I: 96,97(50%),98(50%) & Zone-II: 97(50%), 98(50%) 105,106&107	New proposal scheme in two zone command area modified	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
11	Arambagh	Batanol	New	Rural	3390/MC/28/13, dt. 03.03.2014		Zone-I: 55(30%),57,58,59&60 and Zone-II:19, 55(70%),56,70,71&72	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17	Y	
12	Arambagh	Selapur(Madhabpur GP)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015, CE_P&WQM_2573/79/K/2014, dt. 24.02.2015 & CE_P&WQM_2736/79/K/2014, dt. 03.03.2015		120,121,122,118,128,129,1 26,127,145,144&146	Already considered	Y	
13	Arambagh	Haraditya	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		134,135,136(20%),138,1 39&141	SFC submitted, 307/PC-II, dt. 25.09.2014. DRP under preparation	Y	
14	Arambagh	Mayapur Shimultata (Mayapur-I G.P.)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		11	Included in Arambag Municipality		
15	Arambagh	New scheme (Saupur-I, G.P)	New	Rural	1051/MC/17/2011, dt. 07.05.2013		96,97,98&100	Jl. 100 is covered by Baradangal PWSS & J.L.no. 96,97&98 are covered by Daharkundu PWSS		
16	Arambagh	New scheme (Harinkhola- 2, G.P)	New	Rural	11862/MC/17/2011, dt. 27.05.2013			Already covered		
17	Arambagh	New scheme (Harinkhola-I, G.P)	New	Rural	1464/1-2/MC/28/13, dt. 29.01.2014			Already covered		
18	Arambagh	Bachhanari (Malaypur-I)	New	Rural	14351/MC/28/2013, dt. 25.06.2013		61,62,63,64,65,66	DPR submitted. J.L. No.65 is not covered because this mouza is situated at the other bank of Mundishwari River		
19	Arambagh	Harinkhola-I, G.P	New	Rural	1464/MC/28/13, dt. 28.01.2014			LOP/FIR under progress		
20	Arambagh	Tajpur	New	Rural	1464/MC/28/13, dt. 28.01.2014		140,142(90%),143&1 66	New proposal scheme		
21	Arambagh	Tirol	New	Rural	CE_P&WQM_6365/MC/28/13, dt.02.04.2014		15,16,17&18	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17	Y	
22	Arambagh	Karui	New	Rural	CE_P&WQM_6365/MC/28/13, dt.02.04.2014		14,20,21,22,24,25&26	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17	Y	
23	Arambagh	Mayapur	New	Rural	Resolution of 9 th meeting of DWSM, on 28-01-2016& CE_P&WQM_14454/79/K/2014, dt. 25.09.2014		84	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 274/PC-II, dt. 21.08.17	Y	
24	Chanditala-I	Haripur G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		30	New proposal scheme	Y	
25	Chanditala-I	Gangadharpur(Chanditala- I, G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		85		Y	
26	Chanditala-I	Bhagabatipur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		41,49,47		Y	
27	Chanditala-II	Janai G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		58	New proposal scheme	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
28	Chanditala-II	Pairagachha	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		54,55,56		Y	
29	Chinsurah- Magra	Kulihanda	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		11,12,13,16		Y	
30	Chinsurah- Magra	Kodalia-I	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		21		Y	
31	Dankuni	Dankuni/Chanditala	New	Rural	15735/MC/19/01, dt. 02.08.2012			Received on 21-08-2012.		
32	Dhaniakhali	Gurbari G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		1,2,3,4,5,6,7,11	New proposal scheme	Y	
33	Dhaniakhali	Kanajuli	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		159,160,161,162, 174,173		Y	
34	Dhaniakhali	Durgapur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		168,166,165,167,149, 150,154,155,156,151, 146,		Y	
35	Dhaniakhali	Khajurdaha	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		172,164,163,170,171,169, 148,147 &145		Y	
36	Dhaniakhali	Dasghara II	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		29 & adjoining mouzas		Y	
37	Dhaniakhali	Madhupur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		111 & adjoining mouzas		Y	
38	Dhaniakhali	Uttar Jagannathpur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		4 & adjoining mouzas		Y	
39	Dhaniakhali	Kumrul	New	Rural	CE, P&WQM_2472/79/H/2015, dt. 09/03/17	4564	52,46,47,48,49,50, 51&54	DPR under preparation.	NO	
40	Dhaniakhali	Bishnupur	New	Rural	CE, P&WQM_2471/79/H/2015, dt. 09/03/17	4565	57,36,37,38,39& 58	DPR under preparation.	NO	
41	Goghat-I	Bali	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		207	New proposal scheme	Y	
42	Goghat-I	Patulsara (Bhadwe G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		64,65,66,67,68,69, 70		Y	
43	Goghat-I	Nokunda (Nokunda G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		1,86,18,71,80,190		Y	
44	Goghat-I	Gopalbati	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14 & 2336/Hug, dt.07.11.2011 of EE, Hugli Division, PHE Dte.		76,77,78,79,93,94,95&1 21	Sent to EE, SID vide memo. no. 187/PC-II, dt. 07.07.2017 for Preparation of CAD-GIS Map	Y	
45	Goghat-I	Kota	New	Rural	CE,P&WQM_8444/79/K/2014, dt. 04.08.2015 & Resolution of 5th meeting of DWSM, Hooghly, dt.18-09-14		1,91,19,21,93,194		Y	
46	Goghat-I	Golpur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14 & 2336/Hug, dt.07.11.2011 of EE, Hugli Division, PHE Dte.		48,49,50,51,52,53,54,55, 56,57,75,73& 76	Sent to EE, SID vide memo. no. 187/PC-II, dt. 07.07.2017 for Preparation of CAD-GIS Map	Y	
47	Goghat-I	Kumursa	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		67,66,99,98,100,101&11 6		Y	
48	Goghat-I	Bajua (Raghubati G.P)	New	Rural	10511/MC/19/2011, dt. 07.05.2013		32 & adjoining mouzas	LOP/FIR under progress		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
49	Goghat-II	Gar Mandaran	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		92,130		Y	
50	Goghat-II	Madhubati	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		87,88,89,90,91		Y	
51	Goghat-II	Bangai (Bangai G.P)	New	Rural	CE, P&WQM_2662/79/K/2014, dt. 25.02.2015		42 & adj. Mouzas			
52	Goghat-II	Bengai (J.L. No. 40)	New	Rural	CE, P&WQM_2662/79/K/2014, dt. 25.02.2015		36,37,38,40,41,42, 45&46	Sent to EE, SID for requisition of CAD-GIS Map, vide memo. no. 227/PC-II, dt. 31.07.17		
53	Haripal	Kaikala G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		51,55	New proposal scheme	Y	
54	Haripal	Chandanpur	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		103, Kuleba	New proposal scheme	Y	
55	Haripal	Nalikul	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		74,75		Y	
56	Haripal	Dwarhatta	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		45 & adjoining mouzas		Y	
57	Haripal	Alipur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		1,2,5,6,7,8,9,10,11, 12		Y	
58	Haripal	Mahiya, Gajipur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		143 & adjoining mouzas		Y	
59	Haripal	Borai	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014				Y	
60	Haripal	Paschim Joykrishnapur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		66 & adjoining mouzas	Scheme already sanctioned in 2012	Y	
61	Haripal	Islampur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		106,107,110,114, 115&116		Y	
62	Jangipara	Furfurah G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		93,95,94,99, Jangilpur	New proposal scheme (JI. No. 93 &99 included in Nilarpur W/S scheme)	Y	
63	Jangipara	Bilaspur(Renamed from Rashidpur)	New	Rural	CE, P&WQM_6997/79/K/2014 dt. 23.06.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015	3920	22 to 30&39	FIR/LOP Sent to EE-III, IU, vide memo. no. 495/SID, dt. 06.07.2017 for SFC	Y	
64	Jangipara	Gopalpur (Antpur, Rajbalhat-I & II G.P.)	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015, As per discussion at the office of the Superintending Engineer, Planning Circle-II, PHE Dte.		(Zone-I: 4,8,9,10,11,12&13) (Zone-II: 7,15,16,17,21,18,19,20&21)	Sent to EE, SID for Preparation of CAD-GIS map, vide memo. no. 158/1/P&DD-IV, dt. 05.04.2017.	Y	
65	Jangipara	Jagannathpur	New	Rural	Memo no. NIL Dated 22.11.2015 of Sri Kalyan Banerjee, Hon'ble MP & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		63,80,81,82,108,114,115, 116&117	Sent to SID for CAD-GIS Map and FIR/LOP, vide no. 505/PC-II, dt.02.12.15		
66	Jangipara	Hosenpur(Furfurah G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		105,106,109,108& 103		Y	
67	Jangipara	Nilarpur(Furfurah G.P)	New	Rural	Memo no. NIL Dated 22.11.2015 of Sri Kalyan Banerjee, Hon'ble MP & Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		93,88,89,90,91,92, 99,111,112&113	Sent to SID for CAD-GIS Map and FIR/LOP, vide no. 505/PC-II, dt.02.12.15	Y	
68	Jangipara	Kotalpur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly		60,121, 118,119,120		Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
69	Jangipara	Mandalika	New	Rural	10168/MC/28/13, dt. 04.07.2014		107,122,123,124, 125,126,127,128& 129	LOP/FIR sent to EE_P&DD-IV,PHED, vide no. 249/PC-II, on 17.07.15	Y	
70	Khanakul	Thakuranichak G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		20	New proposal scheme	Y	
71	Khanakul-I	Mahisgot[Kishorepur-II (Part) & Ghoshpr]	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		8,9,10,11,12,13		Y	
72	Khanakul-I	Arunda(Zone-I & Zone- II)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		(Zone-I: 122,124,125,126,127,128& 129), (Zone-II: 92,120,121,122,128,130,13 1,132,133&134)	LOP/FIR received from EE, SID,vide Memeo. No. 24/SID, dt. 05/01/2017 and handed over to EE- III, IU, PHE Dte. on 06.01.2017		
73	Khanakul-I	Arunda G.P	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		132,133&134		Y	
74	Khanakul-I	Tantisal	New	Rural	2227/79/F/2012, dt. 04.12.12 & 1662/Hug, dt. 24- 07-2014 of EE, Hooghly		109,110,117&118	FIR/LOP received from SID & handed over to EE-III, IU on 17.11.2016. DPR in progress to be submitted shortly.	Y	
75	Khanakul-I	Purba Thakuranichak	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly		15,16,17&18	LOP/FIR received form EE_SID on 28.06.16 and sent to EE-III on 08.07.2016	Y	
76	Khanakul-I	Mainan	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly		19,20,21 & 22	LOP/FIR received form EE_SID on 28.06.16 and sent to EE-III on 08.07.2016	Y	
77	Khanakul-I	Pole	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly.		22,23,24,25,47		Y	
78	Khanakul-I	Radhaballavpur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		27,28		Y	
79	Khanakul-I	Saibona	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		30,31,32,33,34		Y	
80	Khanakul-I	Khanakul II	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014				Y	
81	Khanakul-I	Kurkuri	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		117 & adjoining mouzas		Y	
82	Khanakul-II	Rajhati G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		52	New proposal scheme	Y	
83	Khanakul-II	Chinra	New	Rural	CE,P&WQM_10159/79/H/2015 dt. 29.09.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		90,91,135	Sent to EE_SID by EE_P&DD-IV, for Dig. Map	Y	
84	Khanakul-II	Natibpur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly		138 ,139,140,141,142, 143		Y	
85	Khanakul-II	Nandanpur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		58,59,62		Y	
86	Pandua	Belun Dhamsin G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		121	New proposal scheme	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
87	Pandua	Pachghora-Torgram G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		24,25,26,27,28,29	New proposal scheme	Y	
88	Pandua	Khirkundu Namajgram Niala G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		106,107,109,110& 112	New proposal scheme	Y	
89	Pandua	Simlagarh-Vitasin G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		55,56	New proposal scheme	Y	
90	Pandua	Itachuna G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		124,125,126&127	New proposal scheme	Y	
91	Pandua	K.N.Niala G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		106	New proposal scheme	Y	
92	Pandua	P.Torgram G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		27,26	New proposal scheme	Y	
93	Pandua	Bhitasin Simlaghar (Simlagarbhitasin G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		48,51		Y	
94	Pandua	Gazina Daspur (IlovaDaspur G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		150 & adjoining mouzas		Y	
95	Pandua	Tailkopa & adj. mouzas (Berelakonchmal G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		9		Y	
96	Pandua	Thaipara	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		27,28,29,30,40,41		Y	
97	Pandua	Berela	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		4,5,6		Y	
98	Pandua	Bhonpur (Jamna G.P)	New	Rural	16314/MC/28/2013, dt. 18.07.2013		11,12, 14,15,16,17,19	LOP/FIR under progress	Y	
99	Pandua	Jamna	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		17 & adjoining mouzas		Y	
100	Pandua	Haridaspur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		137 & adjoining mouzas		Y	
101	Pandua	Inchhura	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		14 & adjoining mouzas		Y	
102	Pandua	Itachuna-Khanyan	New	Rural	9101/MC/28/13, dt. 13.06.14		124 & adjoining mouzas	Send to EE, SID from SE, PC-II.	Y	
103	Pandua	Barasarsa	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		124,125,126,127, 128, 130	Send to EE, SID from SE, PC-II.	Y	
104	Pandua	Jayer	New	Rural	Resolution of 6 th meeting of DWSM, Hooghly & 284/MC/28/2013, dt. 14.01.2015		86,92,93, 95,96,97		Y	
105	Pandua	Mahanad Bejpara	New	Rural	Resolution of 6 th meeting of DWSM, Hooghly & 284/MC/28/2013, dt. 14.01.2015		97,98,117,118,119, Khelagarh ,Thandabagan, Jagannathpara	98 & 117 included in Proposed Belun WSS	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
106	Pandua	Belun	New	Rural	15735/MC/19/01, dt. 02.08.2012		99 & adjoining mouzas	FIR/LOP under progress		
107	Pandua	Belun Dhamsin	New	Rural	1670/MC/28/13, dt. 03.02.2014			Sent to EE, SID, FIR/LOP under progress		
108	Pandua	New Scheme (SikiraChampa G.P)	New	Rural	9285/MC/17/11, dt. 20.04.2013			Sikira Champta Gram panchayet proposal received. Out of 12 no. JL. 6 no. JL. Are covered by proposed Sibrai PWSS.		
109	Pandua	Simlagarh Vitasin (Antpur G.P.)	New	Rural	18110/MC/28/2013, dt. 11.09.2013		55,56,79, 80	Sent to EE,SID for LOP/FIR on 16.12.13		
110	Pandua	Simlagarh Vitasin G.P.	New	Rural	21861/79/F/2013, dt. 21.11.2013		57,58,59	Sent to EE, SID for Dig. Map on 16.12.13		
111	Pandua	Kalishanda	New	Rural	9286/MC/17/11, dt. 23.04.13		106,107, 109,110, 112	Sent to EE/SID for LOP/FIR & Digi. Map on 22.01.2014		
112	Pandua	Khanyans G.P	New	Rural	9286/MC/17/11, dt. 23.04.13		111, 124,125,126,127,128,129, 130	Sent to EE/SID for LOP/FIR & Digi. Map,147/P&DD-IV, dt. 27.02.2014. FIR/LOP has not yet been completed due to land problem.		
113	Pandua	Talbona	New	Rural	21861/79/F/28/2013, dt. 21.11.2013		57,58,59	Sent to EE/SID for LOP/FIR on 13.02.2014		
114	Pursurah	Baikunthapur	New	Rural	Resolution of 6 th meeting of DWSM, Hooghly & 284/MC/28/2013, dt. 14.01.2015, CE, P&WQM 6154/79/K/2014, DT. 22.05.15		2,3,5	Sent to EE-P&DD-IV, for FIR/LOP though EE-SID & for preparation of DPR, vide memo. 149/PC-II, dt. 04.06.2015 & sent to EE, SID for FIR/LOP, vide no. 645/PC-II, dt. 19.02.16	Y	
115	Pursura	Saota	New	Rural	1671/79/F/2013, dt. 03.02.2014		28,29,31,32,33& 30(10%)	Sent to EE-III,IU, on 18.07.16 for preparation of DPR. DPR in progress to be submitted shortly.	Y	
116	Pursura	Kelepara	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014, 1662/Hug, dt. 24-07-2014 of EE, Hooghly		6,7,8	New proposal from DWSM on 3 & 4 th meeting	Y	
117	Pursura	Ghol Digru	New	Rural	Resolution of 4 th meeting of DWSM, Hooghly, dt. 03.02.2014 & 1662/Hug, dt. 24-07-2014 of EE, Hooghly		43,44,45	FIR & LOP under progress, vide memo. no. 172/PC-II, dt. 28.07.14	Y	
118	Pursura	Chiladangi	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		38,39,40	FIR /LOP received from EE, SID on 04.10.2016 & handed over to EE-III, IU, PHE Dte. on 04.10.16 for preparation of SFC & DPR	Y	
119	Pursura	Dihibatpur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		12 & adjoining mouzas		Y	
120	Pursura	Shyampur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		47 & adjoining mouzas		Y	
121	Pursura	Samaspur (Renamed from Saota)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		28,29,30,31,32,33, 41,42	JL. No. 28,29,31,32,33&30(90%) are included in "Saota"Scheme	Y	
122	Pursura	Hati	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		33,41,42,43,40	Sent to EE,SID for LOP/FIR from SE, PC-II.on 19.03.2014	Y	
123	Pursura	Srirampur G.P	New	Rural	20800/79/F/2013, dt. 03.02.2014		24 & adjoining mouzas	Sent to EE,SID for LOP/FIR from SE, PC-II.on 19.03.2014		
124	Polba-Dadpur	Mahanad G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		124,125,120&126	New proposal scheme	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
125	Polba-Dadpur	Malipara G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		116,108,109,107, Popai, Balikukhari	New proposal scheme	Y	
126	Polba-Dadpur	Sudarshan G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		100,102,101&103	New proposal scheme	Y	
127	Polba-Dadpur	Akna G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		130,131,132,133, 134,135,145,136, 138,137,139,104,99	New proposal scheme	Y	
128	Polba-Dadpur	Makalipur G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		30,29,32,34	New proposal scheme	Y	
129	Polba-Dadpur	Dogachhia (Sugnadhya G.P.)	New	Rural	CE,P&WQM: 6564/79/K/2014 dt. 05.06.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		188,183,189,179, 181,186,187,185, 184 &182	Sent to EE_SID by EE_P&DD-IV, for Dig. Map	Y	
130	Polba-Dadpur	Kusundipara	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		9,81,00,10,11,02,103		Y	
131	Polba-Dadpur	Kuchpala (Renamed from Satithan)	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		11,12,13,16,17,20 & 21	Preparation of FIR/LOP & sent to EE, SID vide memo. No. 406/PC-II, dt. 06.12.16	Y	
132	Polba-Dadpur	Khatni	New	Rural	Resolution of 4 th meeting of DWSM, Hooghly & CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		95,10,11,02,103	Jl. No. 95 covered in Paunan W/S Scheme (Fully commissioned), Jl. No.101,102,103 included in Sudarsan W/S Scheme whose SFC/DPR under progress	Y	
133	Polba-Dadpur	New Scheme (Makalpur G.P.)	New	Rural	CE (P&WQM), 3566/79/K/2014, dt. 12-03-15		29,30,31,32,34	Sent to P&DD-IV, vide memo. no. 02/PC-II, dt. 01.04.15		
134	Polba-Dadpur	Dampur	New	Rural	CE (P&WQM), 20821/79/F/2012, dt. 08-11-12		10 & adjoining mouzas	Including with 'Haur'		
135	Polba-Dadpur	Haur	New	Rural	CE (P&WQM), 20821/79/F/2012, dt. 08-11-12		9 & adjoining mouzas	Including with 'Haur'		
136	Polba-Dadpur	Machanda	New	Rural	PHE/5308/0-21/11 PT-III, dt. 02.12.2013			Send to EE, SID from SE, PC-II.		
137	Polba-Dadpur	Narayanpur Bahirkhand G.P & Baligori G.P	New	Rural	8027/79/K/2014, dt. 26.05.2014			Send to EE, SID from SE, PC-II.		
138	Polba-Dadpur	Baligori-II G.P	New	Rural	5825/79/K/2014, dt. 21.03.2014			Sent to EE,SID for LOP/FIR from SE, PC-II.on 01.04.2014		
139	Serampore-Uttarpara	Pandit Sathghara	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		16,17,18		Y	
140	Singur	Patul Raghobpur (Bighati G.P.)	New	Rural	CE, P&WQM_9846/79/K/2014, dt. 15.09.2015 & Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		14,13,15,16,17,18	Jl. 13,14,15,16,17 & 18 already included in Bighati PWSS	Y	
141	Singur	Nashibpur	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014 & Resolution of 4 th meeting of DWSM, Hooghly, dt. 03.02.2014 & 1662/Hug, dt. 24-07-2014 of EE, Hooghly.		90,91,92,93	FIR/LOP under progress, vide memo. no. 172/PC-II, dt. 28.07.14	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
142	Singur	Balarambati	New	Rural	1754/MC/28/13, dt. 05.02.2014		55,56,57,58,59,60& 61	Sent to EE, SID for requisition of CAD-GIS Map & FIR/LOP of modified command area, vide memo. no. 275/PC-II, dt. 21.08.17	Y	
143	Singur	Atisara(Anandanagar G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		38,16,17,19,43		Y	
144	Singur	Bamanjol (Haripal G.P)	New	Rural	10512/MC/17/2011, dt. 07.05.2013			Requisition for e-map submitted		
145	Singur	New Scheme (Haripal, G.P)	New	Rural	10512/MC/17/2011, dt. 07.05.2013			Proposal received for new scheme		
146	Singur	New Scheme for Narayanpur under Narayanpur Bahirkhand G.P.	New	Rural	CE_P&WQM_8027/79/K/2014, dt. 26.05.2014			Send to EE, SID for FIR/LOP		
147	Singur	Basubati	New	Rural	1754/MC/28/2013, dt. 05.02.2014		65,66,67,68,69&70	Sent to EE, SID for requisition of CAD-GIS Map & FIR/LOP of modified command area, vide memo. no. 275/PC-II dt. 21.08.17		
148	Singur	Shibrambati	New	Rural	1754/MC/28/13, dt. 05.02.2014		71,72,73,74&77	Command area modified		
149	Tarakeswar	Santoshpur G.P.	New	Rural	Resolution of 8 th meeting of DWSM, Hooghly, dt. 23.09.2015		7,8	New proposal scheme	Y	
150	Tarakeswar	Astara (AstaraDattapukur G.P)	New	Rural	Resolution of 7 th meeting of DWSM, Hooghly on 26-02-2015		66		Y	
151	Tarakeswar	Baligori-II(Baghari & Najipur)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		53,54,52,51,50,37,36,33, 47		Y	
152	Tarakeswar	Baidyapur (Baligori-I G.P)	New	Rural	CE, P&WQM_9098/79/K/2014, dt. 13.06.2014		28,29,35	FIR/LOP received by EE_P&DD-IV	Y	
153	Tarakeswar	Bhanjipur	New	Rural	Resolution of 5 th meeting of DWSM, Hooghly, dt.18-09-14		26,27,24		Y	
(K) Name of District:- PURBA MIDNAPORE (under Planning & Design Division-IV)										
1	Bhagabanpur -I	Gur Gram	New	Rural	CE, P&WQM_2248/MC/28/13, dt. 13.02.2015 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		18,27,28,354	Sent to EE_SID for Digi Map. by EE_P&DD-IV	Y	
2	Bhagabanpur -I	Garbhera	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		19,17,26,29	Proposal received from DWSM(J.L.No 18,27,28,354 included in Gur Gram PWSS)	Y	
3	Bhagabanpur -I	Janadari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		93,34	Proposal received from DWSM	Y	
4	Bhagabanpur -I	Hamirpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		73,74,106	Proposal received from DWSM (Kalurbhari ,Jl. No. 74 covered in Bhagabanpur PWSS)	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
5	Bhagabanpur -I	Nunhunda	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		117&118	Proposal received from DWSM	Y	
6	Bhagabanpur -I	Bar Bhagabanpur (Renamed from Banamalipur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		107,115&116	Proposal received from DWSM, JI. No. 115,116 included in proposed Kishorpur PWSS	Y	
7	Bhagabanpur -I	New scheme	New	Rural	1026/MC/17/2011, dt. 17.01.13			10 Nos of Scheme to be formulated,2 Nos taken presently SI No.47 & 48, 2 Nos Scheme are overlapping & rest 6 Nos to be taken up recently.		
8	Bhagabanpur -I	Shimulia G.P.	New	Rural	795/MC/28/13, dt. 17.01.2014			Send to AE,HIP SD-I for new scheme formulation on 25.02.2014		
9	Bhagabanpur -I	Kishorpur(Shimulia G.P.)	New	Rural	795/MC/28/13, dt. 17.01.2014		114,115,116,125& 126	Send to AE, HIP SD-I for Digi. Map & LOP/FIR on 19-09-2014		
10	Bhagabanpur-I	Simulia	New	Rural	5325/MC/17/11, dt. 15.03.2013		11,41,15, 11,61,25, 126	Sent to EE, SID for LOP/FIR & Digi Map on 17.06.2014.		
11	Bhagabanpur-I	Kalabheri	New	Rural	12465/MC/28/13, dt. 12.08.14		146 & adjoining mouzas	Sent to AE_HIP SD-I for new scheme formulation on 02.09.14		
12	Bhagabanpur-I	Dwarikapur	New	Rural	CE(P)_9905/79/F/2015, 18.08.2016		109,110,67,66,65& 68	New proposal schemes sent to EE,P&DD-IV, vide memo.no. 256/PC-II, dt. 22.08.16 and requested to take up preparation of CAD-GIS map to EE,SID,PHE Dte.		
13	Bhagabanpur-I	Kakra	New	Rural	CE(P)_9905/79/F/2015, 18.08.2016		90,91,92,93,94,95, 96 &98	New proposal schemes sent to EE,P&DD-IV, vide memo.no. 256/PC-II, dt. 22.08.16 and requested to take up preparation of CAD-GIS map to EE,SID,PHE Dte.		
14	Bhagabanpur-II	Madhabpur Chak	New	Rural	12465/MC/28/13, dt. 12.08.14 & Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		174,175,176&214	Sent to AE_HIP SD-I for new scheme formulation on 02.09.14	Y	
15	Chandipur	Narayandari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		5,26,7,8,6,25,10,11,1 2,13	Proposal received from DWSM. Sent to EE, P&DD-IV for taking necessary action for preparation of e-map, FIR/LOP & DPR, vide memo.no. 624/PC-II, dt. 08.02.16. LOP/FIR received by P&DD-IV.	Y	
16	Chandipur	Iswarpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		61,71,66,,72,65,63, 62,64,16,17	Proposal received from DWSM	Y	
17	Chandipur	Dibakarpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		111,112,113,105& 104	Proposal received from DWSM. Sent to EE, P&DD-IV for taking necessary action for preparation of e-map, FIR/LOP & DPR, vide memo.no. 624/PC-II, dt. 08.02.16. LOP/FIR received by P&DD-IV	Y	
18	Chandipur	Sultanpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		75,76	Proposal received from DWSM	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
19	Chandipur	Khagda	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		107,108&106	Proposal received from DWSM	Y	
20	Contai-Deshapran	Paschim Khusbani	New	Rural	15735/MC/19/01, dt. 02.08.2012			Source cleared. FIR incomplete due to land problem.		
21	Contai-Deshapran	Kajibasan	New	Rural	15735/MC/19/01, dt. 02.08.2012			Source cleared. FIR incomplete due to land problem.		
22	Contai-I	Sahajadapur	New	Rural	15735/MC/19/01, dt. 02.08.2012		220 & adjoining mouzas	LOP/FIR under Preparation.		
23	Contai-I	Purushottampur	New	Rural	15735/MC/19/01, dt. 02.08.2012		347 & adjoining mouzas	Requisition for e-map submitted		
24	Deshpran (Contai-II)	Kadua Mukundapur	New	Rural	15735/MC/19/01, dt. 02.08.2012		618 & adjoining mouzas	Source cleared. FIR incomplete due to land problem.		
25	Egra-I	Sarrang	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		1,2,3,4,5&6	FIR/LOP received by EE, P&DD-IV, PHED	Y	
26	Egra-I	Shipur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		96,73,99,97,98,95, Eunia		Y	
27	Egra-I	Barida (Barida G.P)	New	Rural	CE_P&WQM_4678/79/F/2014, dt. 16.04.2015& Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		9,10,11,12, 16&18	Sent to EE, SID for Digi. Map by EE, P&DD-IV, PHE Dte.	Y	
28	Egra-I	Khalina	New	Rural	CE_P&WQM_4678/79/F/2014, dt. 16.04.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		Zone-I: 7,9,10,11,16,18,19,20&41. Zone-II: 12,13,14&15	Preparation of CAD-GIS map, vide memo.no. 588/PC-II, dt. 10.03.17		
29	Egra-II	Uttar Silampur	New	Rural	CE_P&WQM_10072/79/F/2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		216,217,219,220,221, 222,247,249&250	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
30	Egra-II	Dubda	New	Rural	CE_P&WQM_10072/79/F/2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		191,193,194&208	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
31	Egra-II	Bara Nalgerya	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		185,246,248,251,252,253,261,262,263&264	FIR/LOP received by EE, P&DD-IV, PHED.	Y	
32	Khejuri-I	Jahanabad	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		13,14,15	Sent to EE_SID for Digi. Map. by EE_P&DD-IV	Y	
33	Khejuri-II	Halud Bari	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		21,18,23	Proposal received from DWSM	Y	
34	Kolaghat	Narayan Pakuria	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		217	Proposal received from DWSM	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
35	Mahishadal	Water Supply Scheme for Mahishadal Block	New	Rural	CE (P&WQM), 11203/MC/19/01, dt. 28.05.12			Preliminary Feasibility Report submitted vide memo no 290 of SE PC-II dt. 04.07.12		
36	Mahishadal	Jagatpur	New	Rural	20615/MC/34/2011, dt. 05/11/2012		160,161,162&163	Send to AE, HIP SD-I for LOP/FIR on 08-09-2014. Under progress		
37	Moyna	Gokulnagar	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		176,177,175,174,178,173,179, 182,183,180,181,194,191,192,204,193,195&196	Sent to AE_HIP-I for LOP/FIR. by EE_P&DD-IV	Y	
38	Moyna	Kalage Chhia	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		202,214 (Kalage Chhia), 220,221		Y	
39	Moyna	Bakcha	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		235,233,232,248,243(DI.No. 232,233, 248 & 243 included in Chandri Beniya)		Y	
40	Moyna	Gojina	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		214,217,222,223,224,225&234	FIR/LOP received by EE, P&DD-IV, PHE Dte.	Y	
41	Moyna	Narikeldaha	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		249,242&247	Sent to AE, HIP-I for LOP/FIR by EE, P&DD-IV	Y	
42	Moyna	Srikantha	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		171,172,184,169&168	Sent to EE_SID for Digi. Map. by EE_P&DD-IV	Y	
43	Moyna	Shyampur	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15		244,245,246,229, 228,230&231	Sent to EE_SID for Digi. Map. by EE_P&DD-IV		
44	Moyna	Banki	New	Rural	20615/MC/34/2011, dt. 05/11/2012		185,186,187,188, 190	SFC submitted, 30/PC-II, dt. 16.01.2013.		
45	Moyna	New Scheme	New	Rural	9146/MC/17/11, DT. 22.04.2013			Proposal for 5 nos. of new scheme received		
46	Moyna	New Scheme	New	Rural				Proposal for 5nos of new scheme to be taken up recently.		
47	Nandakumar	Ichhapur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		48,49,53 & 54	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
48	Nandakumar	Tikarampur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		51,52,58,89,35(30%) &59(50%)	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
49	Nandakumar	Ramchandrapur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		Zone-I: 27,28,64,65 &66, Zone-II: 26,30,29,62 &63	1.Preferably two zones 2. Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
50	Nandakumar	Mandar Gachhya	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		90,91,99,100,101, 102 &118(50%)	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
51	Nandakumar	Kumarara	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016		118(50%),120 &121	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
52	Nandigram-I	Kalicharanpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		248	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
53	Nandigram-I	Jalpai Part-VII	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		Zone-I: 202,203, 244&245; Zone-II: 201&246	1.Head Works to be located at central portion of the proposed Mouza / command area 2. Preferably two zones may be considered. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
54	Nandigram-I	Samsabad	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		206&236	FIR/LOP received by EE, P&DD-IV		
55	Nandigram-I	Gopimohonpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		194,195,196, 197,198&200	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
56	Nandigram-I	Kenda Mari Jalpai	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		189	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
57	Nandigram-I	Bhekutia	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		159,160,161, 169,170&168	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
58	Nandigram-I	Haripur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		145,146,147, 211,210,218&216	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
59	Nandigram-I	Gokulnagar	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		225, 226,227&241	Head Works to be located at central portion of the proposed Mouza / command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
60	Nandigram-II	Kamalpur (Satsgabri)	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		220,221,222,223 & 224	Sent to AE,HIP SD-I for LOP/FIR on 19.07.2016. Head Works to be located at central portion of the proposed Mouza / command area.Proposal received from DWSM, (JL. No. 141 included in Amda Bad PWSS). Sent to EE,P&DD-IV, vide memo. no. 100/PC-II, dt. 13.06.16. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
61	Nandigram-II	Ashadtatya (CT)	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		123, 125 (40%) 155,153,151 & 152	Head Works to be located at of border the 152 & 153 & centre of command area. Proposal for New scheme. Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
62	Nandigram-II	Gopalpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		123,124,125,144,126& 127	FIR/LOP received by EE, P&DD-IV, PHE Dte.		
63	Nandigram-II	Chironjibpur	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		118,119,120,121& 122	Head Works to be located at of border the 119 & 121 & centre of command area. Proposal for New scheme.Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
64	Nandigram-II	Bayal	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		114,115,117&154	Head Works to be located at Jl. 117 /central portion of command area. Proposal for New scheme.		
65	Nandigram-II	GopalChak	New	Rural	CE, (P)_5921/MC/3/16, dt. 02.06.2016.		116, 156,157&158	Head Works to be located at central portion of command area. Proposal for New scheme.Proposal for CAD/GIS Map & LOP/FIR sent, vide Memo. No. 234/PC-II, dt. 10.08.16 to EE, SID & EE, P&DD-IV.		
66	Panskura-I	Dakshin Chan Chiara	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		205,206,208,209,210,21 4,215&216	LOP/FIR received by EE, P&DD-IV	Y	
67	Panskura-I	Balarampur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		4,5,2,1,3,27,28,29	Proposal received from DWSM	Y	
68	Panskura-I	Uttar Gopalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		56,55,62,54,59,57, 58,60	Proposal received from DWSM	Y	
69	Panskura-I	Gobindapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		114	Proposal received from DWSM	Y	
70	Panskura-I	Suarasatya	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		211,212,335&336	Proposal received from DWSM	Y	
71	Panskura-I	Khandakhola (Renamed from Ukhrapara)	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		319,320,321,327, 324&319	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16.sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
72	Panskura-I	Dakshin Maynadal	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		52,33,32,34,35,51, 50,68,42	Proposal received from DWSM	Y	
73	Panskura-I	Dhuliapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		211,212,336,335,215,21 0,214,208,216&217	Proposal received from DWSM. (Jl. No.217 included in Panskura-II Surface Water Supply Scheme)	Y	
74	Panskura-I	Maishora	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		7,12,11,10,9,8,6,23,26,24	Proposal received from DWSM	Y	
75	Panskura-I	Belda	New	Rural	20615/MC/34/2011, dt. 05/11/2012		106,107, 112,102, 105,104,103&100	SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
76	Panskura-I	Udaypur (Ghoshpur- Chittanyapur G.P)	New	Rural	10067/MC/17/2011, dt. 02.05.2013		200 & adjoining mouzas	FIR/LOP under progress		
77	Panskura-II	Paschim Manika	New	Rural	20615/MC/34/2011, dt. 05/11/2012		264,267&268	SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress and will be covered by scheme of surface water taken up at present		
78	Panskura-II	Baishnabchak	New	Rural	20615/MC/34/2011, dt. 05/11/2012		257,258 &235	SFC submitted, 535/PC-II, dt. 05.12.2013. DPR under progress and will be covered by scheme of surface water taken up at present		
79	Patashpur-I	Brajalalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		154,127,129,131,132, 133&152	Proposal received from DWSM, (Jl. No. 132,133,152 covered in Amarshi PWSS)	Y	
80	Patashpur-I	Gopalsingpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		145,144,146&147	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16. sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
81	Patashpur-I	Palpara	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		195,193,194&192	Proposal received from DWSM	Y	
82	Patashpur-I	Gopalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		36,34,31,21,30,41, 32,33,22,290,35	Proposal received from DWSM	Y	
83	Patashpur-I	Barahat	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		201,200&202	Proposal received from DWSM	Y	
84	Potashpur -II	Khar	New	Rural	CE_P&WQM_10072/79/F2015, dt. 10.08.2017 & 10073/79/F/2015, dt. 10.08.2017		84,85,86,87,88,89&90	Sent to EE_SID for requisition for e-map , vide memo. No.250/PC-II, dt. 11.08.2017		
85	Potashpur -II	Kasbapatapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		49		Y	
86	Potashpur -II	Motirampur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015 & CE, P&WQM_522/MC/16/15, dt. 25/01/2016		51,52,53,54,55	Sent to EE_P&DD-IV for formulation of LOP/FIR & DPR, vide no. 222/PC-II, dt. 03.08.16. sent to EE, SID, for Digitization Map, vide memo. 528/P&DD-IV, dt. 17.08.16	Y	
87	Potashpur -II	Khar	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		84,85,88,89	Proposal received from DWSM	Y	
88	Potashpur -II	New Scheme	New	Rural	4773/MC/17/11, dt. 06.03.13			Sent to AE-HIP-I for PIR on 28.03.13		
89	Ramnagar-I	Scheme for Gobra Rampur, (Gobra G.P)	New	Rural	24460/MC/28/13, dt. 27.12.13		76,Rampur,84	Sent to AE,HIP SD-I for new scheme formulation on 25.02.2014. Jl. No. 48&65 including in "Gobra PWSS.	Y	
90	Ramnagar-II	Manikbasan	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014		136,132,128,147, 122,133,127&129		Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
91	Ramnagar-II	Malancha	New	Rural	CE (P&WQM), 2248/MC/28/13, dt. 13.02.15 & Resolution of meeting of DWSM, Purba Medinipur on 29.08.2014 & Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		134,135,137,138,154,155,156,180,182&183	Send to AE,HIP for LOP/FIR by EE_P&DD-IV	Y	
92	Ramnagar-II	Maitna	New	Rural					Y	
93	Ramnagar-II	Baksipur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		152,151&162	Proposal received from DWSM	Y	
94	Ramnagar-II	Satilapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		196,248,249&195	Proposal received from DWSM & Satilapur (Jl.no. 196) covered in Narandia PWSS	Y	
95	Ramnagar-II	Badalpur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		192,188,178,176& 177		Y	
96	Ramnagar-II	Depar Shasanbar	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		136,132,130,128,131,122,133,127&129	Jl.No. 136,132,128,122,133,127,129 included in Manikbasan PWSS	Y	
97	Ramnagar-II	Maithana Paikbar	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		145,144,147,146&148	Proposal received from DWSM	Y	
98	Ramnagar-II	Kadua	New	Rural			134 & adjoining mouzas		Y	
99	Sahid Matangini	Shantipur (Shantipur-I)	New	Rural	9628/MC/17/2011, DT. 25.04.2013		3,5,1&4	FIR/LOP received by EE, P&DD-IV, PHE Dte.		
100	Sahid Matangini	Uttar Dhalhara	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		75,76,77,78,79,80,81,82&290	Sent to EE,SID, vide memo.no. 167/PC-II, dt. 30.06.2017 for requisition for CAD-GIS map	Y	
101	Sahid Matangini	Khandagram	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		82,290,81	Proposal received from DWSM	Y	
102	Sahid Matangini	Hurinan	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		35,40,26,27,34	Proposal received from DWSM	Y	
103	Sahid Matangini	Kharui	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		24,23,31	Proposal received from DWSM	Y	
104	Sahid Matangini	Jamitta	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		32,28,29	Proposal received from DWSM	Y	
105	Sutahata	Guaberia GP	New	Rural	679/MC/28/2013, dt. 27.01.15				Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
106	Sutahata	Durgapur	New	Rural	Resolution of meeting of DWSM, Purba Medinipur on 13.05.2015& CE, P&WQM_522/MC/16/15, dt. 25/01/2016		10,23,24,25,26,27, 31,33	Proposal received from DWSM	Y	
107	Tamluk	Kalurbheri	New	Rural	CE (P): 12465/MC/28/13, dt. 12.08.2014			Sent to EE, P&DD-IV for DPR on 13.08.14		
108	Tamluk	Madhabpur	New	Rural	CE (P): 12465/MC/28/13, dt. 12.08.2014			Sent to EE, P&DD-IV for DPR on 13.08.14		
(L) Name of District:- PASCHIM MIDNAPORE (under Planning & Design Division-IV)										
1	Chandrokona-I	Gohaldanga, Khira	New	Rural	14759/MC/28/2013, dt. 14.10.2014		184,185,191,192, 193,199,200,183	Received LOP/FIR on 05.08.15 form EE_SID and sent to EE, P&DD-IV, vide memo. no. 287/PC-II, dt. 05.08.2015	Y	
2	Chandrokona-II	Basanchhara	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Basanchhara (68), etc.	Proposal received from DWSM	Y	
3	Daspur-I	Suratpur (Renamed from Dharmmapur)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		41,42,43,44,45,51, 52,50,59	Proposal received from DWSM (Jl. No. 50 & 59 covered in Daspur PWSS)	Y	
4	Daspur-I	Sagarpur (Renamed from Purushottam)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		192,193,194,195,59	Proposal received from DWSM (Jl. No. 59 covered in Daspur PWSS)	Y	
5	Daspur-I, Daspur-II, Debra,Ghatal & Chandrokona	Surface Water based Water Supply Scheme	New	Rural	CE,P&WQM_49/79/A/2015, dt.04.01.2017			Preliminary investigation in Progress		
6	Daspur-II	Sauri-Katabarh G.P.	New	Rural	CE, P&WQM_23699/79/E/2013, dt. 12.12.2013			Sent to EE, SID for LOP/FIR & Digi. Map and LOP/FIR on 12.06.2014		
7	Daspur-II	Gopigunj	New	Rural	15735/MC/19/01, dt. 02.08.2012			PIR under progress		
8	Daton-I	Monoharpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Monoharpur, Panchasol, Benadubi, Sijua, Kajipara,Goponathpur		Y	
9	Dantan-II	Dhaneshwarpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		251,,252,225,142, Joragera,Jamajangal	Proposal received from DWSM(Jl.no 251,252 covered in Dhaneshwarpur PWSS	Y	
10	Danta-II	Sohagpur	New	Rural			254,255&256	SFC submitted, 503/PC-II, dt. 02.12.2015. Source cleared on 3 rd SLSSC meeting dt. 20.01.16		
11	Dantan-II	New proposal	New	Rural	10918/79/E/2013, dt. 21.07.14		272,277,276&323			
12	Dantan-I/Tarurai GP	Kharakhai & Tarurai	New	Rural	CE, (WZ) 20766/79/E/13, dt. 28.10.2013		34 & adjoining mouzas	Proposal received directly from EE, Medinipur Division on 10.02.2014		
13	Debra	Khajuri	New	Rural	CE,P&WQM,_14759/MC/28/13, dt. 14.10.14		109, 111,112,113,114,115	SFC submitted, 169/PC-II, dt. 12.06.2014, DPR under progress. Source cleared on 28 th SLSSC meeting, dt. 22.07.15	Y	
14	Debra	Jhangia	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Jhangia, Rhangia, Kajichak, Madyapara, Kajichak, Dakshimpara, Kajichak Paschimpara, Amragera, Chak Kalyan, Chak Harihorpur, Chak Sulpan (Ghoshpara), Yearpur, 419,420,422		Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
15	Debra	Bakla Sebasram	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		160,159,162,163&164		Y	
16	Debra	Duan	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		431,436,437,438,447,44 9,473,474,475&476	FIR/LOP recived from EE, SID, vide memo.no.642/SID,dt. 28.10.16 and sent to EE, P&DD-IV, PHE Dte, vide no. 532/PC-II, dt. 09-02-2017	Y	
17	Debra	Khanamohon	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		333,332,334,310,335, 336		Y	
18	Debra	Kanakpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		38,39,40,41,42,43,44,50, 51&52	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 476/PC-II, dt. 06.01.17	Y	
19	Debra	Bikrampur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		53,54,56,57,63&64	FIR/LOP recived from EE, SID and sent to EE, P&DD-IV, PHE Dte, vide no. 476/PC-II, dt. 06.01.17	Y	
20	Debra	Islampur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		512,415,414,411,407, 410, Amrageria, 413		Y	
21	Debra	Sankoa	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		398,397,354,399,350, 400,406,408,425,424, 423,409,410,405,411, 407		Y	
22	Debra	Kalyanpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		350,351,349,348,355,347,3 45,338&346	Proposal received from DWSM (Jl. No. 350 included in Sankoa PWSS)	Y	
23	Debra	Dingal (Renamed from Radhamohanpur)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		486&487	Proposal received from DWSM (Jl. No. 481,483 covered in Radhamohanpur PWSS)	Y	
24	Debra	Benya (renamed from Hoypath)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		340,306,246,245,241&3 41	Proposal received from DWSM (Jl. No. 306,245,246,340,341 covered in Debra PWSS)	Y	
25	Debra	Chak Sahapur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		385,383,380,389,386,39 2&388	Proposal received from DWSM (Jl.no 380 included proposed Singarpur PWSS)	Y	
26	Debra	Debrabazar	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Debrabazar area	Proposal received from DWSM	Y	
27	Debra	Chaksulpan	New	Rural			408,409,410,417,418,424, 425,430	Received LOP/FIR on 09.09.15 form EE_SID and sent to EE, P&DD-IV, vide memo. no. 358/PC-II, dt. 11.09.2015		
28	Debra	Singarpur	New	Rural	CE, P&WQM_20615/MC/34/2011, dt. 05.11.12		380 & adjoining mouzas	Sent to EE_SID for FIR/LOP & Digi Map. On 19.08.14		
29	Debra	Bhagabanpur	New	Rural	CE, P&WQM_20615/MC/34/2011, dt. 05.11.12		235 & adjoining mouzas	Sent to EE_SID for FIR/LOP & Digi Map. On 19.08.14		
30	Garbeta –I	Malara	New	Rural	14759/MC/28/2013, dt. 14.10.2014		594,595,596,601,604&6 05	FIR/LOP received on 2.06.15 from SID & sent to EE,P&DD-IV, 143/PC-II, dt. 02.06.15	Y	
31	Garbeta –I	Dhobaberia	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Dhobaberia, Kashidakya, Kurchidanga, Chandabila, Bhemuasole	Proposal received from DWSM	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
32	Garbeta –II	Makli	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		22 Mouzas under Makli Gram Panchayat		Y	
33	Garbeta –II	Metyala	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		146,287,288,289,290,291,292&294	FIR/LOP received on 2.06.15 from SID & sent to EE,P&DD-IV, 143/PC-II, dt. 02.06.15	Y	
34	Garbeta –II	Shirsa	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		134 & adjoining mouzas		Y	
35	Garbeta –II	Junsol	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		170 & adjoining mouzas		Y	
36	Garbeta –II	Amjor	New	Rural	14759/MC/28/2013, dt. 14.10.2014		23,24,25,26,27,28,29,30,31,32,36,37&38	FIR/LOP received on 04.10.2016, vide memo no. 601/SID, dt. 27.09.16 & sent to EE, P&DD-IV, vide memo. No. 332/PC-II, dt. 04.10.16		
37	Garbeta –III	Dotal	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		293,309,310,311,312,313,314,315,353	FIR/LOP received on 14.03.16 from SID & sent to EE,P&DD-IV, 697/PC-II, dt. 15.03.16	Y	
38	Garbeta –III	Satbankura	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Satbankura Purba, Satbankura Paschim, Ghosinda, Barakura		Y	
39	Garbeta –III	Panikotor	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Panikotor, Saulia, Indrekala, Metalia, Ausbandi, Karse		Y	
40	Garbeta –III	Samar Mara	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		715&725	Proposal received from DWSM	Y	
41	Garbeta –III	Domuyani	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		Domuyani,Banpur,Kadugura,Kanchangiri,Guiyadah,Kanchandhari	Proposal received from DWSM	Y	
42	Ghatal	Kharigerya	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		89,88,92, 90		Y	
43	Ghatal	Shila Rajnagar	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		144,143,119&142	FIR/LOP received from EE,SID, vide memo. no. 1069/SID...dt. 23/12/15 & sent to EE,P&DD-IV, PHED. vide memo. no. 606/PC-II, dt. 27.01.16	Y	
44	Ghatal	Ranjapur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Ranjapur, Sultanpur, Narayanchak, Lakhmanpur, Dewan Chak, Pas Soai, Ranchandrapur		Y	
45	Ghatal	Solageri	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Solageri, Nalgerai, Chakparinda, Sitalpur, Malancha, Bagageria, Susuria, Raghunathpur, Saoragaria, Chaklachipur, Barrabani, Hemantapur		Y	
46	Ghatal	Simulai	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		110 & adjoining mouzas		Y	
47	Ghatal	Maharajpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		115,116,121,122,123,124,125,132,133,134 &135	FIR/LOP received from EE, SID & sent to EE, P&DD-IV, PHED. Vide memo. no. 558/PC-II, dt. 01.03.2017	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
48	Ghatal	Kuran	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		19,45&46	FIR/LOP recived from EE, SID, vide memo.no.686/SID,dt. 24.11.16 and sent to EE, P&DD-IV, PHE Dte, vide no. 533/PC-II, dt. 09-02-2017	Y	
49	Ghatal	Gholsai	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Gholsai, Mosarpur, Chauka, Bhagirathpur, Hemontopur, Baraboni		Y	
50	Ghatal	Kotulpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Kotulpur, Kismat Kotulpur, Gamaria, Gopalpur, Roghunathpur		Y	
51	Ghatal	Dewanchak	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014	4505	105,106&107	FIR/LOP received from EE, SID & sent to EE, P&DD-IV, PHED. Vide memo. no. 10/PC-II, dt. 10.04.2017(TSM/004505)	Y	
52	Ghatal	Irpala	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Total Irpala Gram Panchayat		Y	
53	Ghatal	Extention of pipeline to Harisinghapur with Pratappur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		151		Y	
54	Ghatal	Chaksadi	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		91,97,98,129&131	SFC submitted, 576/PC-II, dt. 07.01.16. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16		
55	Ghatal	Khasbar	New	Rural	CE/WZ_20766/79/E13, dt. 28.10.2013		Zone-I: (30%)7,8,9,14,15; Zone-II: (70%) 9,10,11	Revised SFC submitted, 374/PC-II, dt. 24.09.2015, DPR under progress.		
56	Keshpur	Mohanpur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		90,89,88,91,,87,360,359, 358,356,366	Proposal received from DWSM	Y	
57	Keshpur	Jagnnathpur G.P.	New	Rural	796/MC/28/13, dt. 17.01.2014		80,82,83	Send to EE, SID for preparation of LOP/FIR & Digi Map from SE, PC-II on 03.02.2014		
58	Kharagpur-I	Raghnathpur (Renamed of Bonpatna)	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		340,342,273,274,341, 339,338&343	Proposal received from DWSM(Jl. No. 340&342 covered in Khelar & Betchati PWSS	Y	
59	Kharagpur-I	Kashijora	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		253,249,248,252,292, 291,297,298&296	Proposal received from DWSM	Y	
60	Kharagpur-II	Bhandaria Sit	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Bhandaria (Village), Paparara (Village)		Y	
61	Kharagpur-II	Lachhmapur	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		372,378,377,374,376,38 2,375&373	Proposal received from DWSM	Y	
62	Kharagpur-II	Kapasgerya	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		549,550,551,569,557&4 58	Proposal received from DWSM (Jl. No 458 covered in Madpur PWSS)	Y	
63	Kharagpur-II	Warda	New	Rural			436, 437,438,439,440,441,442,4 43,448,584,587,589,590,59 1,592,593&607	552/PC-II, dt. 27.01.2015		
64	Midnapur Sadar	Gopgarh	New	Rural	CE, P&WQM_11553/MC/28/13,dt. 31.07.14		138to140, 144,148,149, 157	SFC submitted, 691/PC-II, dt. 23.03.2015, DPR under progress. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		
65	Mohanpur	Souri	New	Rural					Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
66	Pingla	Khrinda	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Khrinda Uttarpara, Khrinda Purbapara, Khrinda Madhyapara, Khrinda Dakshinpara, Khrinda Paschimpara		Y	
67	Pingla	Hasimnagar	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		16,17,22,23,24,25,26	SFC submitted, 120/PC-II, dt. 20.06.2016. SFC cleared in 1st SLSSC on 13.07.2016	Y	
68	Pingla	Mallarpur	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		40,41,42,43,44,45	SFC submitted, 518/PC-II, dt. 14.12.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16	Y	
69	Pingla	Ujan (Renamed from Pingla)	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		86,87,88,82,90,89,83	Proposal received from DWSM (Jl. No. 83 covered in Pingla PWSS)	Y	
70	Pingla	Samsara	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		217,218,214,215,216,219&220	Proposal received from DWSM	Y	
71	Pingla	Pindrui	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		209,222,223,210,211&221	Proposal received from DWSM	Y	
72	Pingla	Sahara (Kusumda GP)	New	Rural	CE,P&WQM_14759/MC/28/13,dt. 14.10.2014 & 7639/MC/17/2011, DT. 08.04.2013 & CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		2,3,4,10,12,13,14,15,16,17,22,23,24,25,26, 27,28,29,30,31	Proposal received for new scheme. Scheme to be taken up resently		
73	Pingla	New Scheme (Jalchalk)	New	Rural	5327/MC/17/2011, dt. 15.03.2013		236	EE, SID conducted PIR, his finding are that uncovered portion of Jalchalk mouza may be covered by extending pipe network from ongoing Barisha water supply scheme or by preparation of a separate new scheme for the balance part of te Jalchalk mouzas. There is a Swajaldhara scheme in defunct stage.		
74	Sabang	Katina			CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Katina, Barda, Mohar, Batitaki, Biharichawk, Seulipur, Dakshin Nimki Mohar, Raichawk, Mohar Kannchawk		Y	
75	Sabang	Dash Gram	New	Rural	15735/MC/19/01, dt. 02.08.2012		318	Sent for Digi. Map on 12.06.14 form SE_PC-II		
76	Sabang	Khagragerya	New	Rural	15735/MC/19/01, dt. 02.08.2012		187,188,189,240,241,242,243,244,245,246, 289,290,291	Received LOP/FIR on 05.08.15 form EE_SID and sent to EE, P&DD-IV, vide memo. no. 287/PC-II, dt. 05.08.2015		
77	Sadar	Sirisdanga (Bagerpukur) under G.P. no. 3	New	Rural	11553/MC/28/13, dt. 31.07.2014			Sent to EE_SID for FIR/LOP on 12.08.14		
78	Sadar	Lohatikiri, Bagdubi, Jamsole, Panjasole, Lodhasai, Nepura, Gopegarh under G.P no. 04	New	Rural	11553/MC/28/13, dt. 31.07.2014			Sent to EE_SID for FIR/LOP on 12.08.14		
79	Sadar	Khairullya under G.P no. 04	New	Rural	11553/MC/28/13, dt. 31.07.2014			Sent to EE_SID for FIR/LOP on 12.08.14		

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
80	Salbani	Kushtara	New	Rural	14759/MC/28/2013, dt. 14.10.2014		133,134,136,146,147,148,149,150&151	P&DD-IV have been LOP/FIR from EE/SID	Y	
81	Salbani	Barobakhra	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		425,424, 416,426,431,432,414	SFC submitted, 503/PC-II, dt. 02.12.15. Source cleared on 3 rd SLSSC meeting, dt. 20.01.16	Y	
82	Salbani	Bankibandh	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		417,418,419,420,422,423,433&434	FIR/LOP just received by EE,P&DD-IV, PHED	Y	
83	Salbani	Bara Kalsibhanga	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Bhulasol, Tilaboni, Kadamdihe, Sri Krishnapur, Payrachali, Bara Kalsibhanga, Choto Kalsibhanga, Pariayama, Sapkata, Golakchak, Pukuriasol, Metal, Dhapra, Pathri, Amdanga, Majurkata	FIR/LOP under preparation	Y	
84	Salbani	Panison (Renamed from Debogram)	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		5,13,4,,184	Proposal received from DWSM (Jl. No. 135 covered in Debogram PWSS, Jl. No 136,150 included in proposed "Kushtara" PWSS. Jl. No. 47 included in proposed "Murari" PWSS)	Y	
85	Salbani	Pirakanta under G.P. no. 7	New	Rural	11553/MC/28/13, dt. 31.07.2014			Sent to EE_SID for FIR/LOP on 12.08.14		
86	Salbani	Murari	New	Rural	11553/MC/28/13, dt. 31.07.2014		47,49,87, 88,94, 95,96,97,98,99, 102,103,104,105, 106,107,108 & 109	SFC submitted, 691/PC-II, dt. 23.03.2015, DPR under progress. Source cleared on 28th SLSSC meeting, dt. 22.07.15		
87	Salbani	Benucha	New	Rural			241,242,243,244,245,306,307,308,309,310,311,470,471,472,473&497	FIR/LOP received by EE,P&DD-IV.		
(M) Name of District:- JHARGRAM (under Planning & Design Division-IV)										
1	Binjpur-I	Dharampur	New	Rural	CE,P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		869, Bandhgdar	Proposal received from DWSM	Y	
2	Binpur-II	Gohaberya (Simulpal Belpahari G.P)	New	Rural	14351/MC/28/2013, dt. 25.06.2013		107 & adjoining mouzas	Received LOP/FIR on 18.11.14 form EE_SID and sent to EE, P&DD-IV same date		
3	Gopivallavpur-I	Narisol (Saria G.P)	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017		129 to 141	Sent to EE, SID, vide memo. no. 153/PC-II, dt. 27.06.17 for Preparation of FIR/LOP		
4	Gopivallavpur-I	Dhaan (Kenduagari G.P)	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017	4624	233,234,235,388,389,405,406,407&408	Sent to CE, P&WQM, PHE Dte. for generation of TSM, vide memo.no. 131/PC-II, dt. 12.06.2017		
5	Gopivallavpur-I	Bara Tarki (Kenduagari G.P)	New	Rural	CE,P&WQM,_6344/MC/03/2016,dt. 31.05.2017	4626	237,384,385,386,387,390,392,401,402,403&404	Sent to CE, P&WQM, PHE Dte. for generation of TSM, vide memo.no. 131/PC-II, dt. 12.06.2017		
6	Gopivallavpur-II	Gohalmara	New	Rural	CE,P&WQM,_14759/MC/28/13,dt. 14.10.2014		Gohalmara (307), Dainmari, Kalaberya		Y	
7	Nayagram	Borkhakri	New	Rural	CE, P&WQM_333/79/F/2015, dt. 15.01.16 & DWSM Meeting dated 22/12/15		78,8,38,57,59,77,40,31	Proposal received from DWSM	Y	

Sl. No.	Block/ Municipality	Brief Name of Proposed W/S/Other Scheme	Type of Scheme	Programme(NRDWP)	Ref. of instruction for preparation of the scheme	TSM No.	J.L.Nos.	Present Status/Actions/Remarks (action pending with)	DWSM Clearance	
									Y	N
1	2	3	4	5	6		7	8	9	
8	Nayagram	New Scheme	New	Rural	19182/MC/14/2011, dt. 12.10.2012		27,18,17, 318,187, 40,281, 288,319, 328,46, 168	Scheme formulation under progress		
9	Nayagram	Kuldiha	New	Rural	3666/MC/28/2013, dt. 04.03.2014		15,19,20,21,22,23,24	SFC submitted, 136/PC-II, dt. 01.06.15. Source cleared on 28 th SLSSC meeting, dt. 22.07.15		

Sd/-
Executive Engineer-III
Investigation Unit
P.H. Engineering Dte.

Sd/-
Deputy Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

LIST-II (A)
PPR/DPR SUBMITTED BY PLANNING CIRCLE-II WITH EFFECT FROM 01.04.2011 (UP TO 21.08.2017)

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from PC-II to C.E.	Ref. Of Tech. Clearance of the scheme (SLSSC held on)
Name of the District: Darjeeling									
1	Khuniapukhari	Kharibari	23,24,25&26	5413(2039)	G.W	393.14		693, dt. 07.02.14	22 nd , dt. 24.02.14
2	Tari	Kharibari	11,12,13,14&22	5182(2039)	-do-	398.62		684, dt. 03.02.14	22 nd , dt. 24.02.14
3	Deburam	Kharibari	41,42&43	4756(2041)	-do-	296.92		86, dt. 02.06.16	
4	Bairagi	Kharibari	27 to 31	9124(2042)	-do-	473.07	3587	120, dt. 06.06.17	
5	Dangarbhita	Kharibari	45, 48 to 53	9355(2042)	-do-	439.14	3854	120, dt. 06.06.17	
6	Lohasingh	Naxalbari	69,72&73	4316(2039)	-do-	348.01		684, dt. 03.02.14	22 nd , dt. 24.02.14
7	Damdama	Naxalbari	40,41,42,43,44,45, 46 & 53	6062(2041)	-do-	272.00		265, dt. 29.08.16	
8	Ghusuru	Naxalbari	33,34,35,36,37,38,39,47&48	7960(2041)	-do-	342.69		265, dt. 29.08.16	
9	Omi	Naxalbari	52, 56, 57, 59, 60 & 68	9282(2041)	-do-	365.53		265, dt. 29.08.16	
10	Kauchia	Phansidewa	34,35,36,37,38,39,40&42	8029(2039)	-do-	607.17		673, dt. 31.01.14	22 nd , dt. 24.02.14
11	Chaupukuria	Phansidewa	1,2	4052(2039)	-do-	375.76		673, dt. 31.01.14	22 nd , dt. 24.02.14
12	Tarbandha	Phansidewa	68,69,71,72&73	10016(2041)	-do-	498.14		86, dt. 02.06.16	
Name of the District: Kalimpong									
1	Teesta River Pumping Water Supply Scheme for Kalimpong	Kalimpong-I	Kalimpong Municipality & Adj. mouzas	108452(2047)	Surface water of River Teesta	8269		66, dt. 27.04.2017 (PPR)	
Name of the District: Coochbehar									
1	Panisala (Revised)	Coochbehar-I	247,248& 249	13016(2039)	-do-	588.21	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
2	Maranadirkuhi (Revised)	Coochbehar-II	85,73,75&76	7503(2039)	-do-	398.27	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
3	Bara Phalimari (Revised)	Dinhata-I	128,149,150,153&155	11761(2039)	-do-	570.19	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
4	Latapota (Revised)	Mathabhanga-II	65,71&72	12082(2039)	-do-	532.38	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
5	Balabhut (Revised)	Tufanganj-I	125	9321(2039)	-do-	550.74	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
6	Mahish Kuchi (Revised)	Tufanganj-II	62,64,66&67	14448(2038)	-do-	570.29	4628	137, dt. 16.06.16	22 nd , dt. 24.02.14
Name of the District: Jalpaiguri									
1	Kathalguri Tea Garden Area	Dhupguri	6	8690(2042)	-do-	173.79		615, dt. 17.03.17	
2	Ambari Tea Garden Area	Dhupguri	3	6849(2042)	-do-	268.62	3927	643, dt. 28.03.17	
3	Karbala Tea Garden Area	Dhupguri	18	11356(2042)	-do-	364.54	3928	643, dt. 28.03.17	
4	Palasbari Tea Garden Area	Dhupguri	8	4726(2042)	-do-	237.78	3930	643, dt. 28.03.17	
5	Dakshin Salbari	Dhupguri	34,35&36	12854(2042)	-do-	483.19	3934	271, dt. 17.08.17	

6	Purba Duramari	Dhupguri	37&38	8505(2042)	-do-	442.53	3935	271, dt. 17.08.17	
7	Samsing Tea Garden Area	Matiali	8	9487(2041)	-do-	315.91		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.16
8	Batabari Tea Garden Area	Matiali	25	3737(2041)	-do-	143.34		340, dt. 18.10.16	
9	Kilkote Tea Garden	Matiali	15	5770(2041)	-do-	202.08		420, dt. 13.12.16	
10	Songachhi Tea Garden Area	Matiali	4	4522(2042)	-do-	291.57	3944	239, dt. 04.08.17	
11	Baradighi Tea Garden Area	Matiali	29	8047(2042)	-do-	382.39	3943	239, dt. 04.08.17	
12	Mashabdanga	Maynaguri	53,54	9289(2039)	-do-	549.11		176, dt. 31.07.14	24 th , dt. 10.10.14
13	Paschim Salbari	Maynaguri	65,66,69&70	16982(2041)	-do-	737.28		327, dt. 03.10.16	
14	Jabaramli	Maynaguri	84	9451(2041)	-do-	412.63		327, dt. 03.10.16	
15	Bhangarhat	Maynaguri	77,78,82&83	19917(2041)	-do-	735.19		327, dt. 03.10.16	
16	Hasludanga	Maynaguri	80&81	10059(2041)	-do-	420.69		327, dt. 03.10.16	
17	Chengmari Tea Garden Area	Nagrakata	14	20414(2041)	-do-	422.49		380, dt. 17.11.16	
18	Grassmore Tea Garden Area	Nagrakata	15	7938(2042)	-do-	316.87	3952	271, dt. 17.08.17	
19	Gajoldoba Tourism Park Dooars	Rajganj	-	-	-	494.87		217, dt. 08.05.13	

Name of District:- Alipurduar

1	Dekhlapara Tea Garden Area	Madarihat-Birpara	3	2615(2041)	-do-	116.30		340, dt.18.10.16	
2	Hantupara Tea Garden Area	Madarihat-Birpara	28	10367(2041)	-do-	409.13		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016

Name of the District: Uttar Dinajpur

1	Purbba Chutiakhor	Chopra	73	19552(2041)	G.W	650.22		420, dt. 13.12.16	
2	Butijhari	Chopra	43 to 47	14363(2042)	-do-	442.43	3976	120, dt. 06.06.17	
3	Dehar	Goalpokhar-I	114,115,116,135&136	10764(2042)	-do-	414.26		615, dt. 17.03.17	
4	Amalbari	Goalpokhar-II	98,99,100,106,107&108	13024(2042)	-do-	449.33		615, dt. 17.03.17	
5	Amalijhari	Islampur	84,85,92,93&94	9637(2041)	-do-	349.32		36, dt. 06.05.16	
6	Bhojpur	Islampur	39,40&41	20994(2041)	-do-	608.25		420, dt. 13.12.16	
7	Sergam	Kaliaganj	24,105	8328(2041)	-do-	385.77		36, dt. 06.05.16	
8	Purba Rampur	Kaliaganj	40,41,42,43,44,45,46&47	12404(2041)	-do-	444.35		36, dt. 06.05.16	
9	Faridpur	Kaliaganj	70,71,72,73	9836(2041)	-do-	345.81		36, dt. 06.05.16	
10	Puria	Kaliaganj	77,78,79,81&82	13644(2041)	-do-	459.00		36, dt. 06.05.16	
11	Khowaspur	Karandighi	137,138,193&194	8426(2041)	-do-	314.54		489, dt. 16.01.17	
12	Kamartor	Karandighi	190,191,192&196	15151(2041)	-do-	458.9		489, dt. 16.01.17	

Name of the District: Dakshin Dinajpur

1	Karai	Bansihari	216,217,218,219, 231,232,233,234,235,236 &242	12604(2041)	-do-	498.78		248, dt. 18.08.16	
2	Bilbarail	Bansihari	277,278,279&280	8567(2041)	-do-	348.09		401, dt. 02.11.16	

3	Kalikamora	Kushmundi	Zone: I (62,121,122,123,124,125,126&136), Zone-II (129,130,131,132,133,134,135,137,139,140,141,142,143,144,145,146&147)	23096(2041)	-do-	897.80		236, dt. 10.08.16	
4	Deulbari	Kushmundi	118,119,120,138,148,149,150,151,152,153,154,155,156,157&165	13804(2041)	-do-	539.50		281, dt. 05.09.16	
5	Anantapur	Kushmundi	Zone-I: 83,88,89,90,91,92,93&94. Zone-II: 86,87,95,96,107,108,109,110,111&114	22281(2041)	-do-	827.52		419, dt. 13.12.16	
Name of the District: Malda									
1	Rangaipur	Harischandrapur-I	95,97,99&100	11885(2039)	-do-	521.49		695, dt. 07.02.14	22 nd , dt. 24.02.14
Name of the District: Howrah									
1	Khardaha	Amta-I	135,136,217,221,222,223&224	20652(2039)	G.W	713.38		152, dt. 17.07.14(PPR)	
2	Dhurkhali	Amta-I	156,157,158,159,162,163&164	19633(2039)	-do-	696.92		152, dt. 17.07.14(PPR)	
3	Chatra	Amta-I	210	3741(2039)	-do-	298.93		144, dt. 14.07.14(PPR)	
4	Dakshin Harishpur	Amta-I	211	4840(2039)	-do-	326.79		144, dt. 14.07.14(PPR)	
5	Raspur (Revised)	Amta-I	149,150,151,152,153,154&155	19088(2039)	-do-	612.79		448, dt. 03.11.15	25 th , dt. 27.11.14
6	Khosalpur	Amta-I	148,149,165,198,199,200,201,202,203 &204	30125(2041)	-do-	950.08		450, dt. 28.12.16	
7	Mahisgoha	Amta-II	209	3047(2039)	-do-	286.11		144, dt. 14.07.14(PPR)	
8	Sehagari	Amta-II	111,112,118&119	15303(2041)	-do-	452.61		634, dt. 11.02.16	
9	Jhamtia	Amta-II	74,97,98,101&103	12279(2041)	-do-	429.75		634, dt. 11.02.16	
10	Surface Water Based Water Supply Scheme For Sankrail Block (Including Sankrail Food Park) and Part of Domjur, Panchla, Uluberia-II Blocks	Sankrail, Domjur, Panchla, Uluberia-II	Sankrail block & part of Domjur, Panchla & Uluberia-II Blocks	778360	Sarface Water of River Hooghly	27403.00		371, dt. 09.11.16	
11	Dhandali	Shyampur-I	122,123&127	10497(2039)	-do-	568.84		692, dt. 07.02.14	22 nd , dt. 24.02.14
12	Gopinathpur	Shyampur-II	1	3300(2039)	-do-	290.44		152, dt. 17.07.14(PPR)	
13	Naoda	Shyampur-II	24	4873(2039)	-do-	327.5		144, dt. 14.07.14(PPR)	
14	Garbhabanipur	Udaynarayanpur	45,46,47,53&56	12915(2042)	-do-	459.97	4160	244, dt. 07.08.17	
15	Kultikari	Udaynarayanpur	58,59,60	6601(2039)	-do-	412.49		692, dt. 07.02.14	22 nd , dt. 24.02.14
16	Khan Jadapur	Uluberia-I	52	2732(2039)	-do-	277.9		152, dt. 17.07.14(PPR)	

17	Barmouberia	Uluberia-I	24	3042(2039)	-do-	284.22		144, dt. 14.07.14(PPR)	
18	Tulsiberia (Revised)	Uluberia-II	1	9237(2039)	-do-	338.49		448, dt. 03.11.15	25 th , dt. 27.11.14
Name of the District: Hooghly									
1	Kapsit	Arambag	108,109,110,111,113,114,115,116&118	12971(2042)	G. W	496.05	4210	146, dt. 20.06.17	
2	Kanpur	Arambag	42,90,91,92,123&124	7102(2042)	-do-	328.65	4230	185, dt.06.07.17	
3	Surface Water Based W/S Scheme for Arsenic Affected Balagarh & Pandua Block	Balagarh & Pandua	All mouza of Balagarh & Pandua	736013(2046)	Surface Water	45216		475, dt. 05.01.17	3rd(2016-17), dt. 25.01.17
4	Surface Water Based Piped Water Supply Scheme for Arsenic Affected Balagarh Block	Balagarh Block	132 nos. Rural Mouzas & 4 nos. Cencus Towns	309147(2046)	Surface Water of River Hooghly(Ganga)	22460	4629	192, dt. 11.07.17	
5	Nababpur	Chanditala-I	45	14776(2038)	G. W	620.53		708, dt. 19.02.14	22 nd , dt. 24.02.14
6	Kola	Chinsurah-Mogra	18,19,20,21 & 23	22410(2041)	-do-	742.06		147, dt. 01.07.16	
7	Chopa	Dhaniakhali	8,9,10,12,13,14,15,18,111,118,119,120 & 121	21792(2041)	-do-	724.75		228, dt. 08.08.16	
8	Dighir	Dhaniakhali	31,32	4825(2041)	-do-	217.2		255, dt. 22.08.16	
9	Kaikala	Haripal	13,14,15,16,17&51	Zone-I: 6952 & Zone-II: 14867(2042)	-do-	841.88	4262	110, dt. 02.06.17	
10	Hasampur	Dhaniakhali	122,123,124,127,128,129&130	9709(2041)	-do-	318.76		290, dt. 08.09.16	
11	Gopinagar	Dhaniakhali	43,44,45&53	12262(2042)	-do-	468.25	4563	21, dt. 11.04.2017	
12	Raghubati	Goghat-I	23,24,25,32,33,34,35,52,54,55&56	16896(2039)	-do-	849.25		692, dt. 07.02.14	22 nd , dt. 24.02.14
13	Shyamballavpur	Goghat-I	202,204,205,206&207	14272(2041)	-do-	532.64		506, dt. 24.01.17	
14	Chandanpur	Haripal	95,96,97&98	6377(2039)	-do-	395.21		692, dt. 07.02.14	22 nd , dt. 24.02.14
15	Radhanagar	Jangipara	75,76,79,83,84,85,86&87	11339(2041)	-do-	387.26		662, dt. 29.02.16	
16	Goswami Malipara	Polba-Dadpur	106,107,108,109,110,114,115,&116	20067(2041)	-do-	710.07		169, 14.07.16	
17	Basudebbati	Polba-Dadpur	128, ,129,130,131,132,133,134&135	11342(2041)	-do-	514.36		255, dt. 22.08.16	
18	Dantra	Polba-Dadpur	14,15,112,113,117&119	8083(2041)	-do-	325.76		651, dt. 30.03.17	
19	Bhangamora	Pursurah	2,3	6222(2039)	-do-	412.69		692, dt. 07.02.14	22 nd , dt. 24.02.14

Name of the District: Purba Midnapore									
1	Uttar Charaikhia	Contai-I	101,122,124& 125	6061(2042)	G.W.	305.55	4381	110, dt. 02.06.17	
2	Panchrol	Egra-I	49,50	9739(2041)	-do-	323.68		28, dt. 26.04.16	Awaiting
3	Nagua	Egra-I	56,57,58,113,116,117,118,119,122&192	16787(2042)	-do-	574.56	3607	70, dt. 03-05-17	
4	Dulalpur	Egra-II	254,255,256,257&258	8084(2041)	-do-	352.12		01, dt. 01.04.16	Awaiting
5	Chandibeniya	Moyna	232,233,243&248	Zone-I: 15583 & Zone-II: 10263 (2042)	-do-	963.47	4394	234, dt. 02.08.17	
6	Karak	Nandakumar	125,126&127	17238(2041)	-do-	624.05		289, dt.08.09.16	
7	Irkha	Nandakumar	32,33,34,35,36,37,38&60	16171(2041)	-do-	572.8		311, dt. 26.09.16	
8	Daudpur	Nandigram-I	219,229,230,231,233,235,207&234	Zone-I: 13798(2040) Zone-II: 12382(2040)	-do-	816.11		593, dt. 15.01.16	Awaiting
9	Amdabad	Nandigram-II	139 & 140	27945(2041)	-do-	1037.41		312, dt. 28.09.16	
10	Bheturya	Nandigram-II	142& 143	12509(2041)	-do-	488.95		401, dt. 02.11.16	
11	Paya (Mahaprabhu)	Ramnagar-I	66,67,68,69&84	8917(2041)	-do-	343.04		648, dt. 22.02.16	Awaiting
12	Gobra	Ramnagar-I	48,49,63,64,65&99	15786(2041)	-do-	449.49		662, dt. 29.02.16	Awaiting
13	Bheri Baranga	Ramnagar-II	21,22,23,24,25&26	12010(2041)	-do-	423.65		648, dt. 22.02.16	Awaiting
14	Palduhi	Ramnagar-II	27,115,116&119	9625(2041)	-do-	387.10		699, dt. 16.03.16	Awaiting
15	Alinan	Sahid Matangini	36,37,38,39&40	14514(2041)	-do-	942.74		153, dt. 12.07.16	1st, dt. 13.07.2016
Name of the District: Paschim Midnapore									
1	Chandipur	Daspur-I	5,6,7,8,9,10,15&16	12972(2041)	-do-	454.24		30, dt. 28.04.16	
2	Basantapur	Daspur-I	77,88,96,97,98,99,101 & 102	12494(2041)	-do-	455.96		136, dt.28.06.16	
3	Kurul	Danton-II	323,324,325,327,328&329	9395(2041)	-do-	435.62		30, dt. 28.04.16	
4	Kanchangeria	Debra	419,420,421,422,423,432,433,434,435,477,478,479,480,482,431&436	10204(2041)	-do-	441.45		79, dt. 30.05.16	
5	Mugbasan	Keshpur	34,53,46,347	11515(2041)	-do-	341.16		54,dt. 16.05.16	
6	Bhabaninagar	Midnapur Sadar	249,250,251,277,278,279&280	13579(2041)	-do-	539.85		01,dt. 01.04.16	
7	Bajpara	Midnapur Sadar	268,269,270,271,272,273,274,275,276,283&284	9385(2041)	-do-	369.76		54,dt. 16.05.16	
8	Krishnapriya	Pingla	6,7,8&11	5761(2041)	-do-	273.06		36,dt. 06.05.16	
9	Dhaneswarpur	Pingla	97,100,101,103,104,106,112,113,114&116	9537(2041)	-do-	414.69		79, dt. 30.05.16	

10	Report on Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Paschim Medinipur							599, dt. 15.03.17	
11	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks" in the Jhargram District and 4(four) Blocks of Paschim Medinipur District	4(four) Blocks						52, dt. 20.04.2017	
12	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Paschim Medinipur	21 Blocks				11900		May-17	
13	Integrated Action Plan for Supply of Drinking Water to the Drought Prone District of Paschim Medinipur	Garbeta-I, Garbeta-II, Garbeta-III, Salbani & Keshiary	-	-	-	987.00 (Budgetery estimated)	-	52, dt. 20.04.17	
Name of the District: Jhargram									
1	Integrated Action Plan for Supply of Drinking Water to the Drought Prone District of Jhargram	Binpur-I, Binpur-II, Gopiballavpur-II, Gopiballavpur-I, Jambani, Jhargram, Nayagram & Sankrail	-	-	-	1936.00 (Budgetery estimated)	-	52, dt. 20.04.17	
2	"Drinking Water Mitigation Master Plan for Draught-like situation prone Blocks in the District of Jhargram	8 Blocks				50154		May-17	

Standardized Depth of Tube Wells:									
1	All Districts of West Bengal	Standardized Depth of Tube Wells In Different Blocks of Different Districts In West Bengal							19 th , dt. 18.06.13 & 24 th , dt. 10.10.14
Model Water Supply System With Cost Estimate For Anaganwadi Centers									
1	All District of West Bengal							582, dt. 10.02.15	
Stand-alone Water Supply System with provision of Tube Well, Solar Power operated Pumping Machinery & ATU for Arsenic affected habitations with unsafe source									
1	For Malda, Murshidabad-Nadia-North 24-Pgs. Districts					2031.67		55, dt. 29.04.15	
DPR vetted:									
1	Ranapur	Daspur-I	-	8638	G.W	380.51		-	20 th , dt. 03.10.13
2	Chainpat	Daspur-II	-	14753	-do-	493.77		-	-
3	Jyotghanshyam	Daspur-II	-	13234	-do-	449.23		-	20 th , dt. 03.10.13

Sd/-
Dy. Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

LIST-II (B)
ADMINISTRATIVE APPROVAL OF DPR UNDER PLANNING CIRCLE-II WITH EFFECT FROM 01.04.2011 (UP TO 21.08.2017)

Sl. No.	Name of the Scheme	Name of the Block	Area covered (JL No./ward No.)	Design population [year]	Source (G. Water)	Estimated (sanctioned) cost Rs. In lakh	TSM No.	Ref. Of submission of DPR from II to C.E.	Ref. Of Tech. Clearance of the (SLSSC scheme held on)	Ref. Of Administrative Approval (G.O. No. of PHE Deptt.)
Name of the District: Darjeeling										
1	Dhulia	Kharibari	55,56,57,58,59& 60	3500(2040)	-do-	327.18		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/141/W-458/2015,dt. 29.10.15
2	Birsing	Naxalbari	10,24,61,64,66,67&70	8782(2040)	-do-	429.58		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/163/W-455/2015, dt. 3.11.15
3	Purba Bansaon	Phansidewa	110&113	13937(2040)	-do-	497.62		625, dt. 24.02.15	28 th , dt. 22.07.15	PHE/IV/129/W-459/2015, dt. 15.10.15
4	Guabari	Phansidewa	91,92&93	6876(2040)	-do-	329.36		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/142/W-457/2015, dt. 29.10.15
5	Bhalamanshi	Phansidewa	50,48,49,51,52&53	11727(2040)	-do-	432.55		150, dt. 04.06.15	28 th , dt. 22.07.15	PHE/IV/127/W-456/2015, dt. 16.10.15
6	Purba Madati	Phansidewa	108&100	14233(2040)	-do-	636.25		218, dt. 06.07.15	2 nd , dt. 14.10.15	PHE/IV/289/W-495/2015,dt. 18.01.16
7	Paschim Madati	Phansidewa	100 (Part 73.37%)	14086(2040)	-do-	588.37		218, dt. 06.07.15	2 nd , dt. 14.10.15	PHE/IV/265/W-494/2015,dt. 18.01.16
8	Teesta Valley Tea Garden	Rangali Rangliot	24	8521(2039)	-do-	290.09		413, dt. 20.11.14	25 th , dt. 27.11.14	PHE/IV/649/W-138/2015,dt.27-2-15
Name of the District: Coochbehar										
1	Rajpur	Coochbehar-I	169,170,171,172,177,178&179	10476(2039)	-do-	578.81		23, dt. 22.04.14	23 rd , dt. 25.06.14	PHE/IV/4127/W-342/2014, dt. 17.12.14
2	Putimari Phuleswari	Coochbehar-I	189&190	8959(2039)	-do-	606.83		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/763/W-320/2014,dt. 13.3.15
3	Ekmukha	Coochbehar-I	210,211,212,213,214,215&216	11427(2039)	-do-	707.72		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/4085/W-321/2014, dt. 15.12.14
4	Bogdabari Kesaribari	Coochbehar-I	154,205,207,208&209	10412(2039)	-do-	742.74		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/4126/W-329/2014, dt. 17.12.14
5	Kharimala Khagrabari (CT)	Coochbehar-I	125	12731(2039)	-do-	443.15		100, dt. 17.06.14	24 th , dt. 10.10.14	PHE/IV/321/W-378/2014, dt. 04.02.15
6	Singimari Pschimpar	Coochbehar-II	5,6 &7	14179(2039)	-do-	832.59		100, dt. 17.06.14	24 th , dt. 10.10.14	PHE/IV/203/W-379/2014, dt. 21.01.15
7	Kalapani	Coochbehar-II	64,65	7349(2039)	-do-	487.52		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2620/W-124/2014, dt. 07.08.14
8	Matikata	Coochbehar-II	67,68,69,70&71	7175(2039)	-do-	473.07		155, 17.07.2014	24 th , dt. 10.10.14	PHE/IV/202/W-376/2014, dt. 21.01.15
9	Khapaidanga	Coochbehar-II	110	13794(2040)	-do-	556.70		150, dt. 04.06.15	28 th , dt. 22.07.15	PHE/IV/153/W-470/2015,dt.02.11.15
10	Bara Atia Bari Pratham Khanda	Dinhata-I	116	23061 (2036)	-do-	386.70		193, dt. 01.06.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
11	Alokjhari	Dinhata-I	27,28,29&43	11744(2039)	-do-	641.41		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/4132/W-327/2014, dt. 17.12.14
12	Putimari	Dinhata-I	64,65	7577(2039)	-do-	503.82		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/4015/W-319/2014, dt. 08.12.14
13	Bara Soulmari	Dinhata-I	34,35,36,37&115	12681(2039)	-do-	670.64		61, dt.23.05.14	23 rd , dt. 25.06.14	PHE/IV/4016/W-323/2014, dt. 08.12.14
14	Salmara	Dinhata-II	89,93,94,91,87,86,92,84&88	21012(2037)	-do-	550.81		458, dt. 12.10.12	16 th , dt. 17.10.12	PHE/IV/1301/W-277/12, dt. 08.03.13
15	Kishamat Dasgram	Dinhata-II	160&161	7948(2039)	-do-	550.44		155, dt.17.07.14	24 th , dt. 10.10.14	PHE/IV/166/W-374/2014, dt. 19.01.15
16	Najirganj	Dinhata-II	73,74,75,76,77,78&79	12416(2040)	-do-	512.73		150, dt. 04.06.15	28 th , dt. 22.07.15	PHE/IV/130/W-471/2015, dt. 16.10.15
17	Payamari	Haldibari	1	16,405(2036)	-do-	355.51		298, dt. 12.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
18	Pakhihaga	Mathabhanga-I	55,56&59	12618(2039)	-do-	689.08			24 th , dt. 10.10.14	PHE/IV/323/W-377/2014, dt. 04.02.15
19	Ramthenga	Mathabhanga-II	64	8702(2039)	-do-	499.79		413,dt. 18.11.14	25 th , dt. 27.11.14	PHE/IV/557/W-122/2015, dt. 19.2.15
20	Purbba Fulkar Dabri	Mekhliganj	127,128,129,130,131,132,133,134,135&136	14071(2036)	-do-	398.90		470, dt. 20.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
21	Uttar Fulkar Dabri Bajejama	Mekhliganj	109,106,108,110,111&112	6132(2037)	-do-	247.67		233, dt. 30.05.12	15 th , dt. 16-07-12	PHE/IV/3749/W-134/2012, dt. 8.8.13
22	Chamta	Sitai	51	14,478(2036)	-do-	362.03		253, dt. 13.07.11	10 th , dt. 29.07.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11

23	Satbhandari	Sitai	38,39&40	9745(2039)	-do-	552.73		302, dt. 24.09.14	25 th , dt. 27.11.14	PHE/IV/648/W-123/2015, dt.27.2.15
24	Bara Dhaperchatra	Sitalkuchi	32,33&34	9066(2039)	-do-	644.76		155, 17.07.2014	24 th , dt. 10.10.14	PHE/IV/322/W-375/2014, dt. 04.02.15
25	Nakkatigachhi	Tufanganj-I	113,114&121	20,489(2038)	-do-	577.79		311, dt. 01.07.13	20 th , dt. 03.10.13	PHE/IV/5553/W-400/2013, dt. 20.12.13
26	Chikliguri Dwitia Khanda	Tufanganj-I	7	2941(2039)	-do-	348.24		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2906/W-123/2014, dt. 26.08.14
27	Bhurkus	Tufanganj-I	9,10,11,12&7	7307(2039)	-do-	572.97		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2897/W-122/2014, dt. 25.08.14
28	Bilsi	Tufanganj-I	51,52,72,73,74&75	8594(2040)	-do-	408.47		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/151/W-468/2015, dt.02-11-2015
29	Basraja Pratham Khanda	Tufanganj-II	55	8085(2039)	-do-	525.44		61, dt. 23.05.14	23 rd , dt. 25.06.14	PHE/IV/4133/W-328/2014, dt. 17.12.14
30	Bhandijalas	Tufanganj-II	70	7016(2039)	-do-	505.95		77, dt. 04.06.14	23 rd , dt. 25.06.14	PHE/IV/4017/W-322/2014, dt. 08.12.14
Name of the District: Jalpaiguri										
1	Mainatali	Dhupguri	77,78&74	18,607 (2036)	-do-	441.15		193, dt. 01.06.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
2	Chauhaddi	Dhupguri	51,52,49&48	13532 (2037)	-do-	398.73		277, dt. 29.6.12	15 th , dt. 16-07-12	PHE/IV/4146/W-138/12,dt. 18-12-12
3	Madhya Khuttimari	Dhupguri	46,56&57	12613(2037)	-do-	347.62		50, dt. 30.01.13	18 th , dt. 07.02.13	PHE/IV/3740/W-289/2013, dt. 7.8.2013
4	Patkidaha	Dhupguri	79,80,81&82	9024(2039)	-do-	616.73		684, dt. 03.02.14	22 nd , dt. 24.02.14	PHE/IV/2619/W-120/2014, dt. 07.08.14
5	Khalai Gram	Dhupguri	84,85	10793(2039)	-do-	548.83		684, dt. 03.02.14	22 nd , dt. 24.02.14	PHE/IV/3286/W-121/2014, dt. 19.09.14
6	Sajnapara	Dhupguri	22,24	11052(2039)	-do-	627.86		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/3416/W-198/2014, dt. 25.09.14
7	Bhandani	Dhupguri	69,70&71	10973(2039)	-do-	585.90		413,dt. 18.11.14	25 th , dt. 27.11.14	PHE/IV/555/W-134/2015, dt.19.2.15
8	Red Bank T.G Area	Dhupguri	1,2	5757(2040)	-do-	310.24		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/74/W-366/2015, dt. 01.10.15
9	Debpara T. G. Area	Dhupguri	11	7383(2040)	-do-	278.20		322, dt. 24.08.15	2 nd , dt. 14.10.15	PHE/IV/279/W-527/2015,dt. 18.01.16
10	Riabari T. G. Area	Dhupguri	7	6225(2040)	-do-	230.93		322, dt. 24.08.15	2 nd , dt. 14.10.15	PHE/IV/284/W-528/2015, dt. 18.01.16
11	Haritalguri T. G. Area	Dhupguri	9	9485(2040)	-do-	411.15		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/402/W-55/2016, dt. 25.02.16
12	Arji Garalbari	Jalpaiguri	23,24&25	7046(2038)	-do-	436.26		595, dt. 20.12.13	21 st , dt. 23.12.13	PHE/IV/1799/W-26/2014,dt. 19.05.14
13	Boalmari	Jalpaiguri	28,29	10357(2039)	-do-	547.79		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/3418/W-197/2014, dt. 25.09.14
14	Syli Tea Garden Area	Mal	33	6649(2040)	-do-	322.40		550, dt. 28.12.15	3 rd , dt. 20.01.16	PHE/IV/398/W-47/2016, dt. 25.2.16
15	Engo Tea Garder	Matiali	1	1385(2039)	-do-	208.20		693, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/1936/W-115/2014,dt. 30.05.14
16	Mathachulka	Matiali	21,22	10237(2039)	-do-	461.18		339, dt.27.08.2014	24 th , dt. 10.10.14	PHE/IV/168/W-10/2015, dt.19.01.15
17	Nagaisuree Tea Garden	Matiali	6	6731(2040)	-do-	286.16		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/72/W-370/2015, dt. 01.10.15
18	Chalauni Tea Garden	Matiali	7	6005(2040)	-do-	238.28		127, dt. 26.05.15	28 th , dt. 22.07.15	PHE/IV/75/W-369/2015, dt. 01.10.15
19	Youngtong Tea Garden	Matiali	9	3565(2040)	-do-	204.16		206, dt. 30.06.15	28 th , dt. 22.07.15	PHE/IV/70/W-371/2015, dt. 24.09.15
20	Aibhil T. G. Area	Matiali	5	5848(2040)	-do-	298.29		322, dt. 24.08.15	2 nd , dt. 14.10.15	PHE/IV/276/W-529/2015,dt. 18.01.16
21	Juranti Tea Garden	Matiali	2	7560(2040)	-do-	284.46		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/408/W-48/2016, dt. 29.2.16
22	Sathkaya Tea Garden	Matiali	18	6337(2040)	-do-	268.61		456,dt.04.11.15	3 rd , dt. 20.01.16	PHE/IV/399/W-49/2016, dt.25.02.16
23	Nakhati Tea Garden Area	Matiali	3	5486(2041)	-do-	237.02		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.16	PHE/IV/84/W-195/2016, dt.06-07-2017
24	Dwarikamari	Maynaguri	73,74	9990(2039)	-do-	582.06		23, dt. 22.04.14	23 rd , dt. 25.06.14	PHE/IV/3417/W-199/2014, dt. 25.09.14
25	Kajaldighi	Maynaguri	12,13,14&15	10866(2039)	-do-	625.17		413,dt. 18.11.14	25 th , dt. 27.11.14	PHE/IV/552/W-133/2015, dt. 19.2.15
26	Bhangamali	Maynaguri	71(part 50%),79	6950(2040)	-do-	375.98		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/27/W-367/2015, dt. 21.09.15
27	Basilardanga	Maynaguri	71(part 50%),72	7306(2040)	-do-	375.54		612, dt. 19.02.15	28 th , dt. 22.07.15	PHE/IV/46/W-368/2015, dt. 22.09.15
28	Caron Tea Garden	Nagrakata	13	3553 (2038)	-do-	312.94		625, dt.06.01.14	22 nd , dt. 24.02.14	PHE/IV/1939/W-73/2014,dt. 30.05.14
29	Jiti Tea Garden	Nagrakata	1	6990(2028)	-do-	424.45		625, dt.06.01.14	22 nd , dt. 24.02.14	PHE/IV/1941/W-74/2014,dt. 30.05.14
30	Hope Tea Garden	Nagrakata	2	5657(2038)	-do-	352.88		618, dt. 02.01.14	22 nd , dt. 24.02.14	PHE/IV/1935/W-71/2014,dt. 30.05.14
31	Hila Tea Garden	Nagrakata	4	3828(2038)	-do-	260.10		618, dt.02.01.14	22 nd , dt. 24.02.14	PHE/IV/1937/W-72/2014, dt. 30.05.14
32	Gatia Tea Garden Area	Nagrakata	11	8274(2041)	-do-	331.31		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/86/W-197/2016, 06-07-2017
33	Nagrakata Tea Garden Area	Nagrakata	6	6498(2041)	-do-	253.93		687,dt.04.03.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/85/W-196/2016, dt.06-07-2017
34	Nayasaily Tea Garden	Nagrakata	3	7596(2039)	-do-	396.81		706, dt.17.02.14	22 nd , dt. 24.02.14	PHE/IV/1938/W-116/2014,dt. 30.05.14

Name of District:- Alipurduar										
1	Birpara	Alipurduar-I	45	15,486(2036)	G.W	352.92		253, dt. 13.07.11	10 th , dt. 29.07.11	PHE/IV/3508/W-40/07(Pt-V,dt. 21.12.11
2	Banchukamari	Alipurduar-I	41,42& 43	12,905 (2036)	-do-	373.86		404, dt. 24.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.1.12
3	Tapashikhata	Alipurduar-I	31,32&34	15931(2037)	-do-	420.23		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt-III,dt. 30.04.12
4	Munshipara	Alipurduar-I	8,11	2750 (2038)	-do-	461.34		50, dt. 30.01.13	18 th , dt. 07.02.13	PHE/IV/3738/W-288/2013, dt. 07.08.13
5	Paitkapara Tea Garden(Project Profile)	Alipurduar-I	39	6423(2039)	-do-	363.43		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/2659/W-171/2014, dt. 11.08.14
6	Purba Chepani	Alipurduar-II	127&128	13437(2036)	-do-	364.82		449, dt. 02.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt-III,dt. 30.04.12
7	Bakla	Alipurduar-II	122,123,124,125&126	12,907(2037)	-do-	415.27		384, dt. 31.08.12	16 th , dt. 17.10.12	PHE/IV/740/W-259/12, dt. 14.02.13
8	Chandijhar	Alipurduar-II	54&63	12,999(2037)	-do-	375.38		339, dt. 02.08.12	16 th , dt. 17.10.12	PHE/IV/1829/W-253/12, dt. 28.03.13
9	Salsalabari	Alipurduar-II	73&62	15790(2037)	-do-	411.33		429, dt. 01.10.12	16 th , dt. 17.10.12	PHE/IV/796/W-271/12, dt. 19.02.13
10	Jashodanga	Alipurduar-II	85	6122(2037)	-do-	262.88		534, dt. 05.12.12	17 th , dt.20.12.12	PHE/IV/2315/W-25/13, dt. 16.05.13
11	Loknathpur	Alipurduar-II	109,110,111,112& 117	14596(2038)	-do-	524.33		159, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4926/W-323/2013, dt. 07.11.13
12	Dhaolajhora Tea Garden (Project Profile)	Alipurduar-II	118	4697(2039)	-do-	295.49		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1408/W-344/2014,dt. 19.6.15
13	Jogendrapur	Falakata	48&47	12988(2037)	-do-	344.15		534, dt. 05.12.12	17 th , dt.20.12.12	PHE/IV/1291/W-24/13,dt. 8-03-13
14	Chhota Salkumar	Falakata	51,52&55	14041(2039)	-do-	611.03		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/3422/W-196/2014, dt. 25.09.14
15	Dima Tea Garden (Project Profile)	Kalchini	39	7688(2039)	-do-	434.59		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1082/W-293/2014,dt. 6.5.15
16	Jaigaon Development Area (JDA) (Sub-Surface Source)	Kalchini	Jaigaon CT(27), 25, 26,24,28&23	145561(2045)	Sub-Surface Source of River Torsa	9372		608, dt. 29.01.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/80/W-24A/2016, dt.19-07-2016
17	Madhu Tea Garden Area	Kalchini	18	6416(2041)	G.W	283.63		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016	PHE/IV/118/W-188/2016, dt.11-07-2017
18	Jayanti Tea Garden (Project Profile)	Kumargram	6	4444(2039)	G.W	369.97		705, dt. 17.02.14	23 rd , dt. 25.06.14	PHE/IV/1053/W-291/2014,dt. 27.4.15
19	Rahimabad Tea Garden Area	Kumargram	5	4793(2041)	-do-	260.89		96, dt.09.06.16 (PPR)	1 st (2016-2017), dt. 13.07.2016	PHE/IV/119/W-189/2016, dt.11-07-2017
20	Paschim Khair Bari	Madarihat-Birpara	22,41,42,44&43	18313(2037)	-do-	460.75		82, dt. 29.02.12	14 th , dt. 18-05-12	PHE/IV/3191/W-64/2012, dt. 18.09.12
21	Gargenda Tea Garden	Madarihat-Birpara	29	6729(2039)	-do-	509.59		709, dt. 20.02.14	22 nd , dt. 24.02.14	PHE/IV/1942/W-117/2014,dt. 30.05.14
22	Dhumchipara Tea Garden	Madarihat-Birpara	27	9551(2039)	-do-	568.16		709, dt. 20.02.14	22 nd , dt. 24.02.14	PHE/IV/1940/W-114/2014,dt. 30.05.14
23	Augmentation of Makrapara Tea Garden	Madarihat-Birpara	14	4201(2039)	-do-	133.29		14, dt. 16.04.14	23 rd , dt. 25.06.14	PHE/IV/448/W-71/2015,dt. 12.02.2015
24	Augmentation of Dalmore Tea Garden	Madarihat-Birpara	15	11966(2040)	-do-	430.65		86, dt. 02.06.16	1 st (2016-2017), dt. 13.07.2016	PHE/IV/120/W-207/2016, dt.11-07-2017
25	Mujnai Tea Garden	Madarihat-Birpara	39	5476(2038)	-do-	344.80		595, dt. 20.12.13	21 st , dt. 23.12.13	PHE/IV/1797/W-25/2014,dt. 19.05.14
Name of the District: Uttar Dinajpur										
1	Mahadebpur	Chopra	83,84,85,86,87&88	16215(2039)	G.W	632.47		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2948/W-130/2014, dt. 27.08.14
2	Dakshin kundal Pukhar	Chopra	41,42,63&64	10969(2040)	-do-	495.32		273, dt.29.07.15	2 nd , dt. 14.10.15	PHE/IV/282/W-559/2015,dt.18.01.16
3	Pawakhali	Chopra	4,5,6,7&8	12939(2040)	-do-	462.47		273, dt.29.07.15	2 nd , dt. 14.10.15	PHE/IV/272/W-560/2015,dt. 18.01.16
4	Mahua	Goalpokhar-I	36	18770(2037)	-do-	311.81		115, dt. 19.03.12	14 th , dt. 18-05-12	PHE/IV/3195/W-69/2012,dt. 18.09.12
5	Biprit	Goalpokhar-I	49,50&51	9331(2037)	-do-	240.33		124, dt. 23.03.12	14 th , dt. 18-05-12	PHE/IV/3198/W-70/2012,dt. 18.09.12
6	Intia	Goalpokhar-I	92,88,89,91,111,112&113	12374(2038)	-do-	328.66		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4818/W-332/2013, dt. 29.10.13
7	Deona	Goalpokhar-I	23,24&25	13868(2038)	-do-	324.30		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4969/W-333/2013, dt. 08.11.13
8	Goagoan	Goalpokhar-I	149,145,146,147,148,150,151&154	15878(2038)	-do-	358.87		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4968/W-347/2013, dt. 08.11.13
9	Majlishpur	Goalpokhar-I	4,5,6	21255(2038)	-do-	447.86		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4980/W-335/2013, dt. 11.11.13
10	Pokheria	Goalpokhar-I	35,32,33,34	18190(2038)	-do-	424.62		288, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4927/W-334/2013, dt. 07.11.13

11	Lodhan	Goalpokhar-I	74,84	9345(2037)	-do-	276.98		381, dt. 30.08.12	16 th , dt. 17.10.12	PHE/IV/397/W-260/2012,dt. 21.01.13
12	Jaingaon	Goalpokhar-I	42	12706(2037)	-do-	303.34		381, dt. 30.08.12	16 th , dt. 17.10.12	PHE/IV/22/W-261/2012,dt. 01.01.2013
13	Poaltair	Hemtabad	33,34,35,36,37,38,39&40	11,478 (2036)	-do-	310.78		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
14	Bamair	Hemtabad	27,28,29,30,31&32	14396(2038)	-do-	364.13		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4776/W-316/2013, dt. 28.10.13
15	Gutin	Hemtabad	102,103,104,105,106, 114,115& 116	13595(2038)	-do-	314.75		182, dt. 17.04.13	19 th , dt. 18.06.13	PHE/IV/4611/W-328/2013, dt. 09.10.13
16	Kaligang	Itahar	216,219,221,222,223,224& 225	13,055 (2036)	-do-	310.42		66, dt. 17.02.11	8 th , dt. 28.02.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
17	Gopalpur	Itahar	169,170,171,207,208,209& 210	13,930 (2036)	-do-	221.82		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/V/3032/W-16/11, dt.16.11.11
18	Sridharpur	Itahar	44,45,46,47,48,49,50,51,52, 53& 56	16,942 (2036)	-do-	323.85		145, dt. 19.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V,dt. 21.12.11
19	Khesra	Itahar	247,249,250,251&252	14570(2038)	-do-	339.48		48, dt. 30.01.13	18 th , dt. 07.02.13	PHE/IV/3808/W-287/2013, dt. 13.08.13
20	Mahamadpur	Itahar	41,42&43	10,997(2036)	-do-	228.93		399, dt. 21.10.11	12 th , dt. 24.11.11	PHE/IV/436/W-06/2012, dt. 07.02.2012
21	Paharajpur	Itahar	23,24,25,26&32	17734(2037)	-do-	396.71		410, dt. 18.09.12	16 th , dt. 17.10.12	PHE/IV/40/W-256/2012,dt. 21.01.13
22	Nalbithi Madhabpur	Itahar	155,156,157&158	10917(2037)	-do-	285.05		410, dt. 18.09.12	16 th , dt. 17.10.12	PHE/IV/21/W-255/2012,dt. 01.01.13
23	Purba Durlavpur	Itahar	60,61,62,63,64,65,66,67&80	13711(2039)	-do-	642.26		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3905/W-292/2014, dt. 28.11.14
24	Sripur	Itahar	113,121,122,123,124,125,1 26,133,134&117	10643(2039)	-do-	549.98		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3906/W-294/2014, dt. 28.11.14
25	Jayhat	Itahar	233,234,235,236,237,238,2 39,240&241	11977(2039)	-do-	594.69		67, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3907/W-295/2014, dt. 28.11.14
26	Sahavita	Itahar	69,70,71,72,73,74,75,76,77 &87	13707(2039)	-do-	574.69		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4258/W-358/2014, dt. 30.12.14
27	Pakhuria	Itahar	149,150,151,152,153,154,1 59&148	15591(2039)	-do-	547.19		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4259/W-359/2014, dt. 30.12.14
28	Chandanpur	Itahar	160,161,162,163,164,16 5,166,167&168	16647(2039)	-do-	577.23		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4260/W-360/2014, dt. 30.12.14
29	Kotar	Itahar	2,3,5	11323(2039)	-do-	404.13		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4180/W-352/2014, dt. 22.12.14
30	Surun	Itahar	12,16&17	11109(2039)	-do-	387.77		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4262/W-363/2014, dt. 30.12.14
31	Chandol	Itahar	18,19,20,21&22	7866(2039)	-do-	363.32		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4178/W-354/2014, dt. 22.12.14
32	Bheur	Kaliaganj	21,124,125&126	16,553(2036)	-do-	353.33		298, dt. 12.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
33	Mahinagar	Kaliaganj	14,15,18,19,21,22& 23	12,082(2036)	-do-	314.53		310, dt. 24.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
34	Phulatti	Kaliaganj	115,173,175,176,178&179	9,367(2036)	-do-	275.79		310, dt. 24.08.11	11 th , dt. 29.08.11	PHE/IV/360/W-40/07/(Pt.-III), dt. 03.02.12
35	Tungail Bilpara	Kaliaganj	101,106,107,108&109	14,697 (2036)	-do-	311.34		341, dt. 08.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
36	Baruna	Kaliaganj	146,147,148,149,150,151,1 52&156	12,702 (2036)	-do-	262.70		399, dt. 21.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
37	Majihar	Kaliaganj	144,145,218,219,220,22 1&222	9225(2039)	-do-	430.49		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4177/W-353/2014, dt. 22.12.14
38	Choprabari	Karandighi	60,62,64,67,68& 69	11802(2039)	-do-	494.56		375, dt. 30.10.14	25 th , dt. 27.11.14	PHE/IV/556/W-124/2015,dt. 19.2.15
39	Piplan	Raiganj	144,202,204,213,214&215	18890(2037)	-do-	364.77		560, dt. 17.12.12	17 th , dt.20.12.12	PHE/IV/1824/W-21/2013, dt. 28.03.13
40	Sherpur	Raiganj	45,47,166,167,168,169&17 0	16145(2039)	-do-	624.56		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/4261/W-361/2014, dt. 30.12.14
41	Maslandpur	Raiganj	15,16,17&18	11073(2039)	-do-	518.22		176, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/111/W-362/2014, dt.13.01.15
42	Sitgram	Raiganj	69,70,71&72	15527(2039)	-do-	630.57		285, dt. 16.09.14	24 th , dt. 10.10.14	PHE/IV/4181/W-351/2014, dt. 22.12.14

43	Barua	Raiganj	18,81,82,187	12463(2039)	-do-	475.16		260, dt. 04.09.14	24 th , dt. 10.10.14	PHE/IV/4179/W-355/2014, dt. 22.12.14
44	Bindol	Raiganj	37,38,39,40&41	14098(2039)	-do-	536.95		375, dt. 30.10.14	25 th , dt. 27.11.14	PHE/IV/551/W-125/2015,dt.19.2.15
Name of the District: Dakshin Dinajpur										
1	Kail	Banshihari	261,271,272,273,274,275&276	6702(2040)	G. W	299.43		81, dt. 07.05.15	28 th , dt. 22.07.15	PHE/IV/133/W-462/2015, dt. 16.10.15
2	Jaharpur	Banshihari	220,221,222,223,224,225,226,227&228	7921(2040)	-do-	354.90		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/140/W-460/2015, dt.29.10.15
3	Dhumpara	Banshihari	2,49,250	1953(2040)	-do-	153.12		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/154/W-469/2015,dt. 2.11.15
4	Mirzadpur	Banshihari	203,206,215,251,252,256,257&258	6425(2040)	-do-	314.00		101, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/165/W-463/2015, dt.3.11.15
5	Bagduar	Banshihari	165,166,167,168,169,170,171,172,173,174,175&281	14467(2040)	-do-	489.40		119, dt. 22.05.15	28 th , dt. 22.07.15	PHE/IV/185/W-461/2015,dt.1.12.15
6	Kuskari	Banshihari	140,141,142,145,146,147,148,149,150,151,153,154,155,156,157,158,189,190,191&192	16692(2040)	-do-	620.49		119, dt. 22.05.15	28 th , dt. 22.07.15	PHE/IV/152/W-467/2015,dt.02.11.15
7	Gangarampur Block (Mitigation of Fluoride Affected Areas)	Gangarampur	All mouzas of Gangarampur Block	293435 (2043)	Sub-Surface Water of River Punarbhaha	18219		451, dt. 23.09.13	20 th , dt. 03.10.13	PHE/IV/766/W-384/2013, dt. 18.02.14
8	water Supply Arrangement through hand pump fitted tubewells attached with Fluoride Removal Unit at schools and Aganwadi centers affected with fluoride contamination	Gangarampur	coverage of ICDS/Primary School	Student	-	28.29361		219, dt. 02.08.16		PHE/IV/207/W-127/2016, dt. 28-09-2016
9	Bagichapur	Harirampur	14, 16,17,18,19, 22& 101	9,320 (2036)	G. W	237.48		159, dt. 29.04.11	9 th , dt. 17.06.11	PHE/IV/3031/W-155/2011, dt. 16.11.11
10	Mahindra	Harirampur	8,3,4,7,12,9,1&2	17,325(2036)	-do-	391.59		159, dt. 29.04.11	9 th , dt. 17.06.11	PHE/IV/3508/W-40/07(Pt.-V),dt. 21.12.11
11	Kasba Bairhatta	Harirampur	5,6,102,104,106,107,108,109& 110	9691(2037)	-do-	374.41		588, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/3748/W-270/2013, dt. 08.08.13
12	Dhalpara	Hilli	12,13,14,15,33&48	7576(2038)	-do-	310.00		340, dt. 15.07.13	20 th , dt. 03.10.13	PHE/IV/5463/W-397/2013, dt. 12.12.13
13	Panjul	Hilli	17,18,19,29,31,32&16	11,869(2038)	-do-	312.69		340, dt. 15.07.13	20 th , dt. 03.10.13	PHE/IV/5551/W-398/2013, dt. 20.12.13
14	Domran	Hilli	28,30,49,50,51,52&53	11074(2044)	Ground	525.19		78, dt. 04.06.14	23 rd , dt. 25.06.14	PHE/IV/3455/W-201/2014, dt. 29.09.14
15	Nawapara	Hilli	1,2,3,4,5,38	4438(2044)	Ground	338.31		78, dt. 04.06.14	23 rd , dt. 25.06.14	PHE/IV/3462/W-202/2014, dt. 29.09.14
16	Makail	Kushmundi	97,98,99,100,101, 102&103	9084 (2036)	G. W	296		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt.-V), dt. 25.01.12
17	Hansrail	Kushmundi	44,45,54	7599(2037)	-do-	292.19		123, dt. 23.03.12	14 th , dt. 18-05-12	PHE/IV/2931/W-71/2012, dt. 30.08.12
18	Goalgaon	Kushmundi	73,74,75,76,77,78,79,80,84&85	11552(2037)	-do-	333.27		190, dt.27.04.12	14 th , dt. 18-05-12	PHE/IV/2938/W-77/2012, dt. 30.08.12
19	Tapan Block (Mitigation of Fluoride Affected Area)	Tapan	All mouzas of Tapan Block	321120 (2043)	Sub-Surface Water of River Punarbhaha	20733		500, dt. 31.10.13	21 st , dt. 23.12.13	PHE/IV/2372/W-491/2013, dt. 15.07.14
Name of the District: Malda										
1	Adatala	Bamongola	134,135, 143,144&145	11818(2039)	-do-	633.04		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2668/W-128/2014, dt. 12.08.14
2	Ramnagar	Bamongola	38,39,40,49,50,51,52,53,54,55,141,41&48	12623(2039)	-do-	676.62		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/3283/W-131/2014, dt. 19.09.14
3	Arbara	Chanchal-I	20,21,38,56&57	11737(2037)	-do-	234.95		152, dt.10.04.12	14 th , dt. 18-05-12	PHE/IV/3188/W-72/2012, dt. 18-09-12

4	Dhanjana	Chanchal-I	27,28&29	7882 (2037)	-do-	202.20		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3814/W-139/2012, dt. 19-11-12
5	Kendua	Chanchal-I	39,40,54,55&58	13183 (2037)	-do-	255.27		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3782/W-140/2012, dt. 14-11-12
6	Dakshin Sahar	Chanchal-I	133,136&137	10042 (2037)	-do-	241.51		276, dt. 29.06.12	15 th , dt. 16-07-12	PHE/IV/3844/W-141/2012, dt. 21-11-12
7	Mahanandapur	Chanchal-I	4,5,6	8496(2037)	-do-	254.25		589, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/4242/W-276/2013, dt. 17.09.13
8	Khanpur Hulaspur	Chanchal-I	157,158,163&165	11723(2038)	-do-	273.53		31, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3910/W-282/2013, dt. 23.08.13
9	Khanpur	Chanchal-II	191	9915(2037)	-do-	230.85		192, dt. 30.04.12	14 th , dt. 18-05-12	PHE/IV/3199/W-78/2012, dt. 18-09-12
10	Gaurhanda	Chanchal-II	85,86,89	10,673(2037)	-do-	261.16		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/2936/W-67/2012, dt. 30-08-12
11	Rampur	Chanchal-II	71,73,74,75&76	12,987(2037)	-do-	252.78		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/3203/W-66/2012, dt. 18-09-12
12	Jalalpur	Chanchal-II	185&186	19607(2036)	-do-	278.71		41,dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt-III,dt. 30.04.12
13	Belungaon	Chanchal-II	90,91,97,98&99	11285(2039)	-do-	581.38		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2907/W-129/2014, dt. 26.08.14
14	Ranghat	Chanchal-II	92,93,96	13775(2039)	-do-	533.74		695, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/3288/W-132/2014, dt. 19.09.14
15	Phulbaria	Englishbazar	19,22&24	7892(2039)	-do-	438.96		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3284/W-141/2014, dt. 19.09.14
16	Bara Phulbari	Englishbazar	88,89,90,102,103,104,105&106	14714(2039)	-do-	670.61		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3282/W-142/2014, dt. 19.09.14
17	Arapur	Englishbazar	53,54,55&56	13787(2039)	-do-	638.53		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3285/W-133/2014, dt. 19.09.14
18	Uttar Nazirpur	Englishbazar	30,32,33,35,36&37	5153(2039)	-do-	361.36		697, dt. 10.02.14	22 nd , dt. 24.02.14	PHE/IV/3287/W-134/2014, dt. 19.09.14
19	Kutubsahar (Revised)	Gazole	30,31,32,33,34&35	26939(2037)	-do-	819.62		568, dt. 19.12.12	17 th , dt. 20.12.12	PHE/IV/359/W-270/12, dt. 17.01.13
20	Gobindapur	Gazole	123,124,145,146,147,148,149,160,161&162	10938(2038)	-do-	305.75		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4800/W-318/2013, dt. 28.10.13
21	Moyna	Gazole	117,118,119&120	16786(2038)	-do-	496.01		116, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4619/W-317/2013, dt. 09.10.13
22	Habibpur	Habibpur	171,175,192,174,190,173,194,229,193,172&189	11745(2039)	-do-	542.65		175, dt. 31.07.14	24 th , dt. 10.10.14	PHE/IV/214/W-373/2014, dt.21.01.15
23	Bejpura	Harischandrapur-II	84,85,86,87,88&96	14598(2045)	-do-	415.1		715, dt.31.03.15	28 th , dt. 22.07.15	PHE/IV/43/W-373A/2015, dt. 22.09.15
24	Khopakati	Harischandrapur-II	153,154,156,157&158	28352(2040)	-do-	742.43		16, dt.13.04.15	28 th , dt. 22.07.15	PHE/IV/33/W-373/2015, dt. 22.09.15
25	Sadlichak	Harischandrapur-II	143,148,149&155	8082(2037)	-do-	268.08		152, dt. 10.04.12	14 th , dt. 18-05-12	PHE/IV/3200/W-73/2012, dt. 18-09-12
26	Uttar Kumedpur	Harischandrapur-II	142,150&151	15230(2036)	-do-	301.20		41,dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt-III,dt. 30.04.12
27	Jagannathpur	Harischandrapur-II	172&176	15605(2040)	-do-	444.01		317, dt. 19.08.15	2 nd , dt. 14.10.15	PHE/IV/296/W-539/2015,dt.18.01.16
28	Bhairabpur	Harischandrapur-II	170&171	18547(2040)	-do-	436.00		317, dt. 19.08.15	2 nd , dt. 14.10.15	PHE/IV/287/W-531/2015,dt.18.01.16
29	Augmentation of Surface Water Based Malda Arsenic Area (Northern & Southern Sector)	Manikchak,English Bazar, Kaliachak-I, Kaliachak-II & Kaliachak-III	Northern Sector: 153 Mouzas + 4 wards Southern Sector: 150 Mouzas Total: 303 Mouzas + 4 words	22,68,359 (2045)	Surface Water of RiverFulhar	Northern Sector: 24457.00 Southern Sector: 35802.00 Total: 60259.00		382, dt. 30.09.15(PPR)	2 nd , dt. 14.10.15	PHE/IV/434/W-570/2015, dt. 01.03.16

Name of the District: Howrah										
1	Chandrapur	Amta-I	208&209	12441(2040)	-do-	340.95		645, dt.03.03.15	28 th , dt. 22.07.15	PHE/IV/18/W-362/2015, dt. 21.09.15
2	Balichak	Amta-I	156,157,158,159,160,161,162,163&164	21852(2040)	-do-	612.65		235, dt. 10.07.15	2 nd , dt. 14.10.15	PHE/IV/274/W-543/2015,dt.18.01.16
3	Tajpur	Amta-I	12,51,26,131	16965(2039)	-do-	620.78		144, dt. 14.07.14(PPR)		PHE/IV/371/W-39/2016, dt.22-02-2016
4	Narit	Amta-II	125&126	8115(2040)	-do-	297.15		73, dt. 06.05.15	28 th , dt. 22.07.15	PHE/IV/45/W-364/2015, dt. 22.09.15
5	Chitnan	Amta-II	81,82,83&84	13730(2040)	-do-	380.19		81, dt. 07.05.15	28 th , dt. 22.07.15	PHE/IV/135/W-450/2015, dt. 29.10.15
6	Amragari	Amta-II	68,71,72,73&75	22210(2038)	-do-	394.24		41, dt. 24.01.13	18 th , dt. 07.02.13	PHE/IV/4093/W-283/2013, dt. 05.09.13
7	Kasmali	Amta-II	89,90,91,92,93,94,95,96,97,98,99&100	9999(2038)	-do-	528.45		644, dt. 15.01.14	22 nd , dt. 24.02.14	PHE/IV/3415/W-65/2014, dt. 25.09.14
8	Uttar Khariop	Amta-II	117&120	8590(2039)	-do-	376.85		103, dt. 18.06.14	23 rd , dt. 25.06.14	PHE/IV/4186/W-345/2014, dt. 22.12.14
9	Nakubar	Amta-II	63,64,69&70	12178(2039)	-do-	463.19		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3904/W-289/2014, dt. 28.11.14
10	Paschim Gazipur	Amta-II	115&116	8329(2039)	-do-	370.67		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/4134/W-346/2014, dt. 17.12.14
11	Joypur	Amta-II	104&105	13770(2040)	-do-	405.63		189, dt. 23.06.15	28 th , dt. 22.07.15	PHE/IV/44/W-365/2015, dt. 22.09.15
12	Uttar and Dakshin Bhatora	Amta-II	Zone-I:77,78&(79Part 20%), Zone-II (79Part 80%)	Zone-I: 10839(2040) Zone-II: 9818(2040)	-do-	722.1		391, dt. 05.10.15	2 nd , dt. 14.10.15	PHE/IV/270/W-534/2015, dt. 19.12.2016
13	Sarda	Amta-II	127,128,129&130	19077(2040)	-do-	606.34		540, dt. 23.12.15	3 rd , dt. 20.01.16	PHE/IV/391/W-40/2016, dt. 22.02.16
14	Tajpur	Amta-II	131&132	11914(2040)	-do-	413.05		540, dt. 23.12.15	3 rd , dt. 20.01.16	PHE/IV/371/W-39/2016, dt. 22.02.16
15	Chhayani Guzrat	Bagnan-II	99,100	8336(2039)	-do-	391.89		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3452/W-200/2014, dt. 29.09.14
16	Benapur	Bagnan-II	86,87	17382(2037)	-do-	298.19		432, dt. 03.10.12	16 th , dt. 17.10.12	PHE/IV/23/W-272/2012,dt. 01.01.13
17	Barunda	Bagnan-II	32	11628(2037)	-do-	312.18		526, dt. 30.11.12	17 th , dt. 20.12.12	PHE/IV/1304/W-26/13,dt. 08.03.13
18	Orphuli	Bagnan-II	26	6442(2038)	-do-	214.66		33, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3812/W-280/2013, dt. 13.08.13
19	Deulti	Bagnan-II	22	5603(2038)	-do-	214.24		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4936/W-342/2013, dt. 07.11.13
20	Bally Jagachha	Bally Jagachha	-	385223(2038)	Surface Water of R. Hugli	15068.00		17, dt. 09.01.13	18 th , dt. 07.02.13	PHE/IV/1554/W-5/2013, dt. 22.05.13
21	Bally-Jagachha Phase-II	(covering Salap-I&II, Narna &Makardaha-II G.P. of Domjur Block	Domjur-43,44,45,46,35,36,37,48,42,41,38,39, Narna (CT)-47,49,Tentulkuli(CT),54,Salap(CT)	98783(2038)	Surface Water	4588.00		262,dt. 23.07.15	2 nd , dt. 14.10.15	PHE/IV/263/W-557/2015, dt. 14.01.16
22	Gobindapur	Jagatballavpur	39,67,68	23,421(2038)	G. W	411.75		208, dt. 07.05.13	19 th , dt. 18.06.13	PHE/IV/4844/W-336/2013, dt. 30.10.13
23	Laskarpur	Jagatballavpur	63,64,65&66	31,815(2038)	-do-	484.45		208, dt. 07.05.13	19 th , dt. 18.06.13	PHE/IV/4925/W-337/2013, dt. 07.11.13
24	Majhu Khetra	Jagatballavpur	77	5175(2039)	-do-	289.98		86, dt. 12.06.14	23 rd , dt. 25.06.14	PHE/IV/4003/W-290/2014, dt. 05.12.14
25	Beldubi	Panchla	29,30	25693(2038)	-do-	377.84		41, dt. 24.01.13	18 th , dt. 07.02.13	PHE/IV/4241/W-285/2013, dt. 17.09.13
26	Sahapur	Panchla	25,31,32&33	26560 (2038)	-do-	435.23		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4620/W-310/2013, dt. 09.10.13
27	Bikihakola	Panchla	17,18	27486 (2038)	-do-	419.8		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4621/W-311/2013, dt. 09.10.13
28	Dakshin Durgapur	Shyampur-I	88,89,90,91,92& 93	35242(2037)	G. W	756.81		562, dt. 17.12.12	Revised DPR cleared on, 17 th , dt. 20.12.12	PHE/IV/1407/W-20/13, dt. 14.03.13
29	Maheswarapur Model (24x7)PWSS	Shyampur-I	114,115,116&139	13065(2040)	-do-	492.99		532, dt. 18.12.15	3 rd , dt. 20.01.16	PHE/IV/369/W-38/2016, dt. 22.02.16
30	Gouripur	Uluberia-I	11,41,15,116	12140(2040)	-do-	386.54		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/25/W-363/2015, dt. 21.09.15
31	Bauria	Uluberia-I	34,35,36	13543(2040)	-do-	476.72		329, dt. 31.08.15	2 nd , dt. 14.10.15	PHE/IV/285/W-526/2015, dt. 18.01.16
32	Amritasal	Uluberia-I	37,38,39&40	18678(2040)	-do-	523.04		583, dt. 13.01.16	3 rd , dt. 20.01.16	PHE/IV/390/W-37/2016, dt. 24.02.16

33	Uttar Pirpur	Uluberia-II	CT	8212(2041)	-do-	336.53		660, dt. 26.02.16		PHE/IV/217/W-194/2016,dt.26-10-2016
Name of the District: Hooghly										
1	Pratapnagar	Arambag	160,161,162,163& 174	12,336(2037)	G. W	274.77		104, dt. 12.3.12	14 th , dt. 18-05-12	PHE/IV/3201/W-68/2012, dt. 18.09.12
2	Arandi	Arambag	147,148,157,158&159	17049 (2038)	-do-	359.12		112, dt. 28.02.13	19 th , dt. 18.06.13	PHE/IV/4613/W-309/2013, dt. 09.10.13
3	Dihi Bagnan	Arambag	149,150&151	11725(2038)	-do-	293.74		112, dt. 28.02.13	20 th , dt. 03.10.13	PHE/IV/5288/W-389/2013, dt. 29.11.13
4	Dihi Bayara	Arambag	43,44,45	6876(2040)	-do-	272.10		577,dt.08.01.16	3 rd , dt. 20.01.16	PHE/IV/392/W-41/2016, dt. 24.02.16
5	Purba Raypur	Arambag	165,167,168&169	4207(2039)	-do-	304.92		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/206/W-17/2015, dt.21.01.15
6	Dakshin Rasulpur	Arambag	83,130,132&133	9598(2039)	-do-	450.43		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/209/W-9/2015, dt.21.01.15
7	Hayatpur	Arambag	164,171,172,173&175	13007(2039)	-do-	570.45		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/211/W-7/2015, dt.21.01.15
8	Bachhanari	Arambag	61,62,63,64&66	9553(2040)	-do-	362.58		569,dt.06.01.16	3 rd , dt. 20.01.16	PHE/IV/377/W-43/2016, dt. 22.02.16
9	Balagarh Block (Arsenic Affected)	Balagarh Block	132 nos. Mouzas and 4 nos. Census Town (Census 2011)	304567(2044)	Surface water of River Hooghly	15077 (150.77 Crores)		662, dt. 10.03.15(PPR)	28 th , dt. 22.07.15	PHE/IV/374/W-447/2015, dt. 22.02.16
10	Krishnarampur	Chanditala-I	59	16718(2038)	G. W	375.53		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/5285/W-343/2013, dt.29.11.13
11	Jangalpara	Chanditala-I	60	10018(2038)	-do-	260.52		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/5062/W-345/2013, dt. 18.11.13
12	Chikrand	Chanditala-II	78,79,81,82&84	37351(2037)	-do-	764.14		452, dt. 11.10.12	16 th , dt. 17.10.13	PHE/IV/793/W-276/12, dt. 19.02.13
13	Panchghara	Chanditala-II	69,80	20353(2037)	-do-	367.91		587, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/3739/W-271/2013, dt. 07.08.13
14	Baksa	Chanditala-II	77	10190 (2038)	-do-	235.21		104, dt. 26.02.13	19 th , dt. 18.06.13	PHE/IV/4616/W-315/2013, dt. 09.10.13
15	Digsui-Heora	Chinsurah-Mogra	Zone-I (8-12) Zone-II (3-5,13-16)	25516 (2037)	-do-	567.12		257, dt. 12.06.12	15 th , dt. 16-07-12	PHE/IV/4152/W-58/2011,dt. 18.12.12
16	Saptagram	Chinsurah-Mogra	44,45,46,47,48, 50&51	24783(2037)	-do-	456.53		432, dt. 03.10.12	16 th , dt. 17.10.12	PHE/IV/735/W-273/12, dt. 14.02.13
17	Debanandapur	Chinsurah-Mogra	(Zone-I: 1,3), (zone-II: 4,5)	24200(2037)	-do-	522.23		390, dt. 05.09.12	16 th , dt. 17.10.12	PHE/IV/400/W-268/2012,dt. 21.01.13
18	Keota	Chinsurah-Mogra	2,7,8	22344(2038)	-do-	906.09		594, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/579/W-19/2014,dt. 05.02.14
19	Kulihanda	Chinsurah-Mogra	12,18,11	20509(2040)	-do-	608.04		234, dt. 10.07.15	28 th , dt. 22.07.15	PHE/IV/117/W-443/2015, dt.15.10.15
20	Bhastara	Dhaniakhali	153,152,144,141&143	16263 (2037)	-do-	296.58		256, dt. 12.06.12	15 th , dt. 16-07-12	PHE/IV/4125/W-136/2012,dt. 14.12.12
21	Mandara	Dhaniakhali	77,204	13816(2037)	-do-	336.52		587, dt. 31.12.12	18 th , dt. 07.02.13	PHE/IV/4098/W-272/2013, dt. 05.09.13
22	Bahadurpur	Dhaniakhali	175,176,177,178,179,180,190&191	13401(2036)	-do-	340.33		481, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III),dt. 30.04.12
23	Jayrambati	Dhaniakhali	67,68,69,86,87,88,89,186&187	10069(2039)	-do-	435.22		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4183/W-349/2014, dt. 22.12.14
24	Dhamaitikar	Dhaniakhali	60,61,62,63,64,70,71&72	15081(2040)	-do-	488.75		247, dt. 17.07.15	2 nd , dt. 14.10.15	PHE/IV/236/W-540/2015,dt. 04.01.16
25	Jaykrishnapur	Goghat-I	102,103,104,105,106& 111	14021(2038)	-do-	396.31		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4935/W-344/2013, dt. 07.11.13
26	Radhaballabhpur	Goghat-I	208,209&211	4593(2038)	-do-	337.41		439, dt.18.09.13	20 th , dt. 03.10.13	PHE/IV/319/W-412/2013, dt. 16.01.14
27	Ganeshbati	Goghat-I	48,49,51,53,73&75	9850(2039)	-do-	486.82		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/210/W-13/2015, dt.21.01.15
28	Bali	Goghat-I	109,200&210	7311(2040)	-do-	335.43		645, dt.03.03.15	28 th , dt. 22.07.15	PHE/IV/123/W-444/2015, dt. 15.10.15
29	Paba	Goghat-II	172,173,181,183,184&185	8402(2041)	-do-	340.93		662, dt. 29.02.16		PHE/IV/218/W-190/2016, dt. 26-10-2016
30	Hazipur	Goghat-II	168,169,170,171,174,175,176&182	12919(2041)	-do-	503.29		683, dt. 03.03.16		PHE/IV/230/W-191/2016, dt. 02-11-2016
31	Malia	Haripal	120,121,122,123,142&143	12751(2038)	-do-	610.56		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/914/W-12/2014,dt. 03.03.14
32	Bamonjol	Haripal	87,88,92&93	7644(2040)	-do-	320.55		135, dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/120/W-445/2015, dt. 15.10.15

33	Borhal	Jangipara	Zone-I: 51,52,53,54& 55 Zone-II: 31,32,34,35,36,37,38, 45,46,47,48,49&50	33010(2038)	-do-	662.81		33, dt. 16.01.13	18 th , dt. 07.02.13	PHE/IV/3753/W-281/2013, dt. 08.08.13
34	Antpur	Jangipara	12,13,14,69,70,71,72,73&74	16567(2040)	-do-	460.50		104, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/118/W-448/2015, dt.15.10.15
35	Morhal	Jangipara	1,2,3,4&5	9028(2040)	-do-	358.60		562, dt. 04.01.16	3 rd , dt. 20.01.16	PHE/IV/372/W-42/2016, dt. 22.02.16
36	Radhanagar	Jangipara	75,76,79,83,84,85,86&87	11339(2041)	-do-	387.26		662, dt. 29.02.16		
37	Kishorpur	Khanakul-I	1,3,4,5	16673(2038)	-do-	372.53		161, dt. 28.03.13	20 th , dt. 03.10.13	PHE/IV/5510/W-393/2013, dt. 17.12.13
38	Harish Chak	Khanakul-II	79	15020 (2038)	-do-	306.44		161, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4779/W-326/2013, dt. 28.10.13
39	Sabalsinghapur	Khanakul-II	80	14773(2038)	-do-	310.19		161, dt. 28.03.13	19 th , dt. 18.06.13	PHE/IV/4815/W-327/2013, dt. 29.10.13
40	Jagatpur	Khanakul-II	58,59,62	24123(2039)	-do-	850.82		103, dt. 18.06.14	23 rd , dt. 25.06.14	PHE/IV/4184/W-347/2014, dt.22.12.14
41	Palaspai	Khanakul-II	140,141,142, 143&144	17229(2041)	-do-	517.1		270, dt. 31.08.16		PHE/IV/214/W-198/2016, dt. 26-10-16
42	Shibrai	Pandua	153,154,155,156,157&158	10792 (2036)	-do-	232.95		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-v), dt. 25.01.12
43	Mandaran	Pandua	115,116,122&123	8418(2037)	-do-	239.67		176, dt. 20.04.12	14 th , dt. 18-05-12	PHE/IV/2935/W-75/2012, dt. 30.08.12
44	Rameswarpur	Pandua	74,75,76,77&87	15496(2037)	-do-	335.84		562, dt. 17.12.12	17 th , dt. 20.12.12	PHE/IV/1309/W-19/2013, dt. 08.03.13
45	Haral	Pandua	Zone-I: 60,62,63,65,66,67,69&70 Zone-II: 64,71,72,73&78	32468(2037)	-do-	717.9		144, dt. 15.03.13	19 th , dt. 18.06.13	PHE/IV/4623/W-322/2013, dt. 9.10.13
46	Namajgram	Pandua	100,101,102,103,104&105	17957(2038)	-do-	408.14		289, dt. 13.06.13	20 th , dt. 03.10.13	PHE/IV/5289/W-396/2013, dt. 29.11.13
47	Depara	Pandua	141,142,143,144,145,146,147&148	8257(2038)	-do-	436.51		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/765/W-8/2014,dt.18.2.14
48	Chapta	Pandua	135,136,137,138,151&152	7011(2039)	-do-	425.7		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2621/W-78/2014, dt. 07.08.14
49	Sripur	Pandua	1,2,3,10,13	5469(2039)	-do-	399.78		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2669/W-77/2014, dt. 12.08.14
50	Dubir Bheri	Polba-Dadpur	76,77,78,79,80,81&82	13146(2039)	-do-	655.17		644, dt. 15.01.14	22 nd , dt. 24.02.14	PHE/IV/1864/W-64/2014,dt. 26.05.14
51	Rajhat	Polba-Dadpur	(Zone-I: 152 to 158,159, 171,172,173,174 &175) (Zone-II: 147 to 151,156,157&158)	29993(2037)	-do-	731.13		390, dt. 05.09.12	16 th , dt. 17.10.12	PHE/IV/399/W-267/2012,dt. 21.01.13
52	Anti Village (Pilot project for Artificial Recharge)	Polba-Dadpur	-			14.16		290, dt. 13.06.13	19 th , dt. 18.06.13	PHE/IV/5174/W-380/2013, dt. 22.11.13
53	Amra	Polba-Dadpur	1,2,3,9&10	10521(2038)	-do-	605.64		457, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/418/W-414/2013, dt. 24.01.14
54	Badinan	Polba-Dadpur	67,68,69,70,71,72,73,74,75, 84,87& 88	15721(2038)	-do-	744.73		457, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/477/W-415/2013, dt. 29.01.14
55	Hanral	Polba-Dadpur	Zone-I: 6,7,19,23 to 26,37&28 Zone-II: 27,35,36,39,40,43,44,45& 46	16972(2038)	-do-	1001.01		458, dt. 26.09.13	20 th , dt. 03.10.13	PHE/IV/475/W-416/2013, dt. 29.01.14
56	Akna	Polba-Dadpur	141,142,143,144&146	8748(2039)	-do-	389.38		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4185/W-348/2014, dt. 22.12.14
57	Sudarshan	Polba-Dadpur	100,101,102,103,111&118	8444(2040)	-do-	332.56		135,dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/119/W-449/2015, dt. 15.10.15
58	Meghsar	Polba-Dadpur	120,122,124,125&126	11314(2040)	-do-	393.55		170, dt. 15.06.15	28 th , dt. 22.07.15	PHE/IV/164/W-446/2015, dt.3.11.15
59	Uttar Rajyadharpur	Serampur Uttarpara	2,3	3990(2041)	-do-	180.66		699,dt. 16.03.16	3 rd (2016-17), dt. 25.01.17	PHE/IV/468/W-47/2017, dt.10.03.17
60	Piarapur	Serampur Uttarpara	7,11	Zone-I: 5418 (2041) Zone-II: 14298 (2041)	-do-	(Zone-I: 233.76 Zone-II:408.39) = 642.15		73,dt. 24.05.16	3 rd (2016-17), dt. 25.01.17	PHE/IV/07/W-46/2017, dt. 06-04-2017
61	Baruipara	Singur	75,84,85,76,78,80,81,82&83	25399(2039)	-do-	1143.23		692, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/878/W-140/2015,dt.24.3.15
62	Santoshpur	Tarakeswar	1,6,23	16483(2037)	-do-	351.73		459, dt. 12.10.12	16 th , dt. 17.10.12	PHE/IV/795/W-278/12, dt. 19.02.13
63	Madpur	Tarakeswar	42,43,44,45,46,47,48&52	12423(2040)	-do-	444.32		272, dt. 28.07.15	2 nd , dt. 14.10.15	PHE/IV/271/W-535/2015, dt.18.01.16
64	Talpur	Tarakeswar	11	6952(2040)	-do-	330.41		562, dt. 04.01.16	3 rd , dt. 20.01.16	PHE/IV/387/W-44/2016, dt. 24.02.16

Name of the District: Purba Midnapore

1	Mahammadpur	Bhagawanpur-I	7,10,11,13,14,15,16&20	23509(2040)	W.G	640.3		235, dt. 10.07.15	2 nd , dt. 14.10.15	PHE/IV/278/W-555/2015,dt.18.01.16
2	Barchunfali	Contai-I	535,536, 537,540,541, 542,543,544,546,547, 548,550,551&552	13748(2036)	-do-	336.80		479, dt. 27.12.11	Cleared by SLSSC	PHE/IV/1654/W-50/2012, dt. 09.05.12
3	Uttar Khasda	Contai-I	119 to121, 123,128,129, 184,185,186,187,188,189& 193	14261(2037)	-do-	371.55		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
4	Damudarpur	Contai-I	357,358,364,365,539&545	5249(2037)	-do-	224.58		41, dt. 30.01.12	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
5	Silampur	Contai-I	198,199,200,201,202,203,2 04,205&206	10538(2037)	-do-	278.03		385, dt. 31.08.12	16 th , dt. 17.10.12	PHE/IV/1832/W-262/2012, dt. 28.03.13
6	Bamunia	Contai-II	530,531,577,588,589,590,5 91,592,593&615	10,530 (2036)	-do-	261.41		205, dt. 09.06.11	9 th , dt. 17.06.11	PHE/IV/3052/W-160/2011, dt. 16.11.11
7	Aladarpur	Desapran	532,549,574,575,576,578,5 79,580,581,584&585	13,031(2036)	-do-	361.38		260, dt. 15.07.11	10 th , dt. 29.07.11	PHE/IV/3508/W-40/07/(Pt.-V), dt. 21.12.11
8	Chirulia-Chatla	Egra-I	89,90,91,92,93,94,102,103,1 04, 204	23389(2037)	-do-	532.59		459, dt. 12.10.12	16 th , dt. 17.10.12	PHE/IV/799/W-279/12, dt. 19.02.13
9	Tamalda	Egra-I	51,52,53,54,59&60	4557(2039)	-do-	378.09		694, dt. 07.02.14	22 nd , dt. 24.02.14	PHE/IV/2957/W-125/2014, dt. 28.08.14
10	Chirulia	Egra-II	2,65,266	8267(2036)	-do-	246.23		479, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1631/W-48/2012, dt. 03.05.12
11	Basudevpur	Egra-II	2,59,260	13955(2036)	-do-	331.74		479, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1629/W-49/2012, dt. 03.05.12
12	Keshabpur Jalpai	Mahisadal	128,132,133,134,127(Part)	29519(2041)	-do-	842.80		588, dt. 14.01.16	Awaiting	PHE/IV/359/W-7/2016, dt.12.02.16
13	Lakshya	Mahisadal	160,161,162&163	21773(2041)	-do-	567.03		588, dt. 14.01.16	Awaiting	PHE/IV/360/W-8/2016, dt. 12.02.16
14	Dona	Moyna	199,200,201, 202&218	18848(2040)	-do-	852.01		60, dt. 30.04.15	28 th , dt. 22.07.15	PHE/IV/55/W-386/2015, dt.22.09.15
15	Dakshin Dhalhara	Nandakumar	39,40,41,42&43	10545(2039)	-do-	430.49		86, dt. 12.06.14	23 rd , dt. 25.06.14	PHE/IV/3851/W-277/2014, dt. 24.11.14
16	Kolsar	Nandakumar	88	2617(2039)	-do-	244.81		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/213/W-28/2015, dt.21.01.15
17	Guria	Nandakumar	45,46,47&50	7854(2040)	-do-	318.05		73, dt. 06.05.15	28 th , dt. 22.07.15	PHE/IV/182/W-387/2015,dt.26.11.15
18	Mahammadpur	Nandigram-I	1,83,185	9458(2040)	-do-	361.56		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/47/W-388/2015, dt.22.09.15
19	Manikpur	Nandigram-I	208,209(Part 25%),212,213,214,215&23 2	16197(2040)	-do-	465.91		60, dt. 30.04.15	28 th , dt. 22.07.15	PHE/IV/57/W-392/2015, dt. 22.09.15
20	Tajpur	Nandigram-I	148,149,150,179,209&210	12205(2040)	-do-	393.20		99, dt. 14.05.15	28 th , dt. 22.07.15	PHE/IV/385/W-393/2015, dt. 24.2.16
21	Ghol Pukurya	Nandigram-II	Zone-I: 132,133,134&135 Zone-II : 136, 137,134	36960 (2037)	-do-	1034.35		526, dt. 30.11.12	17 th , dt. 20.12.12	PHE/IV/1473/W-17/2013, dt. 20.03.13
22	Jalpai Part-II	Nandigram-II	116	2190(2039)	-do-	253.41		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/220/W-27/2015, dt.21.01.15
23	Ramkrishna Math	Nandigram-III	96	225(2038)	-do-	30.63		499, dt. 30.10.13	21 st , dt. 23.12.14	PHE/IV/769//W-31/2014, dt. 18.02.14
24	Saripur	Nandigram-III	92,93	6305(2039)	-do-	361.63		68, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3856/W-278/2014, dt. 24.11.14
25	Habichak	Nandigram-III	100,101,102&103	13461(2039)	-do-	503.83		68, dt. 26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3855/W-274/2014, dt. 24.11.14
26	Kotbar	Nandigram-III	9,18	9494(2039)	-do-	385.45		111, dt. 20.06.2014	23 rd , dt. 25.06.14	PHE/IV/3852/W-273/2014, dt. 24.11.14
27	Gogras Keshab Bar	Panskura-I	328,329,330&331	9672(2039)	-do-	409.13		42, dt. 06.05.2014	23 rd , dt. 25.06.14	PHE/IV/3854/W-279/2014, dt. 24.11.14
28	Jagatpur	Panskura-I	16,17,18,19,20,22&23	9987(2039)	-do-	469.18		54, dt. 19.05.2014	23 rd , dt. 25.06.14	PHE/IV/3853/W-275/2014, dt. 24.11.14
29	Purba Bakulda	Panskura-I	21,30,53	7582(2039)	-do-	330.79		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3850/W-276/2014, dt. 24.11.14
30	Panskura –II Block (Project Profile)	Panskura –II Block	All mouza of Panskura-II	362544(2043)	Surface Water (Pond)	24172		447, dt. 20.09.13	20 th , dt. 03.10.13	PHE/IV/631/W-382/2013, dt. 10.02.2014
31	Kanakpur	Potashpur-I	1,2,3,4&26	15734(2040)	G.W.	408.56		26, dt. 17.04.15	28 th , dt. 22.07.15	PHE/IV/56/W-391/2015, dt.22.09.15

32	Badhia	Ramnagar-I	1,2,3,4,6,7,14&15	16424 (2036)	-do-	333.63		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
33	Ranisai	Ramnagar-I	8,9,11,36&40	16366 (2036)	-do-	301.64		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
34	Chandanpur	Ramnagar-I	12,13,16,17,18,19&20	17529 (2036)	-do-	333.71		410,dt. 31.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
35	Haldia	Ramnagar-I	28,29,30,32,33,113&114	16142 (2036)	-do-	341.73		410,dt. 31.10.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
36	Sankarpur	Ramnagar-I	218,219,220,221,222,224,228, 234,235,236,237,238,239,240,242&244	19443(2036)	-do-	416.68		444, dt. 01.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
37	Mandarmani	Ramnagar-II	245,246,282,284,285&286	9000 Fixed and 7000 Floating (2036)	-do-	342.28		91, dt. 21.02.13	19 th , dt. 18.06.13	PHE/IV/4612/W-312/2013, dt. 09.10.13
38	Srirampur	Tamluk	253	15752(2040)	-do-	463.19		54, dt. 29.04.15	28 th , dt. 22.07.15	PHE/IV/48/W-385/2015, dt.22.09.15
Name of the District: Paschim Midnapore										
1	Kasanda	Chandrakona-I	196& 197	3212(2039)	G.W.	245.11		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3902/W-284/2014, dt. 28.11.14
2	Bhabanipur	Chandrakona-I	150,210& 211	6467(2039)	-do-	345.69		42, dt. 06.05.2014	23 rd , dt. 25.06.14	PHE/IV/3903/W-285/2014, dt. 28.11.14
3	Gobindapur	Daspur-I	117,118&119	4554(2038)	-do-	338.97		463,dt.30.09.2013	20 th , dt. 03.10.13	PHE/IV/444/W-404/2013, dt. 27.01.14
4	Bachhra Kundu	Daspur-I	17,18,19,20,21&22	13176(2038)	-do-	602.33		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/1011/W-14/2014, dt. 04.03.14
5	Supapursuri	Daspur-I	1,2,3,4,12,13&14	14733(2038)	-do-	669.9		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/851/W-18/2014, dt. 25.02.14
6	Sahapur	Daspur-I	147&149	2930(2039)	-do-	336.91		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2502/W-80/2014, dt. 30.09.14
7	Durgapur	Daspur-I	79&87	3764(2039)	-do-	335.98		661, dt. 24.01.14	22 nd , dt. 24.02.14	PHE/IV/2896/W-79/2014, dt. 25.08.14
8	Harekrishnapur	Daspur-I	62,66,182,183,184,185&186	15989(2039)	-do-	611.54		426, dt. 24.11.14	25 th , dt. 27.11.14	PHE/IV/550/W-130/2015,dt.19.2.15
9	Nabin Maheshpur	Daspur-I	133,134,135,136,137&138	7926(2040)	-do-	349.07		583, dt. 13.01.16	3rd, dt. 20.01.16	PHE/IV/376/W-53/2016, dt. 22.02.16
10	Kultikri	Daspur-II	241,242,243,244,245,246&247	30163(2039)	-do-	1065.42		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3913/W-281/2014, dt. 28.11.14
11	Tararui	Danton-I	50,67,68,69,70,71,73&38	8696(2040)	-do-	384.50		362, dt. 14.09.15	2 nd , dt. 14.10.15	PHE/IV/264/W-542/2015,dt. 18.01.16
12	Bamanda	Danton-II	221	3603(2038)	-do-	296.37		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/770/W-9/2014, dt. 18.02.14
13	Japhala	Danton-II	299,300&314	3080(2038)	-do-	311.29		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/771/W-13/2014, dt. 18.02.14
14	Palasi	Danton-II	284&287	6566(2038)	-do-	400.35		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/1027/W-21/2014, dt. 04.03.14
15	Purulda	Danton-II	271,272,273,274,275,276&277	11985(2040)	-do-	447.81		715, dt. 31.03.15	28 th , dt. 22.07.15	PHE/IV/54/W-378/2015,dt.22.09.15
16	Sauri Kotbar	Danton-II	257,258,259,260,261,262,263,264,265,266,267,270&279	11094(2040)	-do-	450.99		579, dt. 08.01.16	3rd, dt. 20.01.16	PHE/IV/386/W-52/2016, dt. 24.02.16
17	Paschim Beguni	Debra	356,359,360,361,443,444&446	4335(2040)	-do-	236.55		492, dt. 30.11.15	3rd, dt. 20.01.16	PHE/IV/389/W-50/2016, dt.24.02.16
18	Sandhipur	Garbeta-I	876,894,895,896,897,898,899&904	5078(2039)	-do-	325.16		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4083/W-287/2014, dt. 15.12.14
19	Raskundu	Garbeta-III	732,741,745,746,747,749,750&751	7002(2038)	-do-	240.21		287, dt. 12.06.13	19 th , dt. 18.06.13	PHE/IV/4937/W-346/2013, dt. 07.11.13
20	Mulgram	Ghatal	73,75,76,83&138	12240((2038)	-do-	542.2		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/858/W-20/2014, dt. 25.02.14
21	Anandapur Sundarpur	Ghatal	136,137,139&140	10963(2038)	-do-	501.91		593, dt. 19.12.13	21 st , dt. 23.12.13	PHE/IV/857/W-22/2014, dt. 25.02.14
22	Mansuka	Ghatal	25,34,37,38,39,40,41&42	22620(2039)	-do-	668.83		68, dt.26.05.2014	23 rd , dt. 25.06.14	PHE/IV/3900/W-282/2014, dt. 28.11.14
23	Pratappur	Ghatal	151,152,153,155&156	24277(2039)	-do-	839.59		316, dt. 26.09.14	25 th , dt. 27.11.14	PHE/IV/502/W-128/2015,dt. 17.2.15

24	Mohanpur	Ghatal	85,86,88,89,90&92	8683(2039)	-do-	408.63		316, dt. 26.09.14	25 th , dt. 27.11.14	PHE/IV/792/W-6/2015,dt.18.3.15
25	Katan	Ghatal	148,149&150	6995(2039)	-do-	373.21		426, dt. 24.11.14	25 th , dt. 27.11.14	PHE/IV/505/W-127/2015,dt.17.2.15
26	Khasbar	Ghatal	7,8,9,14&15	17448(2039)	-do-	646.28		534, dt. 19.01.15	2 nd , dt. 14.10.15	PHE/IV/280/W-541/2015,dt. 18.01.16
27	Daulatchak	Ghatal	12,23,24&26	12062(2039)	-do-	370.64		534, dt. 19.01.15	28 th , dt. 22.07.15	PHE/IV/34/W-375/2015, dt.22.09.15
28	Sonarimara	Gopiballavpur-I	2,29,230	1957(2039)	-do-	252.83		38, dt. 29.04.14	23 rd , dt. 25.06.14	PHE/IV/4048/W-288/2014, dt. 15.12.14
29	Daha Munda (Nania Bad)	Gopiballavpur-I	1,2,3,6,7,8,9	2683(2039)	-do-	269.55		111, dt. 20.06.14	23 rd , dt. 25.06.14	PHE/IV/3901/W-283/2014, dt. 28.11.14
30	Alampur	Gopiballavpur-I	192,253,264,263,262&378	6403(2040)	-do-	306.53		135, dt. 01.06.15	28 th , dt. 22.07.15	PHE/IV/53/W-381/2015,dt.22.09.15
31	Chaupanya	Kharagpur-II	469,470,471,472,473,474,475,476,477,498,499,500&501	12378 (2036)	-do-	273.56		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
32	Gokulpur	Kharagpur-II	416,417,418,419,421,621,622,623,624,625,626,630&631	9592(2038)	-do-	558.06		591, dt. 18.12.13	21 st , dt. 23.12.13	PHE/IV/891/W-17/2014, dt. 28.02.14
33	Balarampur	Kharagpur-II	371,379,380,384,461,383,385&386	7685(2040)	-do-	334.46		328, dt. 28.08.15	2 nd , dt. 14.10.15	PHE/IV/283/W-556/2015,dt. 18.01.16
34	Dhamsai	Keshpur	80,82,83	2531(2039)	-do-	311.32		712, dt. 21.02.14	22 nd , dt. 24.02.14	PHE/IV/2743/W-140/2014, dt. 14.08.14
35	Dalang	Keshpur	50,51,52,53,54,55&56	6022(2040)	-do-	313.04		690, dt. 23.03.15	28 th , dt. 22.07.15	PHE/IV/51/W-380/2015, dt. 22.09.15
36	Jagul	Medinipur	281,287,286,282&285	6479(2040)	-do-	342.95		16, dt. 13.04.15	28 th , dt. 22.07.15	PHE/IV/50/W-379/2015, dt.22.09.15
37	Gurguripal	Midnapur	114,131,132,133,134,135&136	8719(2040)	-do-	302.16		38, dt. 23.04.15	28 th , dt. 22.07.15	PHE/IV/52/W-382/2015, dt. 22.09.15
38	Manidaha	Midnapore	91,94,102,103,104,105,106,107,108,109,110,111,112,113,115&118	9750(2040)	-do-	374.75		54, dt. 29.04.15	28 th , dt. 22.07.15	PHE/IV/49/W-384/2015, dt. 22.09.15
39	Chandal Bundh	Nayagram	11,12,13,14,16,17&18	4569(2040)	-do-	225.00		316, dt. 18.08.15	2 nd , dt. 14.10.15	PHE/IV/275/W-532/2015,dt. 18.01.16
40	Sub-Surface Water Based Piped Water Supply Scheme for Nayagram Block (Part) (Project Profile Report)	Nayagram	192 nos. mouzas	114117(2045)	Sub-surface water of the River Subarnarekha	7495		360, dt. 14.09.15(PPR)	2 nd , dt. 14.10.15	PHE/IV/57/W-538/2015, dt. 10-06-2016
41	Gobardhanpur	Pingla	58,59,60,61,62,63,204,205&206	15018(2036)	G.W	340.43		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
42	Ragpur	Pingla	64,65,200,201,202&203	12888(2036)	-do-	255.07		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
43	Chhotokhelna	Pingla	77,190,191,192,193,194,195,196,197,198&238	19171(2036)	-do-	353.41		336, dt. 07.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
44	Maligram	Pingla	67,68, 69,199,228&229	23892 (2036)	-do-	477.51		375, dt. 30.09.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
45	Beluria	Pingla	224 to 227& 230	14292(2036)	-do-	321.8		413, dt. 01.11.11	12 th , dt. 24.11.11	PHE/IV/249/W-40/07/(Pt-V), dt. 25.01.12
46	Barisha	Pingla	Zone-I (232 to 234,255&256),Zone-II(231,235,237&250)	23839 (15771+8068) (2036)	-do-	574.71		444, dt. 01.12.11		PHE/IV/1630/W-39/2012, dt. 03.05.12
47	Karkai	Pingla	78,79,80, 81,128,129,131,132,133,134,135,136,137,138,183,184,185&186	15744(2037)	-do-	426.07		563, dt. 17.12.12	17 th , dt. 20.12.12	PHE/IV/1290/W-22/2013, dt. 08.03.13
48	Jamna	Pingla	33,85	4984(2039)	-do-	380.36		68, dt.26.05.14	23 rd , dt. 25.06.14	PHE/IV/3986/W-286/2014, dt. 04.12.14
49	Belun	Pingla	47,48,84	4304(2039)	-do-	304.47		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/221/W-24/2015, dt.21.01.15
50	Ragunath Chak	Pingla	18,19,20,21,22,93&107	4659(2039)	-do-	360.07		423, dt. 20.11.14	25 th , dt. 27.11.14	PHE/IV/553/W-129/2015, dt. 19.02.15
51	Kolanda	Sabang	316,317,321 to 324,326,327,328,239&330	12341(2038)	-do-	311.55		144, dt. 15.03.13	20 th , dt. 03.10.13	PHE/IV/5464/W-392/2013, dt. 12.12.13

52	Barsahara	Sabang	295,296,297,301, 339,355,356,357,358&360	12912(2036)	-do-	311.91		480, dt. 27.12.11	46 th , dt. 27.03.12	PHE/IV/1579/W-40/07(Pt.-III,dt. 30.04.12
53	Bhemwa	Sabang	Zone-I (253, 254,257,258,259& 260), Zone-II (265-273)	23397 (7074+6689) (2036)	-do-	569.31		444, dt. 01.12.11		PHE/IV/1628/W-38/2012, dt. 03.05.12
54	Kharika	Sabang	346,347,348,349,350,35 1&354	12733(2039)	-do-	530.08		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/204/W-25/2015, dt.21.01.15
55	Nona Madhabchak	Sabang	392,400,401,402,403,40 4,405&406	14612(2040)	-do-	528.79		562, dt. 04.01.16	3rd , dt. 20.01.16	PHE/IV/51/W-66/2016,dt. 07-06-2016
56	Kalaberya Bhadutala	Salbani	500,502,505,512,514,515,5 16,525&527	7733(2038)	-do-	491.07		561A, dt. 29.11.13	21 st , dt. 23.12.13	PHE/IV/852/W-10/2014, dt. 25.02.14
57	Jambani	Salbani	364,366,367,368&369	1892(2039)	-do-	243.58		177, dt. 05.08.14	24 th , dt. 10.10.14	PHE/IV/212/W-26/2015, dt.21.01.15
58	Chaita	Salbani	239,240,494 to 496,498, 499,517&518	4995(2040)	-do-	280.60		625, dt. 24.02.15	28 th , dt. 22.07.15	PHE/IV/12/W-376/2015, dt. 21.09.15
59	Kashijora	Salbani	247,256,257,258,259,260,261, 262,263,298,300,301&302	6362(2040)	-do-	313.20		512, dt. 09.12.15	3rd , dt. 20.01.16	PHE/IV/388/W-51/2016, dt. 24.02.16
Sustainability Structures at different locations in the state of West Bengal :										
1	Bankura, Barddhaman, Birbhum, Hooghly, Murshidaba d, Nadia, North 24-Prgs., Paschim Medinipur, Purba Medinipur (Ten districts)							468, dt. 15.12.14		PHE/IV/928/W-158/2015, dt.27.03.15
DPR vetted:										
1	Khanjapur	Daspur-II	-	-	-	388.76		-	20 th , dt. 03.10.13	PHE/IV/5528/W-406/2013, dt. 18.12.2013
2	Tilabani	Salbani	-	-	-	214.27		-	20 th , dt. 03.10.13	PHE/IV/855/W-410/2013, dt. 25.02.14
3	Dhamro	Binpur-I	-	-	-	66.9		-	20 th , dt. 03.10.13	PHE/IV/474/W-410/2013, dt. 29.01.14
4	Jhitka	Binpur-I	-	-	-	70.32		-	20 th , dt. 03.10.13	PHE/IV/416/W-409/2013, dt. 24.01.14

Sd/-
Deputy Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.

Sd/-
Superintending Engineer
Planning Circle-II
P.H. Engineering Dte.